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*CHAPTER 15 – CONTRACT CHANGE ORDERS / FORCE 
ACCOUNT / WORK BY PUBLIC FORCES 

 
15-1  CONTRACTS 
 
In the administration of ODOT construction contracts, we rely on the definition provided 
by Subsection 00110.20 of the Standard Specifications that states: 
 
“Contract - The written agreement between the Agency and the Contractor, including 
without limitation all Contract Documents, describing the Work to be completed and 
defining the rights and obligations of the Agency and the Contractor.” 
 
 
15-2  CONTRACT CHANGES 
 
Change Orders or Contract Change Orders (CCO) and Extra Work Orders (EWO) are 
changes to a legal document (the Contract between the Contractor and the Agency) 
and are themselves legal documents.  Once a Change Order is executed, it becomes 
part of the Contract. The only way to make further modification to a Contract is to 
process another Contract Change Order.  
 
Contract Change Orders also take precedence over all other Contract Documents.  For 
instance, Subsection 00150.10(a) identifies the Order of Precedence that Contract 
Change Orders have in the contract. 
 

• Contract Change Orders; 
• Special Provisions; 
• Agency-prepared drawings specifically applicable to the Project and bearing the 

Project title; 
• Reviewed, accepted, and stamped Working Drawings; 
• Standard Drawings; 
• Approved unstamped Working Drawings; 
• Supplemental Specifications; 
• Standard Specifications; and 
• All other Contract documents not listed above. 
 
Notes on a drawing shall take precedence over drawing details. 

 
 
 
 
* All Marked Text Updated October 2013 
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ODOT, the Contractor, or both parties may initiate Change Orders. Contract changes 
have many causes that affect the Work. The Project Manager (PM) should first 
determine if the Work is already included in another payment definition. For instance, if 
the Work is not directly mentioned in a specific bid item, then it may be noted as 
incidental to another item.  Among the most common changes affecting Work are:    
 

• Plan deficiencies (errors or omissions).  
• Design criteria changes. 
• Specification conflict, ambiguity, or deficiencies (errors or omissions). 
• Changes to the work (significant or insignificant). 
• Contractor proposed change (Material substitution, cost reduction proposal, 

etc.). 
• Extra Work or unanticipated need. 
• Force Work (Work performed by State forces, Utilities or Railroad). 

 
Three types of Change Orders may occur on a Project: Contract Change Orders (CCO), 
Extra Work Orders (EWO) and State Force Orders (SFO).  

 
TYPES OF CHANGE ORDERS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Whenever the PM orders a change to the Work, or orders Extra Work, the PM must 
assure that the change addresses the following items: scope, Materials, construction, 
quality testing and acceptance, as well as measurement and payment.  [Refer to 
Chapter 12 - Project Records]  The PM must also address adjustments to Contract 
Time according to Subsection 00180.80.  
 
The PM has limited delegated authority to approve changes to the Project through 
Contract Change Orders, Extra Work Orders, and State Force Orders.  All delegated 
authorities are absolute values of all items on each Change Order.   
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Change Order 
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For all Projects awarded under any alternate contracting method such as Design-Build, 
CM/GC or A+B, etc., the draft Change Order (CCO & EWO) must be submitted to the 
Contract Administration Engineer (CAE) before it is sent to the Contractor.   
 
Before submitting to the Contractor for signature, all amendments to these alternate 
Contracts require CAE review.  The CAE will coordinate the Change Order (CCO or 
EWO) review with DOJ as necessary for legal sufficiency and return any comments, 
questions and/or concurrence back to the PM. 
 
The PM must also obtain the approval of FHWA for Change Orders (CCO, EWO, SFO) 
on all Projects identified as Full Federal Oversight (FFO), as well as all Projects using 
an alternate contracting method such Design-Build, CM/GC, A+B, etc. 
  
There are situations, however, where the dollar value of the change is small but the 
magnitude or type of the change is significant.  Refer to Chapter 3 - Delegation of 
Authority to determine with whom the PM needs to discuss the change for concurrence, 
funding or delegated authority. 
 
When writing the Change Order, the PM shall consult with the Professional of Record 
(POR) and/or the Technical Resource List (TR). When necessary, obtain stamped 
design documents (Plans) from the POR/TR before proceeding with the Changed Work. 
Documented concurrence with modifications to any of the technical portions of the 
Project Special Provisions may be provided via explicit email from the POR and must be 
attached to the CCO or Supporting Data Sheet.  The PM must list all POR/TR contacts 
on the Work or Change Order Supporting Data sheet. 
 
This chapter also discusses the different types of Contract Work and modifications to 
the Contract and to the Project, including: 

• Changes to Work (addressed in Subsections 00140.30 through 00140.50 and 
00195.20 through 00195.40).   

• Extra Work (addressed in Subsection 00140.60 and Sections 00196 and 
00197).   

• Work by public forces to be accomplished by the Agency, other public entities, 
Utilities, or Railroads, even though it is funded by the Project. 

 
The remainder of this chapter is broken down into a discussion about the types of Work, 
and a discussion about the ways the Contract is modified to include the different types 
of Work.   
 
The intent of this chapter is to provide guidance of the normal Change Order processes.  
There are circumstances that may arise not described in this chapter.  Contact the 
Contract Administration Unit (CAU) or the CAE if you have any questions.  
 
NOTE: Underlined forms and references in the body of the text throughout this manual 
have been hyperlinked to the individual forms, references or Chapter. 
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15-3  DEFINITIONS OF TYPES OF WORK 

There are four types of Work in the construction phase of a Project described as: 
 

a. Contract Work (includes Additional Work and Work added by Contract Change 
Order). 

b. Changed Work (insignificant and significant). 
c. Extra Work. 
d. Non-Contract Work or Work performed by other forces (State or Local Agency 

Forces), Utilities, or Railroads. 
 

TYPES OF PROJECT WORK 
 

 
 
a. CONTRACT WORK (INCLUDES ADDITIONAL WORK AND WORK ADDED BY CCO) 
Contract Work is Work done in accordance with the existing Contract, including Work 
added to the Contract by a Contract Change Order (CCO).  Contract Work is Pay Item 
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Work listed in the Schedule of Items, or on an approved CCO, and all associated 
incidental Work.  
 
In general, variations in the estimated Pay Item quantities are considered Contract Work 
(See Section (2-b) - Insignificant Changed Work below). Additional Work is increased 
quantities of any existing Pay Item, either in the Schedule of Items or in an approved 
CCO. 
 
The quantities of the following Contract Pay Items are limited to 100% of the original bid 
quantity, with the exception of watering which is limited to 125%:  
  

• Temporary Removable Tape [00225.93(g)]. 
• Temporary Non-Removable Tape [00225.93(h)]. 
• Temporary Non-Reflective Tape [00225.93(i)]. 
• Temporary Striping [00225.93(j)]. 
• Flaggers [00225.97(a)]. 
• Traffic Control Supervisor (00225.98). 
• Pilot Cars (00225.99). 
• Watering (00340.91) Limited to 125%. 

 
If the PM determines the unit price does not exceed the value of the Work as 
determined on the basis of rates given in Section 00197, then payment for quantities in 
excess of the original bid quantity will be made at the Contract unit price. If the PM 
determines that the Contract unit price exceeds the value of the Work, payment for the 
Additional Work is made according to Section 00196. A CCO is needed to establish a 
new unit price for the additional quantities. [Refer to Chapter 12-D – Quantities]   
 
b. CHANGED WORK (INSIGNIFICANT AND SIGNIFICANT) 
Changed Work is Work included in a Pay Item within the scope of the Contract that is 
different from that reflected in the Plans and Specifications (See Subsection 00140.30).  
 
An example is changing to a different type of inlet when inlets are already included in 
the Contract.  The Contract Work of constructing an inlet is the same; the change is just 
the different type of inlet. The difference in the Material price of the inlet (from the 
original specified type to the changed type) is added or subtracted from the original unit 
price to establish the price of the Changed Work.  
 
The PM will direct the Contractor in writing when Changed Work is required. (See 
Insignificant and Significant Changed Work below.) Payment for changes in the Work 
will be made according to Subsection 00195.20. Adjustments in Contract Time, if any, 
are made according to Subsection 00180.80.  
 
Whenever there are Agency-required changes to the Work (See Subsection 00140.30), 
the PM will meet with the Contractor and discuss the change. It is also very important 
that the PM and the Contractor discuss what the change is, how the Changed Work will 
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be accomplished, what Equipment, Materials and labor will be required, and how the 
change might impact other Contract Work.  
 
Classify Changed Work as either “insignificant” or “significant” (as described in 
Subsection 00195.20), and is further discussed below. 

 

1. INSIGNIFICANT CHANGED WORK 
Insignificant Changed Work is explained in 00195.20(a) and covers Agency-required 
changes in the Work that do not significantly change the character or unit cost 
of the Work to be performed under the Contract.   Insignificant Changed Work is 
paid at the Pay Item price. 

If measuring the Changed Work on a lump sum basis, payment will be determined: 

• As described in the applicable Section of the Specifications. 
• If not described in the Specifications, determine a theoretical unit price by 

dividing the Contractor’s lump sum price by the estimated quantity of the Pay 
Item listed in the Special Provisions (Refer to Chapter 12E – Adjustments to 
Lump Sum and Other Items). 

• If a lump sum item does not include an estimated quantity and the Work 
under that item is changed, it may be a significant change, as discussed 
below in Section 2 Significant Changed Work. 

 
The PM does not need to submit a CCO to document these insignificant changes.  
However, the PM must prepare documents to support the adjustment to the lump 
sum Pay Item.  [Refer to Chapter 12 - Project Records]  Payment shall be made as 
an adjustment (6000 series) item on the pay estimate, including a reference to the 
Pay Item.  [Refer to Chapter 25 - Payments to Contractors/Retainage] 

2. SIGNIFICANT CHANGED WORK 
As addressed in Subsection 00195.20(b), Significant Changed Work includes any 
Agency-required changes to bid item or CCO Work that will significantly alter the 
character, unit cost, or lump sum cost of the Work.    

The increase or decrease must focus on what is different from the existing Contract 
Work and will be applied to the Pay Item price for the affected Work.  Use a CCO to 
implement the increase or decrease in price.     

For example, the Contract includes a certain size of pear trees, and now the POR 
wants apple trees of the same size (assume the trees have not been delivered or 
planted).  The PM may estimate (or receive copies of actual Contractor Material cost 
invoices or material price quotes) that the difference in cost of the trees is $1 each 
and the transportation, planting, etc. Work remains the same.   
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Regardless if the Contractor originally bid $2 or $1,000 for each tree planted, the 
difference in the cost associated with the change is $1 per changed tree.  

The PM should request the necessary information from the Contractor to calculate 
the change in the unit cost. Subsection 00195.20(b) limits the value of any 
adjustment to the value determined by using rates in Section 00197 - Payment for 
Force Account Work.   
 
The PM must communicate with the Contractor and consider all aspects of the 
change when making written changes to the Work.   

• The PM must not order Changed Work to be performed on an Extra Work 
Order/Force Account basis, see Section 00196. 

• Track Changed Work using the Daily Force Account Record.  It is not Extra 
Work performed on a Force Account basis.   

• The PM will need to track the original Work and the Changed Work and 
compare it back to the original Work. 

• The PM must perform an independent evaluation to justify any price to be 
paid or deducted on a CCO. 

 
Include a copy of the justification with the supporting documents and submit it with 
the CCO. See Section 15-5 COST JUSTIFICATION for more information.    

 
c. EXTRA WORK 
Extra Work is Work that is different from Work included in the original Contract, yet 
necessary for completing the Project.   
 
Subsection 00140.60 and Sections 00196 and 00197 address Extra Work.  The type of 
Work that can be classed as Extra Work and ordered to be performed on a Force 
Account basis is extremely limited by the definition of Extra Work.   
 
Direct (order) the Contractor in writing to perform Extra Work.  Accomplish Extra Work 
in one of two ways: 
 

1. If the Extra Work is quantifiable, the PM should attempt to negotiate a price for 
the Extra Work and process a CCO. If negotiating a CCO, justify and include the 
costs with the Work or Change Order Supporting Data sheet, as discussed under 
Significant Changed Work above.   

 

2. If the PM cannot quantify or negotiate a price for the Extra Work, the PM must 
process an Extra Work Order -To Be Performed on Force Account Basis.  Refer 
to Chapter 12-G - Extra Work Performed on Force Account Basis for a 
discussion on payment for Extra Work done under a EWO.   

 

3. Extra Work cannot be ordered with a unilateral CCO. (See Section 00196). 
Section 00197 also addresses payment and administration of that Work.  
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d. NON-CONTRACT WORK OR WORK PERFORMED BY OTHER FORCES (STATE OR LOCAL 
AGENCY FORCES), UTILITIES, OR RAILROAD 

The PM shall offer this Public Force Work (city, county, State) to the Contractor.   
Equipment and labor are readily available, and this may be the most time and cost 
effective way to complete the Work.  
 
Public forces (city, county, State) can only perform Work on construction Contracts for 
one of the following reasons: 
 

1. It is an emergency. If it is an emergency, have the Work performed in the most 
expedient manner possible. 

2. It is more cost effective to have public forces perform the Work.  The PM must 
perform a cost-effectiveness analysis (See Section 15-5 COST 
JUSTIFICATIONS) and include it with the Work or Change Order Supporting 
Data sheet, which must accompany the Order for Force Work.   

 
Utilities and Railroads will generally perform Work on their own facilities. See Section 
15-4(c) Order for Force Work (FO/SFO). 
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15-4 CHANGE ORDERS (CCO, EWO, SFO)– GENERAL REQUIREMENTS 
 
Following is a discussion regarding general requirements of the three types of Change 
Orders the Agency uses: 
 

a. Contract Change Order (CCO), form 734-1169 See Section 15-4(a). 
b. Order for Extra Work to be performed on Force Account Basis (EWO), form 734-

3208 See Section 15-4(b). 
c. Order for Force Work (FO), form 734-1105. This is commonly referred to as a 

State Force Order (SFO). See Section 15-4(c). 
 

The required Change Order supporting data information (such as reason codes, forms, 
signatures, database, and distribution) is further discussed in Section 15-6 to Section 
15-11. 
 
For all Projects awarded under any alternate contracting method such as Design-Build, 
CM/GC or A+B, etc., the draft Change Order (CCO and EWO) must be submitted to the 
Contract Administration Engineer (CAE) before it is sent to the Contractor.   
 
Before submitting to the Contractor for signature, all amendments to these alternate 
Contracts require CAE review.  The CAE will coordinate the Change Order (CCO and 
EWO) review with DOJ as necessary for legal sufficiency and return any comments, 
questions and/or concurrence back to the PM. 
 
The PM must also obtain the approval of FHWA for Change Orders (CCO, EWO, SFO) 
on all Projects identified as Full Federal Oversight (FFO), as well as all Projects using 
an alternate contracting method such Design-Build, CM/GC, A+B, etc. 
 
The PM shall consult with the Professional of Record (POR) and/or the Technical 
Resource List (TR). Some portions of the Contract Work may require discussion and 
approval from more than one POR or TR.  When necessary, obtain stamped design 
documents (Plans) from the POR before proceeding with the Changed Work. 
Documented concurrence with modifications to any of the technical portions of the 
Project Special Provisions may be provided via explicit email from the POR. The 
concurrence documentation must be attached to the CCO or Supporting Data Sheet.  
The PM must list all POR/TR contacts on the Work or Change Order Supporting Data 
sheet. 
 
The PM must prepare and submit each Change Order, if possible, before the affected 
Work. If the Work must begin before the order is approved, the PM must obtain proper 
verbal approval to allow the Work to start. The PM must record the prior approval on the 
Work or Change Order Supporting Data sheet.  The PM must give detailed written 
instructions to the Contractor, and must prepare and submit the Change Order soon 
thereafter. 
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When Work is ordered, the written instructions to the Contractor must include: 
• An accurate, detailed description of the Work to be performed.  
• Applicable Specifications and drawings as needed for Materials and processes. 
• A description of how payment will be made. 
• A description of how Contract Time will be addressed. 
 

If the estimated cost of the Changed Work exceeds the current authorization, the PM 
must obtain proper approval to increase or overrun the Contract authorization. The 
approvals must be obtained before ordering the Work outlined in the Change Order.  
[Refer to Chapter 5 - Construction Authorization] 
 
The PM shall obtain the necessary approvals, including the signature of the Contractor 
or local governments when needed.  All Change Orders are routed through 
Region/BDU, or the LAL/Agency PM, then to the CAU.   
 
Each Change Order must be signed by the CAE to be fully executed.  Once executed, 
the Change Order can be processed and entered into the Contract Payment System 
(CPS) by the CAU before it is distributed and payment is made.   
 
If the Contractor does not receive payment as described in Chapter 26 - Prompt 
Payment/Claims against Contractor’s Bond, the Agency is responsible to pay late 
payment interest.  Such interest is not eligible for FHWA participation. 
 
The PM is responsible to monitor the amount of Work performed compared to that 
estimated on the Change Order as the Work progresses.  A new Change Order is 
required if the amount exceeds both the estimate and the prior authority approved by 
the Agency PM/LAL or by Region/BDU. 
 
The PM should contact the CAE for guidance if there is any question as to whether a 
new Change Order is required. Refer to Chapter 3 - Delegation of Authority to 
determine with whom the PM needs to discuss the change for concurrence, funding, or 
delegated authority. 
 
 
a. CONTRACT CHANGE ORDER (CCO) 
The PM will prepare a CCO (See Exhibit 15A) when negotiations have established a 
price for Changed Work or Extra Work, or if the PM must order Changed Work and 
needs to make payment with a fair and equitable adjustment (See Section 15-4 TYPES 
OF WORK earlier in this Chapter).   
 
If a price can be negotiated for Extra Work, the Contractor must sign the CCO or the PM 
must order the Work and have it performed under a EWO. If the price cannot be 
negotiated, then the Extra Work cannot be ordered with a unilateral CCO.  
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If the Contractor does not sign the CCO for Changed or Additional Work, it can be 
processed as a unilateral CCO by writing “unilateral” in the Contractor’s signature block. 
Include why the Contractor would not sign it in the supporting document.  
 
All CCOs shall have the following information:  

1. SCOPE OF WORK (MUST HAVE THE FOLLOWING ITEMS): 
• Materials to be used. 
• Quality requirements. 
• Method of measurement and payment. 
• Plan sheets (revised or new stamped drawings) required for the CCO Work, 

reference the drawings in the CCO and attach a copy. 
• Specifications (if the specifications cannot fit on the CCO form, reference the 

specification in the CCO and attach a copy). 
• A line for each Pay Item.  In CPS, the CCO Pay Items are 4XXX, or 4XXXA, 

4XXXB, etc. 
 

Mark all attachments and all pages of the attachments to include the Contract 
number, page numbers, and CCO number. 

 

2. CONTRACT TIME (MUST HAVE ONE OF THE FOLLOWING OPTIONS): 
• If the Work identified in the CCO has no impact on the critical path and 

therefore no effect on Contract Time  [Refer to Chapter 13 - Contract Time] 
include the following language: 

“This CCO has no impact on Contract Time.” 
 

• If additional Contract Time is being granted (the Work impacts the critical path 
for the Project), it will need to be added as a line item on the CCO. (See 
Exhibit 15A for an example.)                                                                         
o If the additional Contract Time is extending an existing Contract 

completion date, then no modifications are required to Subsection 
00180.85 – Liquidated Damages. The same liquidated damages will 
apply to the new completion date. 

o If adding more Contract Time in the form of a new Contract completion 
date, then liquidated damages for the new completion date must also be 
addressed in the CCO.  Identify each completion date as 00180.50(h)(1), 
00180.50 (h)(2), etc.   
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3. ESCALATION /DE-ESCALATION (IF APPLICABLE, MUST ADDRESS THE FOLLOWING ITEMS): 
•  If the original Contract contains any of the escalation/de-escalation provisions 

(00195.10 – Asphalt, 00195.11 – Fuel, or 00195.12 – Steel), then the CCO 
must also address the escalation/de-escalation. [Refer to Chapter 12E – 
Adjustments to Lump Sum and Other Items] 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
4. CLAIM SETTLEMENT (IF APPLICABLE, THE CLAIM SETTLEMENT CCO MUST HAVE THE 

FOLLOWING LANGUAGE): 
 

“This Change Order is final settlement of all Contractor claims submitted by 
__(Contractor)____ related to the ___(issue/description)________ claim made 
or that could be made of any kind or amount, known or unknown, on Contract 
No. ______ regardless of amount or theory of entitlement.  Total sums paid 
includes statutory interest and settles all claims about the 
_____(issue/description)______ including but not limited to those presented at 
the ________(type of meeting or hearing)________.The properly submitted 
claim was received on  (Date).” 

 

• All claim settlement CCOs require statutory interest to be assessed.  Contact 
the CAU for assistance with the interest calculations.    

• For Dispute settlement language, contact the CAU for assistance. 
 

 
b. EXTRA WORK ORDER (EWO) CHANGE ORDER  (Work to Be Performed on a 

Force Account Basis) 
When the PM is unable to negotiate a price for Extra Work or when the Extra Work is 
not defined well enough to draft a CCO with a quantified price, the PM will prepare an 
Extra Work Order (EWO).   
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Do NOT use an EWO for Changed Work since Changed Work can only be paid by a 
CCO, according to Subsection 00195.20 and Section 00196. Refer to Chapter 12-G - 
Extra Work Performed on a Force Account Basis for recording information daily, as well 
as verifying the Contractor’s billings for the Extra Work.  
 
The EWO should include all of the following information to describe the: 
 

1. SCOPE OF WORK: 
• Materials to be used. 
• Quality requirements. 
• Plan sheets (revised or new stamped drawings) required for the EWO Work, 

reference the drawings in the EWO and attach a copy. 
• Estimated cost. 

 

Mark all pages of the attachments to include the Contract number, page numbers, 
and the EWO number (See Exhibit 15B for an example). In CPS, the EWO Pay Item 
numbers are 8XX, etc. 

 
c. ORDER FOR FORCE WORK (FO/SFO) 
The PM will need to initiate a SFO whenever public forces (State, county or city), 
Utilities, or Railroads will be performing Work that will be charged against the 
construction phase of the Project.  This Work includes the use of labor, Equipment, 
Materials, and supplies furnished by them and used under their direct control. (See 
Exhibit 15C for an example). All SFOs are major changes.   
 
For all Orders for Force Work, the PM must identify and describes the Work. The SFO 
shall include all of the following information to describe the: 
 

1. SCOPE OF WORK: 
• Description or nature of Work to be performed. 
• Involvement of federal funds. 
• The reason(s) the Order for Force Work is not being performed by the 

Contractor (for non-Utility or Railroad Work). 
• Letter of Public Interest Finding (LPIF)/Cost Effectiveness Finding. 

o For an anticipated item, the LPIF was done prior to Project Award.  Attach 
a copy of the letter found at the following link:  
http://www.oregon.gov/ODOT/HWY/OPL/Pages/Public-Interest-
Findings.aspx . 

o For an item that was not anticipated prior to Project Award, prepare a LPIF 
according to the Letter of Public Interest Finding (LPIF) Guidance.  

• The cost analysis of the SFO.  
o Describe the reason(s) that the Order for Force Work is considered cost 

effective. 
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o For public Force Work only, include a price quote from the Contractor 
for comparison. (Address labor, Equipment, Materials, inspection and 
time.)  

 
When public forces perform Work on a Project, and the Work is not an emergency, the 
PM must perform an independent cost analysis to justify that it is more cost effective to 
perform the Work with public forces.  The PM must show and document that the 
Contractor refused the Work or the Contractor’s price quote for the Work was 
unreasonable.  
 
Have the Contractor perform the Work whenever possible. 
 
Utilities, Railroads, and public forces other than ODOT will submit an invoice   
periodically or when the Work is completed.  The PM must monitor the Work in order to 
verify the billings and make payment as required. The Agency PM/LAL will need to 
initiate a vendor payment through the ODOT accounting system to pay the invoice. 
State forces will directly charge the Project expenditure account (EA) with the SFO 
number.   [Refer to Chapter 24 - Work Done By Utilities and Railroads] 
 
The PM must access the EA report in CPS to determine the total expenditures to be 
entered into CPS under the applicable SFO. Construction engineering and Contract 
Administration are charged directly to the Project and do not require a SFO. [Refer to 
Chapter 25 - Contract Payment] In CPS, the SFO Item number is 92XXX, etc.  
 
The PM must notify the Contract Payments Specialist in the CAU by e-mail when all 
SFO Work is complete.  If SFO work will be ongoing 90 days after Final Payment has 
been made, the PM must contact the Payments Specialist to arrange to have the 
Project expenditure account remain open until the SFO work is completed.  [Refer to 
Chapter 37 - Submittal of Final Project Documentation] 
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15-5  COST JUSTIFICATION 
 
After the PM and the Contractor have discussed the change, and how the Work will be 
accomplished, the PM will ask the Contractor to provide a quote to accomplish the 
change.  The PM will also need to generate an independent cost estimate for the 
change.  

• The adjustment may be either an increase or decrease in the unit cost.  
• If the Contractor agrees to the price, time and details listed on the CCO that 

the PM can independently justify, both parties will then sign the CCO.  The 
Work listed on the CCO then becomes a supplemental agreement and part of 
the Contract. 

It is often difficult to quantify the changed portion of the Work.  For complex evaluations, 
it may be appropriate to use the average bid costs for similar Work.  Contact the Office 
of Project Letting (OPL) Unit in the Traffic-Roadway Section for assistance. 
As stated in 00195.20(b), the amount paid for the Work will not be more than the 
amount justified based on rates given in Section 00197, Payment for Force Account 
Work.  If the cost is justified on a time and Materials basis using a Force Account 
evaluation and the rates specified in Section 00197, organize it in a way that it can be 
easily verified.   A good method is to use the Cost Estimate, form 734-1877  and the 
Wage Determination, form 734-1870. 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment #1 

Cost Estimate 
Form 734-1877 
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 Wage 

Determination, 
Form 734-1870 
Example 

Attachment # 2 
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15-6  WORK OR CHANGE ORDER SUPPORTING DATA 
 
Included in all CCO, SFO and EWO forms is the Work or Change Supporting Data form. 
The PM must use this form to document the need for the change, as well as entitlement 
for time and money to: 

a. Provide an explanation indicating why the Contract Specifications do not already 
include this Work as part of the Contract. 

b. Explain the reason for the Work. 
c. Document who was involved in the decision to change the Contract. 
d. Document prior approvals (when applicable): 

• Federal Highway Administration (FHWA). 
• Contract Administration Engineer (CAE). 

o CAE will coordinate with Department of Justice (DOJ). 
• Region/Bridge Delivery Unit (BDU). 
• Professional of Record (POR). 
• Technical Resource(s) (TR). 

e. Document why the CCO is processed as “unilateral.” 
f. Attach an analysis of the Project budget, including this Change Order 
g. Attach a Letter of Public Interest Finding (LPIF) for use of proprietary products, 

SFO and others items identified in the LPIF Guide.    
h. Record the impacts to Contract Time and the associated costs.  
i. Attach an independent calculation with a cost justification or analysis to justify the 

cost on all Change Orders (CCO, EWO, SFO). [See Section 15-5 COST 
JUSTIFICATION] 

The PM may estimate the cost of the Work using a Cost Estimate, form 734-1877 and 
Wage Determination, form 734-1870, or may use other appropriate means to justify the 
costs independently.   
 
Submit all this information with the CCO and the supporting data sheet to 
demonstrate that the overall issue is compensable.  
 
Include and identify those items in the justification and documentation. Attach this 
information to the CCO as “Attachment #1” or “Attachment A.”  Additional examples are 
shown with each Change Order document exhibit (See Exhibits 15A, 15B, and 15C).   
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15-7  REASON CODES 
 
Change Orders require entering reason codes for each Pay or line Item.  Each reason 
code contains five elements:  Reason Code, Time Code, Work Type, Design Source, 
and PM.   
 
The five codes are applicable for each pay item for CCOs only. The time code box is 
only on the Contract Change Order form. Work associated with Extra Work Orders and 
Order for Force Work cannot add time. 
 
Find each element of the reason code described below. 
 

a. REASON CODE:  The following table outlines the overall reason for the change. 
The reason codes are as follows:  

 

 

New 
Reason 
Code Definition Description 

21 

Changes performed to meet or 
improve original quality and 
intent of Project. 

Used when change is made as a matter of convenience to meet 
or exceed the original requirements and intent of the Project. 

22 
Cost saving proposal from the 
Project Manager 

Used when change results in cost savings to the Project that still 
meet original intent and are proposed by the PM or his/her staff. 

23 
Error in Plans, Specifications, 
and Design 

Used whenever the Project could not be constructed according to 
the original Contract Documents. 

24 

New requirements became 
available after the Contract was 
Awarded 

Utilized whenever something new needed to be implemented 
which was not available when the Project was advertised.  This 
could include new requirements from regulatory agencies as well 
as new technical Specifications which are implemented after 
Contract Award 

25 

Scope changes either 
increasing or decreasing 
original design intent. 

Used when Work is added or removed that was not within the 
original design intent. 

26 Changed conditions 
Used whenever actual field conditions are different from those 
anticipated when the design was completed. 

27 Cost reduction proposal 
Used whenever there is an official cost reduction proposal made 
by the Contractor. 

28 Construction Engineering Error 
Used when a change is required as a result of actions by the 
Construction PM or his/her staff. 

29 

Modifications to correct or 
accept deficiency in 
Contractor's workmanship or 
Materials   

30 
Added or Extra Work included 
as an anticipated item 

Used for adding Work that was included as an "anticipated item" 
in the Original Construction Authorization. 

31 

Delays by things not under 
control of Contractor other than 
those caused by Utilities.   

32 
Delays or conflicts caused by 
Utilities.   
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b. TIME CODE:   The time code, found only on the CCO form, is checked “yes or no” 
if additional time is added to the CCO.  This code is not listed on the EWO or 
FO/SFO forms.   

 
c. WORK TYPE: This code is further identified by the Work type that caused the need 

for a Change Order.  The Work types are as follows: 
 

A None of the below 
B Bridge 
C Roadway 
D Geotechnical 
E Environmental 
F Traffic 
G Staging 
H Drainage 
I Material Sources/Disposal Sites 
J Hazardous Materials 
K Mobility 

 
d. DESIGN SOURCE:  Identifies external (consultant, Local Agency, etc.) or internal 

(ODOT) preparation of the design (e.g. Plans and Specifications).  Use code “E” 
for external design and code “I” for internal design. 

 
e. PM:  Identifies whether the Construction PM is external (consultant, Local 

Agency, etc.) or internal (ODOT).  Use code “E” for external PM and code “I” for 
internal PM.  

 
 
15-8  FORMS 
 
Change Order forms are available on the ODOT Construction Section’s Form Web site 
at:  http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/HwyConstForms1.shtml.  
 
NOTE: Underlined forms contained in the body of the text throughout this manual, and 
in the list below, have been hyperlinked to the individual form on the above website. 
 
Forms available are: 
 
CONTRACT CHANGE ORDER (CCO) 
 Form 734-1169 Single Contract Change Order with Supporting Data and 

Reason Codes for Work or Change Order 
 Form 734-1169WB 50 Contract Change Orders with Supporting Data and 

Reason Codes for Work or Change Orders, and CCO 
Summary 
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EXTRA WORK ORDER (EWO) 
 Form 734-3208 Single Extra Work Order with Supporting Data and 

Reason Codes for Work or Change Order 
 Form 734-3208WB 25 Extra Work Orders with Supporting Data and Reason 

Codes for Work or Change Orders, and EWO Summary  
 
 
ORDER FOR FORCE WORK/STATE FORCE ORDER (SFO) 
 Form 734-1105 Single Order for Force Work with Supporting Data and 

Reason Codes for Work or Change Orders  
 Form 734-1105WB 25 Orders for Force Work with Supporting Data and 

Reason Codes for Work or Change Order, and SFO 
Summary 

 
15-9  SIGNATURES 
 
After the PM has completed the appropriate Change Order and Work or Change Order 
Supporting Data, and reviewed it with the appropriate individuals, route the Change 
Order for signature.  [See Section 15-4 CHANGE ORDERS (CCO, EWO, SFO) - 
GENERAL REQUIREMENTS of this chapter for more information], 

a. For CCOs only, the PM will submit a hard copy of the CCO and corresponding 
attachments to the Contractor for review and signature.  Do not send the 
Reason Code or Supporting Data Sheet forms to Contractor. 
• The Contractor will sign and return the original CCO to the PM.  If the 

Contractor refuses to sign the CCO, the PM will write the word “Unilateral” on 
the Contractor’s signature line and add an explanation of why the Contractor 
refused to sign on the Supporting Data Sheet. (Not allowed for Extra Work 
or claim settlements. Contact the CAE for more information.) 

• Verify that the Contractor signed all pages if the CCO has multiple signature 
blocks. 

b. The PM then signs the Change Order (CCO, EWO, SFO).  Once signed by the 
PM, attach the Supporting Data Sheet, Reason Code form and other applicable 
attachments to the Change Order. 

c. If the Project is a Local Agency Project, the PM will obtain the Local Agency’s  
signature.  Remember to check to make sure that Page 2 is signed.  

d. For outsourced or consultant administered Projects, the PM will send the Change 
Order to the ODOT PM or the Local Agency Liaison (LAL). 

e. The Change Order is then forwarded to the Area Manager/BDU for review and 
signature. 

The Area Manager/BDU sends the Change Order to the Construction Section for final 
review/approval and signature by the CAE. 
The signature process is outlined below on the following flowchart: 
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CHANGE ORDER SIGNATURE FLOWCHART 
 

 
 

Once the signature process is completed, the order is approved and entered into the 
CPS.  

PM prepares the Change Order. Offer CCOs to 
Contractor for concurrence and signature  

 

Contractor signs CCO and returns it to PM.  
If Contractor refuses to sign, mark and process as 
“Unilateral.” (Extra Work cannot be performed on a 

unilateral CCO.) 

 
PM signs Change Order (CCO, EWO, SFO) and 

forwards depending upon Project type: 

ODOT Internally 
Administered Project 

Consultant 
Administered Project 

ODOT PM/ 
Local Agency Liaison 

Bridge Delivery 
Unit/Area Manager 

Area Manager 

Local Agency 
Administered Project 

Construction Section/ 
CAE 

ODOT PM/ 
Local Agency Liaison 

Area Manager 
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15-10  CHANGE ORDER DATABASE  
 
The Agency maintains an electronic database of the Change Orders where they are 
tracked from the time they arrive in the Construction Section until they are signed by the 
CAE. 
   
The Construction Section provides this information to ODOT Management to identify 
recurring problems and improve its project development processes.  Agency personnel 
(only) may access and view the Change Order database at: 

\\Scdata2\oper\CServicemdb\ChangeOrders_Users.mdb. 
 

 
 
Upon request, the CAE can request reports be generated from the database.   
 
15-11  DISTRIBUTION 
 
The Construction Section will distribute scanned copies of signed Change Orders via e-
mail.  Change Orders that do not have the CAE’s signature are not to be distributed 
without the CAE’s permission.   
 
The scanned copies are maintained electronically in a central location by Contract 
number.  These can be viewed or retrieved only by Agency personnel at:  
 

\\Scdata2\oper\ContractElectronicFiles. 
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NOTICE:  THIS FORM MUST BE TYPEWRITTEN
PROJECT NAME (SECTION) CONTRACT NO.

Construction Manual Form Example - Exhibit 15A
PROJECT MANAGER F.A. PROJECT NO.

PM (CONSULTANT OR LOCAL AGENCY) NAME AND ADDRESS

THIS CONTRACT IS HEREBY MODIFIED AS FOLLOWS (DESCRIPTION AND LOCATION OF WORK COVERED BY THIS ORDER):

PAY ITEM
Sub 
Job UNIT

4015A 011 EA

4015B 011 LS

4015C 011 LS

x Additional items listed on attached Page 2

X

CONTRACTOR SIGNATURE
CONTRACTOR SIGNATURE MAKES THIS CONTRACT CHANGE ORDER A SUPPLEMENTAL AGREEMENT

CONTRACTOR SIGNATURE AGENCY PM (ODOT only) RECOMMENDED DATE
Print Print

Sign Sign

RECOMMENDED BY LOCAL AGENCY AREA MANAGER: RECOMMENDED DATE
Print Print

Sign Sign

RECOMMENDED BY PM (IF EXTERNAL TO ODOT) CONSTRUCTION SECTION: NOTED DATE
Print

Sign

734-1169 (1-2011) Contractor:  Sign all pages.

APPROVED

APPROVED

NOTED APPROVED

PRIME CONSTRUCTION COMPANY 
123 BUSINESS AVENUE
ANY TOWN, OR 99999

Install Sidewalk Ramps on "T" Line as directed by the Engineer.  

Modify Contract Time to include time for the work covered by this CCO.

AMOUNT

15

REGION
3

CONTRACT CHANGE ORDER (Page 1)

12345
KEY No.

18321

X-STP-S001(2)
CHANGE ORDER #

Rhoda Dendron
HIGHWAY

Main Highway
AGENCY PM

CONTRACTOR NAME AND MAILING ADDRESS

$0.00

Rhoda Dendron

UNIT PRICE

$2,550.00

$0.00

6.00

TOTAL FROM PAGE 2

EST. QTY.DESCRIPTION

$0.00

SPECIFICATIONS AND PROVISIONS - THE WORK TO BE DONE UNDER THIS ORDER IS TO BE PERFORMED, MEASURED, AND PAID FOR IN 
ACCORDANCE WITH THE TERMS FOR THE ABOVE CONTRACT EXCEPT AS MODIFIED AS FOLLOWS - 

Perform Sidewalk Ramps in accordance with Section 00759.

Revise Special Provision Sections 00180.50(h) and 00185.85(b) as shown on Attachment A.     

This change order constitutes full and complete compensation for all contract time covered by this change order. 

$0.00

1.00 $0.00

1.00

Sidewalk Ramps

Revise 00180.50(h)(1), April 30, 2011

Revise 00180.50(h)(2),  November 10, 2011

$425.00

Mark Abies

ESTIMATED NET COST EFFECT OF THIS AGREEMENT ON THE CONTRACT: $2,550.00
INCREASE

DATE

DECREASE

DATE

FOR SUPPLEMENTAL AGREEMENTS ONLY:  Contractor:  Please indicate your agreement by signing, dating and returning the original to the Project Manager.  Work shall not begin until you are notified that the agreement has either 
been approved or that work may commence under advance approval.  Your signature further indicates agreement that payments in accordance with the agreement constitute full and complete compensation for all costs, both direct and 
indirect, arising out of the described work covered by this agreement, and releases and discharges the State from other costs except as provided herein.

DATE

ODOT (Internal):  After obtaining Contractor's signature, the Project Manager signs and submits the original through the Area Manager to Construction Section.
ODOT (Outsourced):  After obtaining Contractor's signature, the Project Manager submits original to Agency PM (ODOT PM or Local Agency Liaison), as appropriate, who then submits through the 
Area Manager to Construction.
All Projects:  Construction will distribute fully signed copies to the Project Manager, Agency PM, Contractor, and others as appropriate.

Joe Tsuga, Superintendent
X

X

X

IS IS NOT NECESSARY (EXPLAIN IN SUPPORTING DATA)
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PROJECT NAME (SECTION) CONTRACT NO.

PAY ITEM
Sub 
Job UNIT

4015D 011 LS

4015E 011 LS

CONTRACTOR SIGNATURE PROJECT MANAGER OR LOCAL AGENCY LIAISON SIGNATURE DATE

734-1169 (1-2011)

$0.00
DATE

PAGE 2 TOTAL

Revise 00180.85(b) Liquidated Damages 1.00 $0.00 $0.00

1.00 $0.00 $0.00Add 00180.50(h)(3), January 20, 2012

CONTINUATION OF CCO NO.:

12345 15Construction Manual Form Example - Exhibit 15A

DESCRIPTION

CONTRACT CHANGE ORDER (Page 2)

UNIT PRICE AMOUNTEST. QTY.
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CONTRACT NO.

NET EFFECT OF ORDER ON PROJECT CONSTRUCTION AUTH. EST. PROJECT COST W/ORDER OVERRUN %

ESTIMATED STARTING DATE* OR

PREPARED BY REVIEWED BY AREA MANAGER DATE

WORK OR CHANGE HAS BEEN DISCUSSED WITH
Name Title Name Title

BY
Name Title Name Title

BY
Name Title Name Title

BY
Name Title Name Title

BY

Name Title Name Title

BY
Name Title Name Title

BY
Name Title Name Title

BY
WORK OR CHANGE HAS BEEN DISCUSSED WITH FHWA
Name Title Name Title

BY
FHWA TENTATIVE APPROVAL OBTAINED FROM
Name Title Name Title

BY
FOR CONTRACT CHANGE ORDERS THAT CHANGE A CONTRACT PRICE OR DETERMINE A NEW PRICE -

734-1882 (1-2011) *EXCEPT IN EMERGENCY SITUATIONS, THE WORK OR CHANGE MAY NOT PROCEED WITHOUT PROPER PRIOR APPROVAL(S)

DATE

John Oaks FHWA Area Engineer

ADDITIONAL INFORMATION THAT IS NOT INCLUDED ON ORDER (Additional Description; Who requested; Why necessary; Why cost is not a contractor responsibility; Parties other than State or 
FHWA that have agreed to share the costs; Emergency work prior to approval; Estimate effect on project time; Significant discussions; References to supporting and/or attached documents, including 
cost estimates for "Extra Work Orders" and "Force Orders"; Why contractor refuses to sign).  List all previously approved overruns.

PM's COST ESTIMATE IS ATTACHED:

4/23/2011Merga Head Assistant PM

4/23/2011
DATE

DATE

DATE

Spencer Tilia Contract Admin Eng

DATE

DATE

6/21/2011

DATE
4/23/2011

DATE

Sara Thuya Region 1 Const. Engineer Merga Head Assistant PM

PRIOR APPROVAL TO PROCEED WITH THE WORK OR CHANGE HAS BEEN OBTAINED FROM*
DATE

Merga Head Assistant PM 4/23/2011

TO ACCOMPANY (ORDER TYPE & NUMBER)

CCO

Ima Eskbert POR Merga Head Assistant PM

Merga Head

DATE

6/21/20011 Mark Abies

AMOUNT

0.76%$12,127,709.64 $12,219,302.29

15

DATE WORK WAS STARTED* WORK/CHANGE IS MAJOR?

12345
F.A. PROJECT NO.

X-STP-S001(2)
HIGHWAY

Main Highway

Construction Manual Form Example - Exhibit 15A

WORK OR CHANGE ORDER SUPPORTING DATA (Page 1)
PROJECT NAME (SECTION)

$2,550.00

Yes No, Explain below

Yes No

Continued on additional sheets

Increase Decrease

A request for Overrun in Construction Authorization for $410,085.79 or 3.38% was approved on 6/1/2011 by Andrew Birch.

 Cost Estimate:  Average Bid Price is: $467.00
                         Contractor Quote is: $425.00

Contractor quote is reasonable and justified.  
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PROJECT NAME (SECTION) CONTRACT NO.

Construction Manual Form Example - Exhibit 15A

PAY ITEM

REASON 
CODE 
(21-32)

TIME 
CODE
(Y/N)

WORK 
TYPE
(A-K)

DESIGN 
(E or I)

PM 
(E or I) UNIT

4015A 25 Y C I I EA

4015B 25 Y F I I LS

4015C 25 Y B I I LS

4015D 25 Y F I I LS

4015E 25 Y B I I LS

734-2616 (1-2011)

TOTAL $2,550.00

$0.00 $0.00

1.00 $0.00 $0.00

$0.00 $0.00

$2,550.00

1.00 $0.00 $0.00

6.00 $425.00

TO ACCOMPANY (ORDER TYPE & NO.)

DESCRIPTION

Sidewalk Ramps

15

EST. QTY. UNIT PRICE AMOUNT

12345 CCO

WORK OR CHANGE ORDER SUPPORTING DATA (Page 2)
REASON CODES

Revise 00180.50(h)(1), April 30, 2011

Revise 00180.50(h)(2),  November 
10, 2011

Add 00180.50(h)(3), January 20, 
2012

Revise 00180.85(b) Liquidated 
Damages

1.00

1.00
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NOTICE:  THIS FORM MUST BE TYPEWRITTEN
PROJECT NAME (SECTION) CONTRACT NO.

Construction Manual Form Example - Exhibit 15B 
HIGHWAY PM F.A. PROJECT NO.

EWO NO.

SUBJOB

PAY ITEM
REASON 

CODE
WORK 
TYPE

DESIGN (E 
OR I)

PM
(E OR I)

801 26 C E E

RECOMMENDED BY LOCAL AGENCY AGENCY PM RECOMMENDED DATE

Print Print

Sign Sign 10/25/2010
AREA MANAGER: RECOMMENDED DATE

Print Print

Sign Sign

CONSTRUCTION SECTION: NOTED DATE

734-3208 (1-2011)

       Joseph Spruce

          Sara Thuya
Sara Thuya

AGENCY PM

APPROVED

NOTED APPROVED

Joseph Spruce
DATE

DATE

Colleen Beech 10/25/2010

Colleen Beech

EXTRA WORK ORDER
TO BE PERFORMED ON A FORCE ACCOUNT BASIS

12345
REGION

1

Removal of unforeseen underground storage tank containing hazardous material discovered during the installation of the storm drainage 
and electrical conduit pipe work.  

$10,817.15

ESTIMATE OF QUANTITIES AND COSTS

THE FOLLOWING FORCE ACCOUNT WORK TO BE PERFORMED AND PAID FOR IN ACCORDANCE WITH THE CONTRACT TERMS:
DESCRIPTION AND LOCATION OF EXTRA WORK:

Attach copy of PM's written prior authorization to Contractor to perform work.

Remove unforeseen storage tank and hazardous waste.

DESCRIPTION

Hazardous 
Disposal    (118 tons @ $22.50 / Ton)        = $2,655
Material      (120 tons @ $27.00)                  = $3240
Equipment   (8 hours @ $125.00)                = $1,000
17% Markup (Disposal, Material & Equip)  = $1,172.15
                                         Subtotal              =$8067.15
 Labor (50 hours @ $55.00)                 = $2,750**                                    
**22% Mark up included in the Standard Calc.                     Total Labor, Disposal, Materials and Equipment with Mark up = $10,817.15

RECOMMENDED BY PM (IF EXTERNAL TO ODOT)

APPROVED

X-STP-S001(2)Main Highway Colleen Beech Joseph Spruce

PRIME CONSTRUCTION COMPANY 
123 BUSINESS AVENUE
ANY TOWN, OR 99999

CONTRACTOR NAME AND MAILING ADDRESS

The contractor has elected to use:

PM (CONSULTANT OR LOCAL AGENCY) NAME AND ADDRESS
CITY OF ANYTOWN
PUBLIC WORKS DEPT
1234 PUBLIC WORKS WAY
ANY TOWN, OR 99999

1

011

ESTIMATED
AMOUNT

The labor estimate for this Force Account:

SPECIFICATIONS AND OTHER PROVISIONS --

KEY No.

19534

X

X

X

Meets Does Not Meet the criteria for §197.30(b)

§197.30(a) Standard Calculation §197.30(b) Actual Costs for Force Account labor costs

ODOT (Internal):  The Project Manager signs and submits the original through the Area Manager to Construction Section.
ODOT (Outsourced):  The Project Manager submits original to Agency PM (ODOT PM or Local Agency Liaison), as appropriate, who then submits through the Area Manager to Construction.
All Projects:  Construction will distribute fully signed copies to the Project Manager, Agency PM, Contractor, and others as appropriate.

Labor cost estimates under $10,000 or having industrial accident insurance rates 25% or less may use the standard calculation §197.30(a) when billing 
labor costs (Form 1863A).  Labor cost estimates greater than $10,000 or having industrial accident insurance rates greater than 25% shall use §197.30(b)
when billing labor costs (Form 1863B).
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CONTRACT NO.

NET EFFECT OF ORDER ON PROJECT CONSTRUCTION AUTH. EST. PROJECT COST W/ORDER OVERRUN %

ESTIMATED STARTING DATE* OR

PREPARED BY REVIEWED BY AREA MANAGER DATE

WORK OR CHANGE HAS BEEN DISCUSSED WITH
Name Title Name Title

BY
Name Title Name Title

BY
Name Title Name Title

BY
Name Title Name Title

BY

Name Title Name Title

BY
Name Title Name Title

BY
Name Title Name Title

BY
WORK OR CHANGE HAS BEEN DISCUSSED WITH FHWA
Name Title Name Title

BY
FHWA TENTATIVE APPROVAL OBTAINED FROM
Name Title Name Title

BY
FOR CONTRACT CHANGE ORDERS THAT CHANGE A CONTRACT PRICE OR DETERMINE A NEW PRICE -

734-1882 (1-2011) *EXCEPT IN EMERGENCY SITUATIONS, THE WORK OR CHANGE MAY NOT PROCEED WITHOUT PROPER PRIOR APPROVAL(S)

Local Agency Liaison

PM, City of Any Town

Joseph Spruce

Sara Thuya ODOT Area Manager

HIGHWAY

PROJECT NAME (SECTION)

DATE

10/20/2010

DATE

10/20/2010Joseph Spruce Local Agency Liaison Colleen Beech
DATE

ADDITIONAL INFORMATION THAT IS NOT INCLUDED ON ORDER (Additional Description; Who requested; Why necessary; Why cost is not a contractor responsibility; Parties other than State or 
FHWA that have agreed to share the costs; Emergency work prior to approval; Estimate effect on project time; Significant discussions; References to supporting and/or attached documents, including 
cost estimates for "Extra Work Orders" and "Force Orders"; Why contractor refuses to sign).  List all previously approved overruns.

DATE

PM, City of Any Town

10/21/2010

          Sara Thuya

Colleen Beech

10/20/2010PM, City of Any TownColleen Beech

PRIOR APPROVAL TO PROCEED WITH THE WORK OR CHANGE HAS BEEN OBTAINED FROM*

DATE

DATE

DATE

EWO10/20/2010 1
DATE

Colleen Beech 10/25/2010

Construction Manual Form Example - Exhibit 15B 12345

Main Highway
F.A. PROJECT NO.

X-STP-S001(2)

DATE WORK WAS STARTED* WORK/CHANGE IS MAJOR?

WORK OR CHANGE ORDER SUPPORTING DATA (Page 1)

Jack Frost Environmental Specialist

-4.34%

10/20/2010

Colleen Beech PM, City of Any Town

$274,116.31
TO ACCOMPANY (ORDER TYPE & NUMBER)

DATE

DATE

PM's COST ESTIMATE IS ATTACHED:

$262,228.39

AMOUNT

$10,817.15

An underground storage tank containing hazardous material was discovered while the contractor was installing the storm and electrical 
conduit. There were no bid items in the contract to measure or pay for the removal of the storage tank and the hazardous material.   

The PM discussed the extra work with contractor in the field.  Flagging and TP&DT would be covered under the existing bid items. The 
proposed removal and handling of the underground storage tank and the hazardous material was difficult to determine.  The Contractor 
was unable and unwilling to negotiate a price for the removal of the tank and hazardous material. 

 The PM made the decision to proceed on an Extra Work basis (See Attachment A).

Increase Decrease

Yes No

Chapter 15 Exhibit 15B - 2
Updated  1/12
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NOTICE:  THIS FORM MUST BE TYPEWRITTEN
PROJECT NAME (SECTION) CONTRACT NO.

Construction Manual Example - Exhibit 15C
F.A. PROJECT NO.

PROJECT MANAGER AGENCY PM

MAINTENANCE DIST.

ITEM NO.
REASON 

CODE
WORK 
TYPE

DESIGN (E 
OR I)

PM
(E OR I)

92001 30 C E E

RECOMMENDED BY LOCAL AGENCY AGENCY PM (ODOT ONLY) RECOMMENDED DATE

Print Print

Sign Sign 8/24/2011
AREA MANAGER: RECOMMENDED DATE

Print Print

Sign Sign 8/25/2011

CONSTRUCTION SECTION: NOTED DATE

734-1105 (1-2011)

KEY No. 

18321

8/26/2011

DESCRIPTION AND LOCATION OF WORK COVERED BY THIS ORDER  -- 

DATE

PLEASE PROVIDE WRITTEN WORK COMPLETION NOTIFICATION 
TO THE CONSTRUCTION SECTION CONTRACT ADMINISTRATION

Karen Larix

Jacob Aster

Karen Larix 8/24/2011

Jacob Aster
NOTED APPROVED

Mark Abies
DATE

Mark Abies8/25/2011

ABC CONSULTING AGENCY
456 ENGINEERING FIRM DRIVE
ANY CITY, OR 99999

12J

11

CON 12345Rhoda DendronJacob Aster

ACTIVITY
J54

1
SUBJOB

ORDER FOR FORCE WORK

C12345

PM (CONSULTANT OR LOCAL AGENCY) NAME AND MAILING ADDRESS FORCE ORDER NO.

REGION

1
WORK TO BE DONE BY:  (STATE FORCE, UTILITY, RAILROAD, LOCAL GOVERNMENT, ETC. -- BY NAME)

Utility - Dee Electric Company X-STIP-S001(3)
EXPENDITURE ACCOUNT

$4,000.00

ESTIMATE OF QUANTITIES AND COSTS

AMOUNT

APPROVED

DESCRIPTION

Dee Electric Company Line Extension

Rhoda Dendron

RECOMMENDED BY PM (IF EXTERNAL TO ODOT)

APPROVED

x

x

X

This order for force work covers the line extension costs for connecting and activating a total of 20 new streetlights (Bid Item No. 0650), 
for the Street Project.  The project provided pedestrian lighting on both sides of "A" Street between 1st Ave and 2nd Ave in Any Town, 
Oregon.

Dee Electric Company, is the sole provider for power and streetlight services in the area, resulting in work that could not be competitively 
bid.  

 The line extension and activation is estimated at a cost of $4,000.00.

ODOT (Internal):  The Project Manager signs and submits the original through the Area Manager to Construction Section.
ODOT (Outsourced):  The Project Manager submits original to Agency PM (ODOT PM or Local Agency Liaison), as appropriate, who then submits through the Area Manager to Construction.
All Projects:  Construction will distribute fully signed copies to Project Manager, Agency PM, and others as appropriate.

Chapter 15 Exhibit 15C - 1 UPDATED 1/12



CONTRACT NO.

NET EFFECT OF ORDER ON PROJECT CONSTRUCTION AUTH. EST. PROJECT COST W/ORDER OVERRUN %

ESTIMATED STARTING DATE* OR

PREPARED BY REVIEWED BY AREA MANAGER DATE

WORK OR CHANGE HAS BEEN DISCUSSED WITH
Name Title Name Title

BY
Name Title Name Title

BY
Name Title Name Title

BY
Name Title Name Title

BY

Name Title Name Title

BY
Name Title Name Title

BY
Name Title Name Title

BY
WORK OR CHANGE HAS BEEN DISCUSSED WITH FHWA
Name Title Name Title

BY
FHWA TENTATIVE APPROVAL OBTAINED FROM
Name Title Name Title

BY
FOR CONTRACT CHANGE ORDERS THAT CHANGE A CONTRACT PRICE OR DETERMINE A NEW PRICE --

734-1882 (1-2011) *EXCEPT IN EMERGENCY SITUATIONS, THE WORK OR CHANGE MAY NOT PROCEED WITHOUT PROPER PRIOR APPROVAL(S)

PMJacob Aster

AMOUNT

DATE WORK WAS STARTED* WORK/CHANGE IS MAJOR? TO ACCOMPANY (ORDER TYPE & NUMBER)
$4,000.00 $2,452,362.66 $2,234,980.50

DATE

8/19/2011

City Engineer of Record

8/19/2011Jacob Aster PM

-8.86%

8/19/2011

X-STIP-S001(3)Main Highway
HIGHWAY F.A. PROJECT NO.

WORK OR CHANGE ORDER SUPPORTING DATA
PROJECT NAME (SECTION)

8/22/2011

DATE

DATE

8/25/2011

Larry Aspen

FHWA Region MgrJohn Oaks Rhoda Dendron

DATE

9/1/2011

8/18/2011

FO
DATE

Rhoda Dendron Mark Abies

DATE

Polly Ethyl -Lean Region Utility Specialist Jacob Aster PM

PM's COST ESTIMATE IS ATTACHED:

DATE

Construction Manual Example - Exhibit 15C C12345

Construction Liaison

1

DATE

DATE

PRIOR APPROVAL TO PROCEED WITH THE WORK OR CHANGE HAS BEEN OBTAINED FROM*

DATE

Mark Abies Area Manager

Yes No, Explain belowYes No, Explain below

Yes No

Continued on additional sheets

Increase Decrease

Dee Electric Company Line Extension Cost is necessary to connect and activate 20 new street lights by Dee Electric Company.  The 
work was requested by the City of Any Town, OR and could not be completed by the prime contractor (Prime Construction Company), 
due to the nature of the work.  Other agencies are not involved in bearing the cost and the work did not impact the construction timeline.  

The line extension cost is estimated by Dee Electric Co. at $4,000.00.   

ADDITIONAL INFORMATION THAT IS NOT INCLUDED ON ORDER (Additional Description; Who requested; Why necessary; Why cost is not a contractor responsibility; Parties other that State or
FHWA that have agreed to share the costs; Emergency work prior to approval; Estimate effect on project time; Significant discussions; References to supporting and / or attached documents, 
including estimates of costs for "Extra Work Orders" and "Force Orders"; Why contractor refuses to sign).  List all previously approved overruns
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