
 

The increase or decrease (if any change) in the Contract 
Price payable by the Owner as a result of the variation 
will be taken into account in the Contractor’s progress 
claim for the following Stage described in Schedule 
Item 8A or 8B:

______________________________________________ 
(insert description of Stage from Schedule Item 8A or 8B)

______________________________________________ 
(Owner/Owner’s Representative to initial here)

NOTE: The Contractor cannot seek an increase in 
payment due to a variation before the variation work 
has been completed.

QBCC NEW HOME CONSTRUCTION CONTRACT_JULY 2015

Build better.

FORM 5 
VARIATION DOCUMENT

(Condition 21 of the General Conditions of QBCC New Home Construction Contract)

Variation No. 
______________________________

NOTE TO CONTRACTOR: This form, which may be copied for multiple use, must be presented to and signed by the 
Owner before you start any work described in the variation.

To: (Owner/s)__________________________________________________________________________________________ 
(insert name and postal address of Owner/s)

From: (Contractor)_ ____________________________________________________________________________________

Regarding construction at:_______________________________________________________________________________	
(insert Site address)

This document is for a variation:	    required by law 

(tick whichever is applicable)	   for extra excavation and foundations
  requested by the Owner/Owner’s Representative
  requested by the Contractor/Contractor’s Representative for the following  
  reasons: ______________________________________________________________

______________________________________________________________________                                                     
(insert reasons)

The change to the Works is as follows:	______________________________________________________________________

_____________________________________________________________________________________________________ 
(insert description of the variation including any change to the work or materials required by reason of the variation)

The Contractor’s/Contractor’s Representative’s reasonable estimate of the period of any delay in the Date for Practical 
Completion that will result from the variation is:  business days.

NOTE TO CONTRACTOR/CONTRACTOR’S REPRESENTATIVE

If the variation causes you actual delay you must also submit a QBCC Form 2 – Extension of Time Claim and Owner’s 
Response to Claim within 10 business days of the earlier of when you became aware of the cause and extent of the 
delay, or when you reasonably ought to have become aware of the cause and extent of the delay (see Condition 23). 

The variation will change the price payable by the 
Owner as follows: (tick whichever is applicable)

  increase the price by:		 $			
(incl. GST) 

  no change to price

  decrease the price by:	 $			
(incl. GST)  

� increase/decrease (delete whichever is 		
	not applicable) the price by an amount that 
	will be calculated as follows:

(state how the increase/decrease will be calculated)

SIGNED:
    (Owner/Owner’s Representative to sign)  

DATED:   / 	  / 
    (day)   (month)   (year)

SIGNED:
  (Contractor/Contractor’s Representative to sign)  

DATED:  / 	  / 
    (day)   (month)   (year)

When form completed, Contractor to retain the original and give 2 legible copies to Owner.
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