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Project Management Procedure 

 
This procedure outlines the actions required to develop, update and monitor the project development estimates and 
budgets.  The Project Manager, with close collaboration and support from Team Members, is responsible for the 
development and management of the estimates and budgets for Preliminary Engineering (PE), Right of Way (RW) 
and Construction (CN) throughout the entire project life cycle.  Approved estimates are shown in the Six Year 
Improvement Program (SYIP) and are the official budget for the project.  Monitoring and updating estimates 
are critical for the accuracy and preparation of the SYIP, federal strategy, prioritization bill, TIP/STIP, etc. 
 
 
GENERAL 
 
Developing Project Cost Estimates 
Project estimates are developed for PE, RW and CN phases.  The Project Cost Estimating System (PCES) is 
the application used to document and share project cost estimate information.  Generally cost estimate 
accuracy increases as the project moves through the project development process and more details are 
finalized. The following chart shows expected estimate accuracy level for key development process phases. 
 

Expected Level of Cost Estimates by Development Phase* 
Planning / 

Pre-Scoping 
Scoping Preliminary 

Design 
Detailed 
Design 

Final Design / 
ROW Acquisition 

Advertise 
Project 

+/- 40% +/- 30% +/- 25% +/- 20% +/- 15% + /- 10% 
* Assumes typical level of plan development for project phase.  V alues listed for Advertise Project refer to variance between Contractor bids and 
Construction Division’s Engineer’s Estimate and within this range no additional documentation is required from Construction and the bid is 
automatically recommended for award.     
 
Monitoring Project Budgets and Expenditures 
The Project Manager monitors the project budget and expenditures using the Tableau Certification Report, 
Integrated Project Manager (iPM), Project Pool, and PCES.  
 
Updating Project Cost Estimates 
The Project Manager has the authority to update estimates at any time during the project development process, but 
shall update estimates (Preliminary Engineering, Right of Way, and Construction)  

• At each project milestone, such as:  Scoping/Preliminary Field Inspection (PFI); Public 
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Hearing/Willingness; Field Inspection; Right of Way; Pre Advertisement Conference and Advertisement 
• When significant changes effecting cost occur between milestones 
• As needed for development of the SYIP, Federal Strategy, and TIP/STIP or as otherwise directed by 

VDOT Management. 
• As needed to update projects requiring a Financial Plan in accordance with the FHWA Efficiencies 

Agreement  
 

Providing Estimates Prior to Advertisement Submission 
The Project Manager must gain approval from the appropriate District Project Development Engineer (DPDE) or 
the District Construction Engineer (DCE) before providing an estimate that differs from the SYIP to anyone 
outside of the Department. Current Project Cost Estimates including specific unit prices may be provided to 
Consultants under contract with VDOT or under contract to a locality on a VDOT project. Project Cost 
Estimates provided to anyone outside of the Department are compiled using PCES.  T he Project Manager 
coordinates responses to requests for PCES information from outside of the Department with the appropriate 
DPDE, DCE, and Communications Division. Responses are to be provided to the customer within five 
working days of the request. 
   
Providing Estimates after Advertisement Submission to Construction Engineer 
After submission of plans to the Construction Division for advertisement, any inquiries from outside the 
Department regarding project estimates developed during the Scoping, Preliminary, Detailed or Final Design 
phases are to be referred to the Construction Division’s Estimate Engineer.  The Engineer’s Estimate prepared 
by the Construction Division for evaluation of bids is not public information and excluded from the 
provisions of the Freedom of Information Act according Article § 2.2-3705.6 of the Code of Virginia. 
Locality Administered Projects 
Estimates for locality administered projects may be developed by parties other than VDOT.  These estimates 
cannot be changed without the locality’s concurrence.  For additional information on locally administered 
projects, refer to the Locally Administered Projects Manual.  When estimates for these projects exceed available 
funds, additional funding must be provided by the Locality, the Metropolitan Planning Organization (MPO), or 
other sources, or the project may be delayed.  At Submission Stage, the Project Coordinator reviews estimates and 
determines if sufficient funds are available.  The Program Management Division works with the District Planning 
and Investment Manager (PIM) to verify fund availability. 
 
Allocation and Authorization of Funds 
When a project is established in the SYIP, the Commonwealth Transportation Board (CTB) allocates funding 
based on priorities and eligibility. The Project Sponsor establishes a job number in the Project Pool for each 
project phase.  The Program Management Division authorizes each project phase based on the project schedule 
and available allocations.  In general, authorization to begin activities in each phase is not issued until the 
phase is fully funded in an approved Six Year Program or Plan.  Expenditures should not exceed the authorized 
amount.   T he Project Manager shall monitor accumulated expenditures and if they approach 90% of the 
authorized funding and additional funds are needed, the Project Manager/Project Coordinator must update the 
estimate in PCES, generating an estimate revision, possibly the automated PD-1 and begin the Revision 
Request process.    
 
Project Estimate Revisions 
Project estimate information is relied upon and used by numerous groups, both inside and outside of VDOT.  
As a r esult, estimate revisions are closely monitored and rules have been created regarding submission and 
approval of these revisions based on pr oject systems and the responsible approvers of projects estimate 
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changes.  The District PDE and PIM is to assure all necessary approvals are obtained from localities and CTB 
Members prior to entering estimate changes in PCES that would automatically trigger any  Revision Request 
process in Project Pool. 
 
DETAILS 
 
Developing Project Cost Estimates - PCES offers flexibility and several options for creating estimates.  
Estimates are developed for each phase using workbooks in PCES or through a manual process. When the 
workbook is used in PCES to create the estimate, a Construction Engineering and Inspection (CEI) cost is 
automatically included in the estimate. Estimates developed manually must have supporting documentation 
and an explanation of how the estimate was developed.  Team Members can create the RW phase estimates in 
RUMS and PCES then extracts the latest RUMS estimate into the PCES website and workbook.  The Project 
Manager uses a dropdown list in PCES to identify how the estimate for each phase was created and the source. 
 
Consultants working on projects for VDOT have limited access to PCES and can upload estimates into the 
‘Pending Approval’ section of PCES for the Project Manager’s review and approval.  The Project Manager 
reviews and approves the Consultant’s pending estimate, uploads and selects the estimate as ‘Recommended’ 
for the appropriate milestone stage in PCES.   
 

• The Initial Estimate populates automatically in PCES from the Program Estimate entered by the 
Project Sponsor in the Project Pool at Project Initiation and is reviewed and approved by the District 
Project Development Engineer (PDE) and District PIM.   

 
• Scoping/Preliminary Field Inspection (PFI) and Public Hearing Estimates are developed using 

PCES. Request and obtain estimates and supporting data from Team Members.  Use the PM-104 Form 
to Request Right of Way Estimates and the Action Item feature in iPM to request estimates from Team 
Members in other functional areas. The lead design engineer typically compiles the complete estimate 
and forwards to the Project Manager to upload, select milestone stage using drop-down and 
recommend. For the Scoping/PFI Estimate, upload, select and recommend the Scoping Estimate in 
PCES as soon as the Scoping process is complete and the Scoping task in the iPM Project Schedule 
has actual finish dates.  The first scoping estimate uploaded after the Scoping task is complete 
becomes the baseline estimate in the Dashboard and is established at this time.  

 
• Field Inspection, Right of Way Acquisition, Pre-Advertisement and Final Submission Estimates - 

The option to use TRNS.PORT in conjunction with PCES is available in early stages of project 
development but project estimates must be created in TRNS.PORT, including the CEI costs no later 
than the Field Inspection stage.  The project manager uses the PM-104 Form to request Right of Way 
estimates and the Action Item feature in iPM to request estimates from Team Members in other 
functional areas.  T he Project Manager then uploads, selects and recommends the TRNS.PORT 
estimate for the project in PCES.   

     
• Award Estimate – The Project Manager cannot enter the Award estimate in PCES until the 

appropriate Award information has been entered into TRNS.PORT by Construction Division staff. 
Once entered, the Award Date and Amount automatically populate the appropriate fields in the Project 
Pool.  At this time, the ‘Edit’ button for the Award Stage Estimate in PCES becomes available.  The 
Project Manager selects Expenditures as the source for the PE phase and selects RUMS, PCES or 
Manual as the source for the RW phase. The Project Manager has the option of selecting ‘Award’, 
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‘CERS’ or ‘Manual’ for the CN Phase estimate.   S electing ‘Award’ will populate the CN Phase 
estimate with the Contract Budget amount shown on the Fund Distribution Sheet.  Selecting CERS 
will populate the CN Phase estimate with the Total Projected Expenditures in CERS.  S electing 
Manual allows for an estimate to be entered manually. Refer to the Construction Budget Development 
and Management Procedure for additional information related to managing the construction project 
cost. 
 

Monitoring and Updating Project Budget and Expenditures – Project expenditures should be monitored on 
a regular basis to ensure project milestone updates and quarterly project financial certification requirements are 
met using Tableau Certification Reports, iPM Reports, MyiPM, Cardinal and PCES. 
 

• Use the quarterly Tableau Certification Report to verify charges are reasonable, expected and coded 
correctly. 
 

• Use the iPM Over Budget Report, the MyiPM feature or PCES to monitor the financial status of the 
project. 
 

• Request supporting data from team members to document unusual charges. 
 

• Work with District Program Management Analyst to correct any errant charges. 
 

• When expenditures reach 90% of the authorized phase funding, the Project Manager must ascertain 
whether additional funding will be required in order to complete the phase.  If additional funds are 
needed, the Project Manager must submit the PM-100 and/or PM-102, or other documentation for 
approval. This information must be uploaded to iPM Documents prior to updating the estimate in 
PCES.  T his will generate an estimate revision, possibly the automated PD-1 form, and begin the 
Revision Request process. 
 

• At no time should the Project Manager allow project expenditures to exceed the authorized project 
allocations or phase estimates. 
 

• Some estimate updates may be substantial enough to automatically generate a PD-1 Request to Adjust 
Ad Date/Estimate form and the Revision Request process in Project Pool.  This automated feature is 
governed by the Total Estimate Cost change (all phase estimate changes combined) of $50,000 or +/- 
10%.  Any estimate change revision requires approval from both District PDE and PIM.  NOTE:  
FHWA requires modification of the phase agreement for any phase estimate decrease of 
$250,000 or more on federally funded projects. 
 

• Active project phases (phases authorized and open to charges) require the identification of transfer 
funding regardless of the percentage increase.  Inactive Phases (Not authorized or open to charges) do 
not require identification of transfer funds and will be coordinated by COPMD and District PIM staff 
in the annual SYIP update based on funding availability, eligibility and priorities.  NOTE:  House Bill 
2 establishes a prioritization process for transportation projects relative to cost so estimate 
changes may impact the performance of a project in the prioritization process and whether it 
receives funding or not.   

 
• Refer to the Project and Program Financial Management Page for additional information related to 
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Project Financial Certification process and the Estimate Classification and Accuracy Guide for 
more information on estimate classification types, accuracy and rounding. 
 

TOOLS AND RESOURCES 
 

 Project Development  Process 
 SYIP  
 Project Pool and User’s Guide  
 PCES and User’s Guide 
 Introduction to Tableau Workbooks  
 Level II Report Page 
 Cardinal 
 TRNS.PORT 
 Construction Expenditure Report System CERS  
 iPM (Action Items, Reports, MyiPM) and User’s Guide  
 PD-24 Request to Transfer Funds Form  
 PMD PD1 – Pool Guidance 
 PD-1/PD-24 Reference Guide  
 Request RW Data (PM-104) to request Right of Way Estimates   
 Guide to Local Administration of VDOT Projects  
 Project Management Body of Knowledge (PMBOK) - Chapter 7, Project Cost Management. 
 Project Scoping Report Form (PM-100) 
 Project Scoping Worksheets  
 Project Change Control Form (PM-102) 
 Risk Management Form (PM-103) 
 Estimate Classification and Accuracy Guide  
 Urban Construction and Maintenance Program Guidance Urban Manual 
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