TWO WEEK LOOK AHEAD CONSTRUCTION SCHEDULE

Current Week

PROJECT: LOM 437 Interior Build Out PERIOD: 07/15/13

07/28/13

SUPERINTENDENT:

TRINIDAD CONSTRUCTION, LLC.  [randyking

9700 South Cass Avenue

PROJECT MANAGER:
Jonathan Gasior

LOCATION: Lemont, IL 60439 Trinidad Construction Trinidad Construction
(708) 473-9125 Cell (773) 617-4481 Cell
g’é ng ‘1’\(; 1Tl 1Fz 15‘3 i DESCRIPTION OF WORK SUBCONTRACTOR '1\"5 1T6 \1’\; 1T8 1Fg 250 251 ;"2 2T3 \2’1’1 2T5 2F6 28‘7 2Ss Commets
Frame hallway walls in pentagons A, B,D & E Trinidad Complete
Sawcut floors for floor boxes Litgen Complete
Rough in electrical for floor boxes West Elsdon Complete
Fill in floor trench Trinidad Complete
Relocated sprinkler line for mechanical rough in Pentagons A & B Hill/Ahern X
X | X | X|X|X Install duct work in pentagons D & E McCauley
X | X | X|x|Xx Install piping in pentagons D & E McCauley
X | X | X|X|X Mecanical Piping in penthouse McCauley X | X | X]|X|X X | X | X|X
X | X | x| x| Xx Above ceiling electrical in Pentagons D & E West Elsdon X | X[ X|x]|Xx
X | X|Xx Frame walls under windows Trinidad
X | X Drywall inside wall of hallways Pentagons A, B, D & E Trinidad
Install Ceiling Grid Pentagons D & E D&M X | X
Install Duct work in pentagons A & B McCauley X | X[ X|[X|X X | X
Install piping in pentagons A & B McCauley X | X | X|X]|X X | X
Above ceiling electrical in pentagons A & B West Elsdon X | X|X|x]|X X | X
Frame office walls pentagons D&E Trinidad X | X | X X | X
Install ceiling grid pentagons A & B D&M X | X
Frame office walls pentagons A & B Trinidad X X | X | x| x
Rough wall electrical in Pentagons D&E West Elsdon X X | X |x
Rough wall electrical in Pentagons A&B West Elsdon X | X | X|X

Install insulation in Pentagons D&E Trinidad X | X | X




