bCC QUEENSLAND BUILDING AND
CONSTRUCTION COMMISSION

Variation No.
Build better.

FORM 5
VARIATION DOCUMENT

(Condition 21 of the General Conditions of QBCC New Home Construction Contract)

NOTE TO CONTRACTOR: This form, which may be copied for multiple use, must be presented to and signed by the

Owner before you start any work described in the variation.

To: (Ownetr/s)

(insert name and postal address of Owner/s)

From: (Contractor)

Regarding construction at:

(insert Site address)

This document is for a variation: required by law

(tick whichever is applicable)

0o n

reasons.

for extra excavation and foundations
requested by the Owner/Owner’s Representative
requested by the Contractor/Contractor’s Representative for the following

(insert reasons)

The change to the Works is as follows:

(insert description of the variation including any change to the work or materials required by reason of the variation)

The Contractor’s/Contractor’s Representative’s reasonable estimate of the period of any delay in the Date for Practical

Completion that will result from the variation is:

business days.

NOTE TO CONTRACTOR/CONTRACTOR’S REPRESENTATIVE

If the variation causes you actual delay you must also submit a QBCC Form 2 - Extension of Time Claim and Owner’s
Response to Claim within 10 business days of the earlier of when you became aware of the cause and extent of the
delay, or when you reasonably ought to have become aware of the cause and extent of the delay (see Condition 23).

The variation will change the price payable by the
Owner as follows: (tick whichever is applicable)

L] increase the price by: $

(incl. GST)
[ ] no change to price
[] decrease the price by: $

(incl. GST)

L] increase/decrease (delete whichever is
not applicable) the price by an amount that
will be calculated as follows:

(state how the increase/decrease will be calculated)

The increase or decrease (if any change) in the Contract
Price payable by the Owner as a result of the variation
will be taken into account in the Contractor’s progress
claim for the following Stage described in Schedule
Iltem 8A or 8B:

(insert description of Stage from Schedule Item 8A or 8B)

(Owner/Owner’s Representative to initial here)

NOTE: The Contractor cannot seek an increase in
payment due to a variation before the variation work
has been completed.

SIGNED:

(Owner/Owner’s Representative to sign)

DATED: / /
(day) (month) (year)

SIGNED:

(Contractor/Contractor’s Representative to sign)

DATED: / /

(day) (month) (year)

When form completed, Contractor to retain the original and give 2 legible copies to Owner.
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