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FORM OF BUILDING CONSTRUCTION AGREEMENT BETWEEN OWNER AND 
CONSTRUCTION MANAGER AT RISK 

 
THIS Master Building Construction Agreement between Owner and Construction Manager at Risk (“AGREEMENT”) 
made this    day of      in the year    by and between Palm Beach State College, 
hereinafter called the Owner, and the Construction Manager at Risk 
 
 
 
 
 

 
hereinafter called the Construction Manager. 
 

ARTICLE 1 - THE CONSTRUCTION TEAM AND EXTENT OF AGREEMENT 
 
The Construction Manager accepts the relationship of trust and confidence established between him and the Owner by 
this Agreement.  He covenants with the Owner to furnish his best skill and judgment and to cooperate with the Owner, 
Architect-Engineer or any other Owner representative in furthering the interests of the Owner.  He agrees to furnish 
efficient business administration and superintendence and use his best efforts to complete the Project in the best and 
soundest way and in the most expeditious and economical manner consistent with the interest of the Owner, 
applicable building code, best construction practice and the laws of the State of Florida. 
 
1.1 The Construction Team   
 The Construction Manager, the Owner and the Architect-Engineer, called the "Construction Team", shall work 

jointly during design and through final construction completion and shall be available thereafter should additional 
services be required.  The Architect-Engineer will provide leadership during the Pre-construction Phase with 
support from the Construction Manager and the Construction Manager shall provide leadership to the Construction 
Team on all matters relating to construction. 
 
The specific representatives of the Construction Team are shown in Exhibit A attached. 

 
1.2 Extent of Agreement   

  It is the intention of the Owner for one (1) year following the date of this Master Agreement to implement various 
construction projects as further defined in a Short Form Agreement for each project.  Projects shall include, but not 
be limited to repairs, renovations, alterations and new construction on which the single Project Cost does not 
exceed $ 2,000,000.  For each project assigned after execution of this Master Agreement, a Short Form 
Agreement shall be submitted and approved by the Owner.  This Short Form Agreement shall by reference include 
all of the provisions of this Master Agreement, but shall be limited in scope to defining only the project-specific 
parameters, including but not limited to the following documents: 

(1) Project Description - The Project is the total Work to be performed under this Agreement.  The Project 
consists of construction as set forth here and in the plans and specifications for the Project listed on 
GMP Amendment. 

(2) Construction Team assigned representatives – see Exhibit A. 
(3) Owner’s Construction Budget – see Exhibit B.  This acknowledgement of the Owner's budgeted funds is 

not to be construed as the Construction Manager's Guaranteed Maximum Price. A Guaranteed 
Maximum Price will be offered by separate documentation as outlined in Article 7. 

(4) Preliminary Construction Schedule 
  

  This Agreement between the Owner and the Construction Manager supersedes any prior negotiations, 
representations or agreements.  When drawings, specifications and other descriptive documents defining the Work 
to be included under a construction authorization are substantially complete, they shall be identified in the 
construction authorization issued by the Manager of Facilities Planning.  When drawings, specifications and other 
descriptive documents defining the Work to be included in the guaranteed maximum price (GMP) are sufficiently 
complete, an Amendment to the Agreement shall be signed by the Owner and Construction Manager, 
acknowledging the GMP amount and schedule, and the drawings, specifications and other descriptive documents 
upon which the GMP is based.  To expedite the preparation of this GMP Amendment by the Owner, the 
Construction Manager shall obtain three (3) sets of signed, sealed and dated drawings, specifications and other 
documents upon which the GMP is based from the Architect-Engineer, shall acknowledge on the face of each 
document of each set that it is the set upon which he based his GMP and shall send one set of the documents to 
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the Owner's Contracts Administrator along with his GMP proposal, while keeping one set for himself and returning 
one set to the Architect-Engineer.  The GMP Proposal shall include the following sections: 

 
     Section One:  Summary of Work 
     Section Two:  GMP Price Summary – To include Construction Authorization & Tax Savings 
        Section Three:      Scope Clarifications and Assumptions 
     Section Four:  Detailed Estimate 
     Section Five:  Bid Tabulations and Recommendations 
     Section Six:  Preliminary Construction Schedule 
     Section Seven: Contract Documents – Drawing List and Specification List    
      

This Agreement shall not be superseded by any provisions of the documents for construction and may be 
amended only by written instrument signed by both Owner and Construction Manager. 

 
1.3 Definitions: 
 

(5) Architect-Engineer –             
 
(6) Construction Authorization – The term Construction Authorization shall mean a written work order based 

on a defined scope of Work including Construction Managers fees as specified in Article 8, prepared by 
the Manager of Facilities Planning and issued to the Construction Manager.  Construction Authorizations 
shall be used prior to the date of the GMP Amendment and all Work performed pursuant to Construction 
Authorizations shall be included in the GMP 

 
(7) Construction Manager –              
 
(8) Estimate - The Construction Manager's latest estimate of probable project construction cost. 
 
(9) Owner - Palm Beach State College, acting through its Manager of Facilities Planning or those persons 

designated by the Manager of Facilities Planning to act in his behalf, as Agent for Palm Beach State 
College pursuant to the Client agreement dated      .  The entity that will 
occupy, use and own the Project upon substantial completion is the Palm Beach State College.  The 
funds with which the compensation of the architects, engineers, Construction Managers, etc. will be paid 
are under the control of Palm Beach State College, based on approval of each payment by Owner.  All 
duties of Owner hereinafter shall be performed by the Manager of Facilities Planning. 

 
(10) Owner's Representatives - The Manager of Facilities Planning and his superiors or designees. 
 
(11) Permitting Authority - The Permitting Section, Facilities Planning Department of Palm Beach State 

College, 4200 Congress Avenue, Lake Worth, Florida 33461-4796, Telephone (561) 868-3486.  The 
Permitting Section issues building permits and is responsible for code inspections on projects 
administered by the Owner. 

 
(12) Project - The Project is the total Work to be performed under this Agreement.  The Project consists of 

construction for project description as set forth here and in the plans and specifications for the Project 
listed on GMP Amendment. 

 
(13) Manager of Facilities Planning - The person designated by the Owner to provide direct interface with the 

Construction Manager with respect to the Owner's responsibilities.  (See Exhibit A) 
 
1.4 Owner's Construction Budget:   
 The Owner's Construction Budget is identified in Exhibit B, including all Construction Manager fees, costs of the 

Work and the Owner's and Construction Manager's construction and interface contingencies as defined in Articles 
8 and 9.  This acknowledgement of the Owner's budgeted funds is not to be construed as the Construction 
Manager's Guaranteed Maximum Price. A Guaranteed Maximum Price will be offered by separate documentation 
as outlined in Article 7. 
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ARTICLE 2 - CONSTRUCTION MANAGER'S SERVICES 
 
The services which the Construction Manager shall provide include, but are not limited to, those described or specified 
herein.  The services described or specified shall not be deemed to constitute a comprehensive specification having 
the effect of excluding services not specifically mentioned. 
 
2.1  Project Management Information Systems (PMIS) 
 
  2.1.1 General: 
 

  (1) Commencing immediately after contract award, the Construction Manager shall implement and 
shall utilize throughout the life of this Contract all subsystems of the Project Management 
Information System hereinafter referred to as PMIS. 

 
  (2) The reports, documents, and data to be provided shall represent an accurate assessment of the 

current status of the Project and of the Work remaining to be accomplished and it shall provide a 
sound basis for identifying variances and problems and for making management decisions.  It shall 
be prepared and furnished to the Owner and the Architect-Engineer monthly and shall accompany 
each pay request. 

 
  (3) If requested by the Manager of Facilities Planning, the Construction Manager shall conduct a 

comprehensive workshop at the College for participants designated by the Manager of Facilities 
Planning and additional seminars as required to provide instruction.  This workshop and the 
seminars shall facilitate each participant's and the Owner's representatives' use and understanding 
of PMIS; shall support, in-part, the function of organizing in concert with the Architect-Engineer for 
the design and construction of the Project; and shall establish, with the full concurrence of the 
Owner and the Architect-Engineer, procedures for accomplishing the management control aspect 
of the Project. 

 
  (4) The PMIS shall be described in terms of the following major subsystems and shall be provided 

monthly or as otherwise requested by the owner: 
 (a)  Narrative Reporting, 
 (b)  Schedule Control,  
 (c)  Cost Control, and estimating,  
 (d)  Project Accounting, 
 (e)  Accounting and Payment, and 
 (f)  Action Reports. 

 
  2.1.2 Narrative Reporting Subsystem 
 

  (1) The Construction Manager shall prepare written reports as described hereunder.  No other PMIS 
narrative reports shall be required.  All reports shall be in 8 1/2" X 11" format. 

 
  (2) The Narrative Reporting Subsystem shall include the following reports: 

 
 (a) A Monthly Executive Summary which provides an overview of current issues and pending 

decisions, future developments and expected achievements, and any problems or delays, 
including code violations found by Owner’s Permitting Authority. 

 
 (b) A Monthly Cost Narrative describing the current construction cost estimate status of the 

Project. 
 

 (c) A Monthly Scheduling Narrative summarizing the current status of the overall project 
schedule.  This report shall include an analysis of the various project schedules, a description 
of the critical path, and other analyses as necessary to compare planned performance with 
actual performance. 

 
 (d) A Monthly Accounting Narrative describing the current cost and payment status of the entire 

project.  This report shall relate current encumbrances and expenditures to the budget 
allocations. 

 
 (e) A Monthly Construction Progress Report during the construction phase summarizing the work 
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of the various subcontractors.  This report shall include information from the weekly job site 
meetings as applicable such as general conditions, long lead supplies, current deliveries, 
safety and labor relations programs permits, construction problems and recommendations, 
and plans for the succeeding month. 

 
 (f) A Daily Construction Diary during the construction phase describing events and conditions on 

the site. 
 

 (g) A monthly Minority Business Enterprise (MBE) report during the construction phase 
summarizing the participation of certified minority subcontractors/material suppliers for the 
current month, and project to date.  The report shall include the names, addresses, and dollar 
amount of each certified MBE participant. 

 
(h) A Contractor’s Minority Business Enterprises Status Report of Partial Payment form is 

attached to this Agreement as Exhibit M and is to be completed and submitted with each pay 
request. 

 
(i) Construction Manager shall implement a monthly direct purchase sales tax savings report 

issued to the Owner that, upon acceptance, will be part of the Construction Manager’s 
services.  

 
(j) The Monthly Construction Progress Report shall include a summary of the Construction 

Manager’s effort to date in employing apprentices and/or interns of the Project. 
 

  (3) The reports outlined in subsection (2)(a) through (j) above shall be bound with applicable computer 
reports and submitted monthly during design and construction phases and shall be current through 
the end of the preceding month.  Copies shall be transmitted to the Owner and the Architect-
Engineer and others designated by the Manager of Facilities Planning with the monthly pay 
requisition. 

 
 Additional copies of the report outlined in subsection (2)(a) shall be bound separately and 
distributed monthly as directed by the Manager of Facilities Planning. 

 
  (4) The report outlined in subsection (2)(f) above shall be maintained at the site available to the Owner 

and Architect-Engineer.  A copy, bound, of the complete diary shall be submitted to the Owner at 
the conclusion of the Project. 

 
  2.1.3 Scheduled Control Subsystem 
 

  (l) Master Project Schedule - Upon award of this Agreement, the Construction Team shall submit a 
master project schedule covering the planning and design approvals, construction and Owner 
occupancy of the Project.  This schedule will serve as the framework for the subsequent 
development of all detailed schedules.  The master project schedule shall be produced and 
updated monthly throughout the Project. 

 
  (2) Construction Schedule And Requirements For Overtime Work For Projects With Construction 

Costs In Excess of $5,000,000.00 Within thirty (30) days after the date of the Owner's issuance of 
a Notice to Proceed, the Construction Manager shall prepare and submit to the Architect-Engineer 
a construction schedule in quadruplicate graphically depicting the activities contemplated to occur 
as a necessary incident to performance of the Work required to complete the Project, showing the 
sequence in which the Construction Manager proposes for each such activity to occur and duration 
(dates of commencement and completion, respectively) of each such activity.  Failure of the 
Construction Manager to develop and submit a construction schedule as aforesaid shall, after 
notice and an opportunity to cure, be sufficient grounds for the Architect-Engineer to find the 
Construction Manager in substantial default and certify to the Owner that sufficient cause exists to 
terminate the Agreement or to withhold any payment.  The construction schedule will be confirmed 
in the GMP Amendment. 

 
 Following development and submittal of the construction schedule as aforesaid, the Construction 
Manager shall, at the end of each calendar month occurring thereafter during the period of time 
required to finally complete the subject project, or at such earlier intervals as circumstances may 
require, update and/or revise the construction schedule to show the actual progress of the Work 
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performed and the occurrence of all events which have affected the progress of performance of 
the Work already performed or will affect the progress of the performance of the Work yet to be 
performed in contrast with the planned progress of performance of such Work, as depicted on the 
original construction schedule and all updates and/or revisions thereto as reflected in the updated 
and/or revised construction schedule last submitted prior to submittal of each such monthly update 
and revision.  Each such update and/or revision to the construction schedule shall be submitted to 
the Architect-Engineer in duplicate.  Failure of the Construction Manager to update, revise, and 
submit the construction schedule as aforesaid shall, after notice and an opportunity to cure, be 
sufficient grounds for the Architect-Engineer to find the Construction Manager in substantial default 
and certify to the Owner that sufficient cause exists to terminate the Agreement or to withhold 
payment to the Construction Manager until a schedule or schedule update acceptable to the 
Architect-Engineer is submitted. 
 

  (3) The Construction Manager shall prepare and incorporate into the schedule database, at the 
required intervals, the following schedules: 

 
 (a) Pre-Bid Schedules (Subnetworks) - The Construction Manager shall prepare a construction 

schedule for Work encompassed in each bid package.  The schedule shall be sufficiently 
detailed as to be suitable for inclusion in the bid package as a framework for contract 
completion by the successful bidder.  It shall show the interrelationships between the Work of 
the successful bidder and that of other subcontractors, and shall establish milestones keyed to 
the overall master schedule. 

 
 (b) Subcontractor Construction Schedules (Subnetworks) - Upon the award of each sub-contract, 

the Construction Manager shall jointly with the subcontractor, develop a schedule which is 
more detailed than the pre-bid schedule included in the specifications, taking into account the 
work schedule of the other subcontractors.  The construction schedule shall include as many 
activities as necessary to make the schedule an effective tool for construction planning and for 
monitoring the performance of the subcontractor.  The construction schedule shall also show 
pertinent activities for material purchase orders, manpower supply, shop drawing schedules 
and material delivery schedules. 

 
 (c) Occupancy Schedule - The Construction Manager shall jointly develop with the Architect-

Engineer and Owner a detailed plan, inclusive of punch lists, final inspections, maintenance 
training and turn-over procedures, to be used for ensuring accomplishment of a smooth and 
phased transition from construction to Owner occupancy.  The Occupancy Schedule shall be 
produced and updated monthly from its inception through final Owner occupancy. 

 
  2.1.4 Cost Control Subsystem  

   The operation of this subsystem shall provide sufficient timely data and detail to permit the 
Construction Team to control and adjust the Project requirements, needs, materials, equipment and 
systems by building and site elements so that construction will be completed at a cost which, together 
with all other Project costs, will not exceed the maximum total Project budget.  Requirements of this 
subsystem include the following submissions at the following phases of the Project: 

 
  Estimates 

 
  (a) At completion of Advanced Schematic Preconstruction Phase For Each Item Or Bid Package. 

 
  (b) At Completion of Design Development Phase For Each Item Or Bid Package. 

 
  (c) At Completion of 100% Construction Documents Phase For Each Item Or Bid Package. 

 
  (d) At establishment of the Guaranteed Maximum Price. 

 
  (e) Construction Documents Estimates - Prior to the bid of each bid package, when the working 

drawings and specifications are complete, the Construction Manager shall prepare and submit a 
cost estimate on the basis of a quantitative material take-off with current local cost for each bid 
group by subcontract package. 
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  2.1.5 Project Accounting Subsystem  
   The operation of this subsystem shall enable the Construction Team to plan effectively and to monitor 

and control the funds available for the Project, cash flow, costs, change orders, payments, and other 
major financial factors by comparison of budget, estimate, total commitment, amounts invoiced, and 
amounts payable.  This subsystem will be produced and updated monthly and includes the following 
reports which together will serve as a basic accounting tool and an audit trail.  The Construction 
Manager will retain all Project files in a manner consistent with proper accounting procedures that 
would be sufficient for an audit by the Owner for a period of 5 years after final completion of the 
Project.  This report will also provide for accounting by building and site element. 

 
  (a) Costs Status Report presenting the budget, estimate, and base commitment (awarded contracts 

and purchase orders) for any given contract or budget line item.  It shall show approved change 
orders for each contract which when added to the base commitment will become the total 
commitment.  Pending change orders will also be shown to produce the total estimated probable 
cost to complete the Work. 

 
  (b) A Payment Status Report showing the value in place (both current and cumulative), the amount 

invoiced (both current and cumulative), the retained, the amount payable (both current and 
cumulative), and the balance remaining.  A summary of this report shall accompany each pay 
request. 

 
  (c) A Detailed Status Report showing the complete activity history of each item in the project 

accounting structure.  It shall include the budget, estimate and base commitment figures for each 
contract.  It shall give the change order history including change order numbers, description, 
proposed and approved dates, and the proposed and approved dollar amounts.  It shall also show 
all pending or rejected change orders. 

 
  (d) A Cash Flow Diagram showing the projected accumulation of cash payments against the Project.  

Cash flow projections shall be generated for anticipated monthly payments as well as cumulative 
payments. 

 
  (e) A Job Ledger shall be maintained as necessary to supplement the operation of the project 

accounting subsystem.  The job ledger will be used to provide construction cost accountability for 
general conditions work, direct cost items, and costs requiring accounting needs. 

 
2.2  Project Manual 
      

(1) Upon award of contract the Construction Manager shall develop a draft comprehensive Project Manual 
describing the services set forth in this Agreement.  This shall provide a plan for the control, direction, 
coordination and evaluation of Work performed throughout the Project organization including 
identification of Key personnel, responsibilities of Construction Manager, Owner and Architect-
Engineer; work flow diagrams; and strategy for bidding the Work.  The Project Manual shall be 
updated as necessary throughout the design, construction and Owner occupancy phases.  Five copies 
of the Project Manual and any updates shall be submitted to the Owner and Architect-Engineer.  In 
developing the Project Manual, the Construction Manager shall coordinate with the Owner and the 
Architect-Engineer. 

 
(2) Contents of Project Manual - The Project Manual shall describe in detail the procedures for executing 

the Work and the organizations participating.  The Project Manual shall include as a minimum the 
following sections: 

 
(a) Project Definition - The known characteristics of the Project or subprojects shall be described in 

general terms which will provide the participants a basic understanding of the project or sub-
projects. 

 
(b) Project Goals - The schedule, budget, physical, technical and other objectives for the Project shall 

be defined. 
 

(c) Project Strategy - A narrative description of the project delivery methods shall be utilized to 
accomplish the Project goals. 

 
(d) Project Work Plan - A matrix display of the program of Work to be performed by the Construction 
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Manager, the Architect-Engineer and the Owner during each phase of the Project. 
 

(e) Project Organization - A summary organization chart showing the interrelationships between the 
Owner, the Construction Manager and the Architect-Engineer, and other supporting organizations 
and permitting review agencies.  Detailed charts, one each for the Construction Manager, the 
Architect-Engineer, the Using Agency and Owner showing organizational elements participating in 
the Project shall be included. 

 
(f) Responsibility Performance Chart - A detailed matrix showing the specific responsibilities and 

interrelationships of the Owner, the Architect-Engineer, and Construction Manager.  The 
Responsibility Performance Chart shall indicate major responsibility, and minor responsibility, for 
each specific task required to deliver the Project.  The Construction Manager shall develop a 
similar chart for the personnel within his own organization who are assigned to the Project, and 
also for the personnel of the Owner and the Architect-Engineer from data supplied by each. 

 
(g) Flow Diagrams - These charts shall display the flow of information and the decision process for the 

review and approval of shop drawings and submittals, progress payments and change orders. 
 

(h) Written Procedures - The Construction Manager will provide written procedures for 
communications and coordination required between Construction Team members throughout the 
Project.  Procedures shall cover such items as correspondence, minutes, reports, inspections, 
team meetings, technical reviews, design reviews, and other necessary communications. 

 
2.3  Design Review and Recommendations 
 

(1) Review Recommendations and Warranty. - The Construction Manager shall familiarize himself 
thoroughly with the evolving architectural, civil, mechanical, plumbing, electrical, and structural plans 
and specifications and shall follow the development of design from Preliminaries through Working 
Drawings.  He shall, in his capacity as a construction manager and not as a design professional (and 
thus shall not assume any liability or responsibility for architectural or engineering errors or omissions), 
make recommendations with respect to the selection of systems and materials, and cost reducing 
alternatives including assistance to the Architect-Engineer, and Owner in evaluating alternative 
comparisons versus long term cost effects based on data prepared by Owner’s design professionals.  
The evaluation shall speak to the benefits of the speed of erection and early completion of the Project.  
He shall furnish pertinent information as to the availability of materials and labor that will be required.  
He shall submit to the Owner, the Owner’s Permitting Authority and Architect-Engineer such 
comments as may be appropriate concerning construction feasibility and practicality.  He shall call to 
the Manager of Facilities Planning and the Architect-Engineer's attention any apparent defects in the 
design, drawings and specifications or other documents that he may discover.  He shall prepare an 
estimate of the construction cost in accordance with Section 2.1.4. 

 
(2) Review Reports and Warranty - Within 21 calendar days, or as appropriate to the scope of the project 

after receiving the Construction Documents for each phase of the Project, the Construction Manager 
shall perform a specific review thereof, focused upon factors of a nature encompassed in Paragraph 
(1) above and on factors set out in Paragraph (5).  Promptly after completion of the review, he shall 
submit to the Manager of Facilities Planning and the Owner’s Permitting Authority, with copies to the 
Architect-Engineer, a written report covering suggestions or recommendations previously submitted, 
additional suggestions or recommendations as he may deem appropriate, and all actions taken by the 
Architect-Engineer with respect to same, any comments he may deem to be appropriate with respect 
to separating the Work into separate contracts, alternative materials, and all comments called for 
under Article 2.3(5). 

 
AT COMPLETION OF THE CONSTRUCTION MANAGER'S REVIEW OF THE PLANS AND 
SPECIFICATIONS, EXCEPT ONLY AS TO SPECIFIC MATTERS AS MAY BE IDENTIFIED BY 
APPROPRIATE COMMENTS PURSUANT TO THIS SECTION, THE CONSTRUCTION MANAGER 
SHALL WARRANT, WITHOUT ASSUMING ANY ARCHITECTURAL OR ENGINEERING 
RESPONSIBILITY, THAT THE PLANS AND SPECIFICATIONS ARE CONSISTENT, PRACTICAL, 
FEASIBLE AND CONSTRUCTIBLE.  CONSTRUCTION MANAGER SHALL WARRANT THAT THE 
WORK DESCRIBED IN THE PLANS AND SPECIFICATIONS FOR THE VARIOUS BIDDING 
PACKAGES IS CONSTRUCTIBLE WITHIN THE SCHEDULED CONSTRUCTION TIME. 

 
DISCLAIMER OF WARRANTY: - THE OWNER DISCLAIMS ANY WARRANTY THAT THE PLANS 
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AND SPECIFICATIONS FOR THE PROJECT ARE ACCURATE, PRACTICAL, CONSISTENT OR 
CONSTRUCTIBLE. 

 
(3) Long Lead Procurements - The Construction Manager shall review the design for the purpose of 

identifying long lead procurement items (machinery, equipment, materials and supplies).  When each 
item is identified, the Construction Manager shall notify the subcontractors, the Manager of Facilities 
Planning and the Architect-Engineer of the required procurement and schedule.  Such information 
shall be included in the bid documents and made a part of all affected subcontracts.  As soon as the 
Architect-Engineer has completed drawings and technical specifications and the Construction 
Manager has obtained permitting approval, the Construction Manager shall prepare invitations for 
bids.  The Construction Manager shall keep himself informed of the progress of the respective 
subcontractors or suppliers, manufacturing or fabricating such items and advise Manager of Facilities 
Planning, Owner and Architect-Engineer of any problems or prospective delay in delivery. 

 
(4) Separate Contracts Planning - The Construction Manager shall review the design with the Architect-

Engineer and make recommendations to the Owner and to the Architect-Engineer with respect to 
dividing the Work in such manner as will permit the Construction Manager to take bids and award 
separate construction subcontracts on the current schedule while the design is being completed.  He 
shall take into consideration such factors as natural and practical lines of severability, sequencing 
effectiveness, access and availability constraints, total time for completion, construction market 
conditions, availability of labor and materials, State relations and any other factors pertinent to saving 
time and cost by overlapping design and construction that are authorized by the Owner. 

 
(5) Interfacing 

 
(a) The Construction Manager shall take such measures as are appropriate to provide that all 

construction requirements will be covered in the separate subcontracts for procurement of long 
lead items, the separate construction subcontracts and the general conditions items performed 
without duplication or overlap, and that subcontracts are sequenced to maintain completion of all 
work on schedule.  Particular attention shall be given to provide that each bid package clearly 
identifies the Work included in that particular separate subcontract; its schedule for start and 
completion and its relationship to other separate Construction Managers. 

 
(b) Without assuming any Design responsibilities of the Architect-Engineer, the Construction Manager 

shall include in any reports required under Article 2.3(2) comments on identified overlap with any 
other separate subcontracts, omissions, lack of correlation between drawings, and any other 
deficiencies noted, in order that the Manager of Facilities Planning and Architect-Engineer may 
arrange for necessary corrections. 

 
(6) Job-Site Facilities - The Construction Manager shall arrange for all job-site facilities necessary to 

enable the Construction Manager and the Owner's representatives and the Architect-Engineer to 
perform their respective duties in the management, inspection, and supervision of construction. 

 
Tangible personal property otherwise referred to as Job-Site facilities, include but are not limited to 
such things as trailers, toilets, fax machines, computers and any other equipment necessary to carry 
on the Project.  The method of acquiring such job-site facilities, which are planned to become the 
property of the Owner at the conclusion of the Project, shall be evaluated based on cost over the life of 
the Project.  Owning versus leasing shall be considered by the Construction Manager obtaining at 
least three (3) proposals for leasing and at least three (3) proposals for purchasing and then analyzing 
which is least expensive over the usage life of the item.  The Construction Manager shall present his 
evaluation with recommendation to the owner for approval.   
 
When the Construction Manager wishes to supply Job-Site Facilities from his own equipment pool, he 
shall first evaluate buy versus lease as discussed in the paragraph above.  If leasing is found to be the 
least expensive approach, then he may lease such Job-Site Facilities from his own equipment pool at 
a price not greater than the lowest of any lease proposals obtained.  The Owner shall retain the right 
to supply any of the items directly for the temporary use of the Construction Manager during the 
contract period. 

 
For all such facilities purchased which Owner and Construction Manager agree in the GMP 
Amendment will become the property of the Owner at the conclusion of the Project, the Construction 
Manager shall maintain ownership responsibilities of such facilities until the Project conclusion.  
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Reimbursement for cost of such equipment will be made by agreement in the GMP Amendment on a 
lease rate during the Project that, spread over the duration of the Project, is equal to the cost of the 
facilities and cost of capital thereon.  At that time, the Construction Manager shall provide the Owner 
with a complete inventory for each unit of equipment.  The inventory shall describe the equipment and 
identify the purchase price, serial number, model number and condition.  Where said equipment has a 
title, said title shall be properly transferred to the Owner or to his designee. 

 
The Construction Manager is responsible for proper care and maintenance of all equipment while in 
his control.  At the time of transfer to the Owner, the Owner may refuse acceptance of the equipment if 
the Owner determines in its sole discretion that the Construction Manager has not properly cared for 
the equipment or that such acquisition would not otherwise be in the best interest of the Owner.  In 
such event, the Construction Manager will be reimbursed for such item in accordance with Article 
9.2(4) hereof. 
 

(7) Weather Protection - The Construction Manager shall ascertain what temporary enclosures, if any, of 
building areas should be provided for and may be provided as a practical matter, in order to assure 
orderly progress of the Work in periods when extreme weather conditions are likely to be experienced.  
He shall submit to the Construction Team his recommendations as to needed requirements of this 
nature and as to the contract or contracts in which they should be included. 

 
(8) Market Analysis and Stimulation of Bidder Interest 

 
(a) The Construction Manager shall monitor conditions in the construction market to identify factors 

that will or may affect costs and time for completing the Project; he shall make analysis as 
necessary to (l) determine and report on availability of labor, material, equipment, potential 
bidders, and possible impact of any shortages or surpluses of labor or material, and (2) in light of 
such determinations, make recommendations as may be appropriate with respect to long lead 
procurement, separation of construction into bid packages, sequencing of Work, use of alternative 
materials, equipment or methods, other economics in design or construction, and other matters 
that will promote cost savings and completion within the scheduled time. 

 
(b) Within 30 days after receiving Notice to Proceed, the Construction Manager shall submit a written 

"Construction Market Analysis and Prospective Bidders Report" setting out recommendations and 
providing information as to prospective bidders.  This report shall include the contractor’s 
estimated percentage of MBE/WBE involvement and an outline of what specific efforts will be used 
to insure that this objective can be met.  As various bid packages are prepared for bidding, the 
Construction Manager shall submit to the Manager of Facilities Planning and the Architect-
Engineer a list of potential bidders.  The Construction Manager shall be responsible to stimulate 
bidder interest in the local market place and identify and encourage bidding competition. 

 
(c) The Construction Manager shall carry out an active program of stimulating interest of qualified 

Construction Managers in bidding on the Work and of familiarizing those bidders with the 
requirements of this Project. 

 
2.4  Construction Phase 
 

(1) Construction Manager's Staff - The Construction Manager shall maintain sufficient off-site support 
staff, and competent full time staff at the Project site authorized to act on behalf of the Construction 
Manager to coordinate, inspect and provide general direction of the work and progress of the 
subcontractors and he shall provide no less than those personnel during the respective phases of 
construction that are set forth in Exhibit "C" to this agreement.  He shall not change any of those 
persons named in Exhibit "C" unless mutually agreed to by the Owner and Construction Manager.  In 
such case, the Owner shall have the right of approval of the qualifications of replacement personnel.  
Such approval will not be unreasonably withheld. 

 
(2) Lines of Authority - The Construction Manager shall establish and maintain lines of authority for this 

personnel, and shall provide this definition to the Owner and all other affected parties such as the 
code inspectors of the Owner’s Permitting Authority, the sub-contractors, the Architect-Engineer and 
the Owner's representatives, to provide general direction of the Work and progress of the various 
phases and subcontractors.  The Owner and Architect-Engineer may attend meetings between the 
Construction Manager and his subcontractors; however, such attendance shall not diminish either the 
authority or responsibility of the Construction Manager to administer the subcontractor. 
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(3) Schedule and Project Manual Provisions - The Construction Manager shall provide subcontractors and 

the Owner, its representatives and the Architect-Engineer with copies of the Project Manual (total 
number of copies not to exceed 10) developed and updated as required by Article 2.2 expanded for 
the Construction Phase employing their respective milestones, beginning and finishing dates, their 
respective responsibilities for performance and the relationships of their Work with respect to 
subcontractors and suppliers.  He shall also continue to provide current scheduling information and 
provide direction and coordination regarding milestones, beginning and finishing dates, responsibilities 
for performance and the relationships of the Construction Manager's Work to the Work of his 
subcontractors and suppliers to enable them to perform their respective tasks so that the development 
of construction progresses in a smooth and efficient manner in conformance with the overall Project 
schedule.  The schedule shall include all phases of the construction Work, material supplies, long lead 
procurement, approval of shop drawings, change orders in progress, schedules for change orders, 
and performance testing requirements.  He shall advise the Owner, its representatives and the 
Architect-Engineer of their required participation in any meeting or inspection giving each reasonable 
advance notice unless such notice is made impossible by conditions beyond his control.  He shall hold 
job-site meetings at least once each month with the Construction Team and at least once each week 
with the subcontractors and the Architect-Engineer's Field Representative, or more frequently as 
required by Work progress, to review progress, discuss problems and their solutions and coordinate 
future Work with all subcontractors. 

 
(4) Solicitation of Bids 

 
(a) Without assuming responsibilities of the Architect-Engineer, and unless waived in writing by the 

Owner, the Construction Manager shall prepare invitations for bids, or requests for proposal when 
applicable, for all procurements of long lead items, materials, services, site utilities and for 
Subcontractor contracts.  Construction Manager is responsible for knowing and shall comply with 
all Florida Statues and Florida law for all solicitations.  Construction Manager shall obtain prior 
approval from the College on all solicitations and College will be advised of any subsequent 
changes thereto.   Specifically; but not exclusively, invitations for bids shall be prepared in 
accordance with the following guidelines: 

 
1. Contracts over $1,000 but not exceeding $10,000 may be entered into by the Construction 

Manager with the firm, which submits the lowest verbal quotation.  The Construction Manager 
shall obtain a minimum of two (2) verbal quotations.  These quotations shall be entered on a 
bid tabulation sheet and a copy of such tabulation sent to the Owner and Architect-Engineer.  
The successful quotation shall be confirmed by written contract or purchase order to the low 
bid firm defining the scope and quality of Work to be provided. 

 
2. Contracts exceeding $10,000 but not exceeding $200,000 may be entered into by the 

Construction Manager with the firm who is qualified and submits the lowest responsive 
proposal.  The Construction Manager shall request at least three (3) firms to submit sealed 
written proposals based on a written drawings and/or specification.  The written proposals 
shall all be opened publicly at the location, date and time named by the Construction 
Manager in his request for proposal.  A tabulation of the results shall be furnished to the 
Owner, Architect-Engineer and to each firm. 

 
3. Contracts exceeding $200,000 will be discussed with the College and the College reserves 

the right to directly solicit these proposals.  Otherwise, upon receiving written authorization 
from the College, Contractor may proceed as described herein.  

 
4. Site utilities may be acquired at market rates from the entity(ies) providing such in the 

franchise area. 
 

(b) As part of such preparation, the Construction Manager shall review the specifications and 
drawings prepared by the Architect-Engineer.  Ambiguities, conflicts or lack of clarity of language, 
use of illegally restrictive requirements, and any other defects in the specifications or in the 
drawings noted by the Construction Manager shall be brought to the attention of the Manager of 
Facilities Planning and Architect-Engineer in written form. 

 
(c) For each separate construction contract exceeding $25,000, the Construction Manager shall, 

unless waived by Owner, conduct a pre-bid conference with prospective bidders, the Architect-
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Engineer and Manager of Facilities Planning.  In the event questions are raised which require an 
interpretation of the bidding documents or otherwise indicate a need for clarification or correction 
of the invitation, the Construction Manager shall transmit these to the Architect-Engineer and upon 
receiving clarification or correction in writing shall prepare an addendum to the bidding document, 
and issue same to all of the prospective bidders. 

 
(d) For all contracts exceeding $25,000, the Construction Manager shall, with the College, establish a 

pre-qualification procedure for applicable subcontract trades. 
 
(e) After each subcontract bid is taken and awarded, the Construction Manager will provide the 

Owner’s Purchasing Director a complete summary of the subcontract bid documents.  At a 
minimum, this will include the Advertisement for Bid, a copy of the Bid Documents, a copy of all 
proposals received, a copy of the Construction Manager’s Bid Tabulation, and a copy of the 
Subcontract Award. 

 
(5) Bonds - In accordance with the provisions of Section 255.05, Florida Statutes, the Construction 

Manager shall provide to the Owner a 100% Performance Bond and a 100% Labor and Material 
Payment Bond each in an amount equal to the total construction cost as defined in Article 9 and 
inclusive of the Construction Manager's fees. 
 
To be acceptable to the Owner as Surety for Performance Bonds and Labor and Material Payment 
Bonds, a Surety Company shall comply with the following provisions: 
 
In case of default on the part of the contractor, all expenses incident to ascertaining and collecting 
losses under the bond, including both architectural and legal services, shall lie against the bond. 

 
1. The Surety Company shall have a currently valid Certificate of Authority, issued by the State of 

Florida, Department of Insurance, authorizing it to write surety bonds in the State of Florida. 
 

2. The Surety Company shall have currently valid Certificate of Authority issued by the United States 
Department of Treasury under Sections 9304 to 9308 of Title 31 of the United States Code. 

 
3. The Surety Company shall be in full compliance with the provisions of the Florida Insurance Code. 

 
4. The Surety Company shall have at least twice the minimum surplus and capital required by the 

Florida Insurance Code at the time the invitation to bid is issued. 
 

5. If the Contract Award Amount exceeds $500,000, the Surety Company shall also comply with the 
following provisions: 

 
A. The Surety Company shall have at least the following minimum ratings in the latest issue of 

Best's Key Rating Guide. 
 

POLICY  REQUIRED 
HOLDER'S FINANCIAL 

        CONTRACT AMOUNT  RATING  RATING  
 

 $   500,000 TO   1,000,000   A- CLASS I 
 1,000,000 TO   2,000,000   A- CLASS II 
 2,000,000 TO   5,000,000   A- CLASS III 
 5,000,000 TO  10,000,000   A- CLASS IV 
 10,000,000 TO  25,000,000   A- CLASS V 
 25,000,000 TO  50,000,000   A- CLASS VI 
 50,000,000 TO 100,000,000   A- CLASS VII 

 
B. The Surety Company shall not expose itself to any loss on any one risk in an amount 

exceeding ten (10) percent of its surplus to policyholders, provided: 
 

(a) Any risk or portion of any risk being reinsured shall be deducted in determining the 
limitation of the risk as prescribed in this section.  These minimum requirements shall 
apply to the reinsuring carrier providing authorization or approval by the State of Florida, 
Department of Insurance to do business in this state have been met. 
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(b) In the case of the surety insurance company, in addition to the deduction for 

reinsurance, the amount assumed by any co-surety, the value of any security deposited, 
pledged or held subject to the consent of the surety and for the protection of the surety 
shall be deducted. 

 
(6) Quality Control - The Construction Manager shall develop and maintain a program, acceptable to the 

Owner and Architect-Engineer, to assure quality control of the construction.  He shall supervise the 
Work of all subcontractors providing instructions to each when their Work does not conform to the 
requirements of the plans and specifications and he shall continue to exert his influence and control 
over each subcontractor to ensure that corrections are made in a timely manner so as to not affect the 
efficient progress of the Work.  Should disagreement occur between the Construction Manager and 
Architect-Engineer over acceptability of Work and conformance with the requirements of the 
specifications and plans, the Owner shall be the final judge of performance and acceptability. 

 
(7) Subcontractor Interfacing - The Construction Manager shall be the single point of interface with all 

subcontractors for the Owner and all of its agents and representatives.  He shall negotiate all change 
orders, field orders and request for proposals, with all affected subcontractors and shall review the 
costs of those proposals.  The e Architect-Engineer shall verify the validity and reasonableness of this 
process, acting in the Owner's best interest prior to Construction Manager requesting approval of each 
change order from the Owner. Before any Work is begun on any change order, a written authorization 
from the Owner must be issued.  However, when health and safety are threatened, the Construction 
Manager shall act immediately to remove the threat to health and safety.  He shall also carefully 
review all shop drawings and then forward the same to the Architect-Engineer for review and action.  
The Architect-Engineer will transmit them back to the Construction Manager who will then issue the 
shop drawings to the affected subcontractor for fabrication or revision.  The Construction Manager 
shall maintain a suspense control system to promote expeditious handling.  He shall request the 
Architect-Engineer to make interpretations of the drawings or specifications requested of him by the 
subcontractors and shall maintain a suspense control system to promote timely response.  He shall 
advise the Manager of Facilities Planning and Architect-Engineer when timely response is not 
occurring on any of the above. 

 
(8) Permits - The Construction Manager shall secure all necessary building permits from the PBSC 

Building Department at no cost to Construction Manager and all other necessary utility connection 
permits, the cost of which will be considered a direct cost item. 

 
(9) Job Site Requirements 

 
(a) The Construction Manager shall provide for each of the following activities as a part of his 

Construction Phase fee: 
 

1. Maintain a log of daily activities, including manpower records, weather, delays, major 
decisions, etc. 

 
2. Maintain a roster of companies on the Project with names and telephone numbers of key 

personnel. 
 

3. Establish and enforce job rules governing parking, clean-up, use of facilities and worker 
discipline. 

 
4. Provide labor relations management for a harmonious, productive Project. 

 
5. Provide a safety program for the Project to meet OSHA requirements.  Monitor for 

subcontractor compliance without relieving them of responsibilities to perform Work in 
accordance with the best acceptable practice. 

 
6. Provide a quality control program as developed under Article 2.4(6) hereinabove. 

 
7. Miscellaneous office supplies that support the construction efforts which are consumed by his 

own forces. 
 

8. Travel to and from his home office to the Project site as the Project requires. 
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9. Schedule for all required testing by testing lab under contract with owner (reference 3.4 (2)) 

 
(b)  The Construction Manager shall provide personnel and equipment or shall arrange for 

separate subcontracts to provide printing and distribution of all required bidding documents 
and shop drawings, including the sets required by the Permitting Authority’s inspectors. 

 
(10) Job Site Administration - The Construction Manager shall provide as part of his construction phase 

fee, job site administrative functions during construction to assure proper documentation, including but 
not limited to such things as the following: 

 
(a) Job Meetings - Hold weekly progress and coordination meetings to provide for an easy flowing 

project. Implement procedures and assure timely submittals, expedite processing approvals and 
return of shop drawings, samples, etc.  Coordinate and expedite critical ordering including direct 
tax saving purchases and delivery of materials, work sequences, inspection and testing, labor 
allocation, etc.  Review and coordinate each subcontractor's work.  Review and implement 
revisions to the Schedule.  Monitor and promote safety requirements.  In addition, regular Project 
status meetings will be held between the architect, owner and Construction Manager either 
biweekly or monthly, whichever is designated by the Manager of Facilities Planning. 

 
Use the job site meeting as a tool for preplanning of work and enforcing schedules and for 
establishing procedures, responsibilities, and identification of authority for all to clearly understand. 

 
Identify party or parties responsible for follow up on any problems, delay items or questions and 
record course for solution.  Revisit each pending item at each subsequent meeting until resolution 
is achieved.  Require all present to make any problems or delaying event known to those present 
for appropriate attention and resolution. 

 
(b) Shop Drawing Submittals/Approvals - Provide staff to check shop drawings and to implement 

procedures for submittal and transmittal to the Architect-Engineer of such drawings for action, and 
closely monitor their submittal and approval process. 

 
(c) Material and Equipment Expediting - Provide staff to closely monitor material and equipment 

deliveries, critically important checking and follow-up procedures on supplier commitments of all 
subcontractors. 

 
(d) Payments to subcontractors - Develop and implement a procedure for review, processing, and 

payment of applications by subcontractors for progress and final payments, including verification 
and certification of work completed, incorporated or materials satisfactorily stored on site by the 
Architect-Engineer. 

 
(e) Document Interpretation - Refer all questions for interpretation of the documents prepared by the 

Architect-Engineer to the Architect-Engineer, maintain a log of all such request and report to owner 
any unnecessary delay in the response. 

 
(f) Reports and Project Site Documents - Record the progress of the Project.  Submit written progress 

reports to the Owner and the Architect-Engineer including information on the subcontractor's Work, 
and the percentage of completion as verified and certified by the Architect-Engineer.  Keep a daily 
log available to the Owner, the Architect-Engineer and the Owner’s Permitting Authority 
inspectors. 

 
(g) Subcontractor's Progress - Prepare periodic punch lists for subcontractor's Work including 

unsatisfactory or incomplete items and schedules for their completion. 
 

(h) Substantial Completion - Ascertain when the Work or designated portions thereof are ready for the 
Architect-Engineer's substantial completion inspection.  From the Architect-Engineer's list of 
incomplete or unsatisfactory items, prepare a schedule for their completion indicating completion 
dates for the Owner's review.  If the Construction Manager wishes the Architect-Engineer to 
conduct a pre-substantial completion inspection in conjunction with his own forces, the Architect-
Engineer will prepare the pre-substantial punch list from which the Construction Manager will 
develop a completion schedule.  The Architect-Engineer will issue a certificate of substantial 
completion when the work on his pre-substantial punch list has been accomplished (See Exhibit D). 
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(i) Final Completion - Monitor the Subcontractor's performance on the completion of the Project and 

provide notice to the Owner and Architect-Engineer that the Work is ready for final inspection.  
Secure and transmit to the Owner, through the Architect-Engineer, all required guarantees, 
affidavits, releases, bonds and waivers, manuals, record drawings (“As Built”)., and maintenance 
books including the Final Completion form shown in Exhibit E. 

 
(j) Start-Up - With the Owner's personnel, direct the checkout of utilities, operations, systems and 

equipment for readiness and assist in their initial start-up and testing by the trade sub-contractors. 
 

(k) Record Drawings - During the progress of the Work, the Construction Manager shall require the 
plumbing, air conditioning, heating, ventilating, elevator, and electrical subcontractors to record on 
their field sets of drawings the exact locations, as installed, of all conduit, pipe and duct lines 
whether concealed or exposed which were not installed exactly as shown on the contract 
drawings.  The Construction Manager shall also record all drawing revisions that have been 
authorized by change order that effect wall or partition locations, door and window locations and 
other template changes.  The exact routing of conduit runs shall be shown on these drawings.   

 
Each drawing shall be noted "As Built" and shall bear the date and name of the subcontractors 
that performed the Work.  Where the Work was installed exactly as shown on the contract 
drawings the sheets shall not be disturbed except as noted above. 

 
The Construction Manager shall review the completed As-Built drawings and ascertain that all data 
furnished on the drawings are accurate and truly represent the Work as actually installed.  When 
manholes, boxes, underground conduits, plumbing, hot or chilled water lines, inverts, etc. are 
involved as part of the work, the Construction Manager shall furnish true elevations and locations, 
all properly referenced by using the original bench mark used for the institution or for this Project. 
 

(11) Administrative Records - The Construction Manager will maintain at the Project site, unless agreed to 
otherwise by the Manager of Facilities Planning, on a current basis, files and records such as, but not 
limited to the following: 

 
Contracts or Purchase Orders 
Shop Drawing Submittal/Approval Logs 
Equipment Purchase/Delivery Logs- 
Contract Drawings and Specifications with Addenda 
Warranties and Guarantees 
Cost Accounting Records: 

Sales Tax Recovery Status Report 
Labor Costs 
Material Costs 

Subcontractor Payment Exception Report 
Equipment Costs 
Cost Proposal Requests 
Payment Request Records 
Meeting Minutes 
Cost-Estimates 
Bulletin Quotations 
Lab Test Reports 
Insurance Certificates and Bonds 
Contract Changes 
Purchase Orders 
Material Purchase Delivery Logs 
Technical Standards 
Design Handbooks 
As-Built" Marked Prints 
Operating & Maintenance Instruction 
Daily Progress Reports 
Monthly Progress Reports 
Correspondence Files 
Transmittal Records 
Inspection Reports 
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Bid/Award Information 
Bid Analysis and Negotiations 
Punch Lists 
PMIS Schedule and Updates 
Suspense (Tickler) Files of Outstanding Requirements 
Project Manual 
Correspondence to and from all subcontractors 

 
The Project records shall be available at all times to the Owner and Architect-Engineer for good cause. 

 
(12) Owner Occupancy - The Construction Manager shall provide services during the design and 

construction phases, which will provide a smooth and successful Owner occupancy of the Project.  He 
shall provide consultation and project management to facilitate Owner occupancy and provide 
transitional services to get the Work, as completed by the subcontractors or the Construction 
Manager, "on line" in accordance with the plans and specifications as will satisfy owner operational 
requirements. 

 
He shall conduct the Construction Manager's preliminary punch list inspection and coordinate the 
completion of all punch list work to be done with Owner occupancy requirements in mind. 

 
He shall catalog operational and maintenance requirements of equipment to be operated by 
maintenance personnel and convey these to the Owner in such a manner as to promote their usability.  
He shall provide operational training, in equipment use, for building operators. 

 
He shall secure required guarantees and warranties, assemble and deliver same to the Owner in a 
manner that will facilitate their maximum enforcement and assure their meaningful implementation. 

 
He shall continuously review "As-Built" Drawings and mark up progress prints to provide as much 
accuracy as possible. 

 
The Owner will not occupy or take control of the Project until the above items discussed in this 
paragraph have been completed and the "Substantial Completion", "Start-Up", "Record Drawing", and 
"Warranty" requirements specified in paragraphs 2.4(10)h, 2.4(10)j, 2.4(10)k, and 2.4(13) have been 
completed to the Owner's satisfaction excluding the requirements for a warranty inspection nine 
months after Owner Occupancy. 

 
(13) Warranty - Where any Work is performed by the Construction Manager's own forces or by 

subcontractors under contract with the Construction Manager, the Construction Manager shall warrant 
that all materials and equipment included in such Work will be new except where indicated otherwise 
in Contract Documents, and that such Work will be of good quality, free from improper workmanship 
and defective materials and in conformance with the Drawings and specifications.  Such warranty shall 
commence upon the Date of Substantial Completion of the entire Work and continue for 12 months 
thereafter.  With respect to the same Work, the Construction Manager further agrees to correct all 
Work found by the Owner to be defective in material and workmanship or not in conformance with the 
Drawings and Specifications for a period of one year from the Date of Substantial Completion or for 
such longer periods of time as may be set forth with respect to specific warranties contained in the 
trade sections of the Specifications.  The Construction Manager shall collect and deliver to the Owner 
any specific written warranties given by others as required by the Contract Documents.  Also, the 
Construction Manager shall conduct, jointly with the Owner and the Architect-Engineer, a warranty 
inspection nine (9) months after the date of Owner Occupancy. 
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ARTICLE 3 - OWNER'S RESPONSIBILITIES 

 
3.1  Owner's Information  
  The Owner shall provide full information regarding his requirements for the Project. 
 
3.2  Owner's Representative 
  The Owner shall designate a representative who shall be fully acquainted with the Project and shall define 

the lines of Owner authority to approve Project Construction Budgets, and changes in Project.  He shall 
render decisions promptly and furnish information expeditiously. 

 
3.3  Architect and Engineer's Agreement 
  The Owner shall retain an Architect-Engineer for design and to prepare construction documents for the 

Project.  The Architect-Engineer's services, duties and responsibilities are described in the Agreement 
between the Owner and the Architect-Engineer, a copy of which will be furnished to the Construction 
Manager.  The Agreement between the Owner and the Architect-Engineer shall not be modified without 
written notification to the Construction Manager. 

 
3.4  Site Survey and Reports 

(1) The Owner shall provide for the furnishing for the site of the Project all surveys describing the physical 
characteristics, soil reports, and subsurface investigations, legal limitations, utility locations, and a 
legal description. 

(2) Retain the services of independent testing laboratories to provide the necessary testing of materials to 
ensure conformance to contract requirements. 

 
3.5  Approvals and Easements 
  The Owner shall pay for necessary approvals, easements, assessments and charges required for the 

construction, use or occupancy of permanent structures or for permanent changes in existing facilities. 
 
3.6  Legal Services 
  The Owner shall furnish such legal services as may be necessary for providing the items set forth in Article 

3.5 and such auditing services as he may require. 
 
3.7  Drawings and Specifications 
  The Construction Manager will be furnished a reproducible set of all copies of Drawings and Specifications 

reasonably necessary and ready for printing. 
 
3.8  Cost of Surveys & Reports 
  The services, information, surveys and reports required by the above paragraphs shall be furnished with 

reasonable promptness in accordance with the approved schedule at the Owner's expense, and the 
Construction Manager shall be entitled to rely upon the accuracy and completeness thereof. 

 
3.9  Project Fault Defects 
  If the Owner becomes aware of any fault or defect in the Project or non-conformance with the drawings and 

specifications, he shall give prompt written notice thereof to the Construction Manager and Architect-
Engineer. 

 
3.10 Funding 
  The Owner shall furnish in accordance with the established schedule, reasonable evidence satisfactory to 

the Construction Manager that sufficient funds will be available and committed for the cost of each part of the 
Project.  The Construction Manager shall not commence any Work, unless authorized in writing by the 
Owner. 

 
3.11 Lines of Communication 
  The Owner and Architect-Engineer shall communicate with the subcontractors or suppliers only through the 

Construction Manager while such method of communication is effective in maintaining Project schedules and 
quality. 

 
3.12 Lines of Authority  
  The Owner shall establish and maintain lines of authority for his personnel and shall provide this definition to 

the Construction Manager and all other affected parties. 
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3.13 Permitting & Code Inspections 
  The PBSC Building Department is the recognized Owner’s Permitting Authority and requires the 

Construction Manager to schedule inspections through their office. 
 
 
 

ARTICLE 4 - PERMITTING AND INSPECTION 
 

Before Construction can begin, it is necessary by statute for the Construction Manager to obtain a Building Permit from 
the Owner’s Permitting Authority.  In addition, construction will be inspected for code compliance, compliance with 
drawings and specifications, and quality by inspectors working for the Owner’s Permitting Authority.  The building 
permitting and code inspection requirements shall be as described in Articles 4.1 through 4.2 hereinafter. 
 
4.1  Building Permits 
  The Construction Manager shall provide the following information to the Owner’s Permitting Authority and 

obtain approval from the Owner’s Permitting Authority prior to beginning construction: 
 

(1) Two (2) sets of documents, signed, sealed and dated by the Architect-Engineer, with all addenda 
enclosed with each set.  These documents may be sent to the Permitting Authority prior to sending the 
Building Permit Application addressed in 4.1(2) hereinafter. 

 
(2) The completed Palm Beach State College Building Permit Application Form attached as Exhibit F. 

 
The above items shall be sent to "Permitting Section, Palm Beach State College, 4200 Congress Ave, Lake 
Worth, FL 33461-4796". 

 
4.2  Code Inspections 
  All projects require detailed code compliance inspections during construction in disciplines determined by the 

Owner’s Permitting Authority.  These disciplines normally include, but are not necessarily limited to, 
structural, mechanical, electrical, plumbing and general building. 

 
Inspection personnel will be provided by the Owner’s Permitting Authority at Owner’s cost.  Names, 
addresses, and phone numbers of the inspector(s) will be provided to the Construction Manager by the 
Owner’s Permitting Authority. 

 
The Construction Manager shall notify the appropriate inspector(s), no less than 24 hours in advance that 
the work is ready for inspection and before the work is covered up.  Work not inspected and approved prior 
to cover-up shall be uncovered for inspection when directed by the Owner’s Permitting Authority.  All costs 
for uncovering and reconstruction shall be borne by the Construction Manager. 

 
All inspections shall be made for conformance with the applicable building codes, compliance with drawings 
and specifications, and quality. 

 
Cost for all re-inspections of work found defective and subsequently repaired shall be borne by the 
Construction Manager, provided, however, that because Construction Manager does not hereby assume the 
professional liability of any design professionals, Construction Manager has no liability arising from 
reinspections and repairs to the extent required to correct code violations that are the result of design errors 
or omissions, or design defects or omissions. 
 

 
ARTICLE 5 - SUBCONTRACTS 

 
5.1  Definition 
  A subcontractor is a person or organization who has a direct contract with the Construction Manager to 

perform any of the Work at the site or perform materials needed for the Work.  Nothing contained in the 
Contract Document shall create any contractual relation between the Owner or Architect-Engineer and any 
subcontractor. 
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5.2  Proposals 
  Subject to Article 9 and, in accordance with Article 2.4(4), the Construction Manager shall request and 

receive proposals from subcontractors and suppliers and will award those contracts to the qualified low 
bidder after he has reviewed each proposal and is satisfied that the subcontractor is qualified to perform the 
Work. Except as may be noted in a proposal, after the Construction Manager awards a contract to a 
subcontractor, that subcontractor is prohibited from assigning his responsibility for the Work of his 
subcontract to any other party without prior written approval of the Construction Manager and the Owner. 

 
5.3  Required Subcontractors' Qualifications and Subcontract Conditions 
 
  5.3.1 Subcontractual Relations 
   By an appropriate written agreement, the Construction Manager shall require each subcontractor to 

the extent of the Work to be performed by the subcontractor, to be bound to the Construction Manager 
by the terms of the Contract Documents, and to assume toward the Construction Manager all the 
obligations and responsibilities which the Construction Manager by these Documents, assumes 
toward the Owner.   Said agreements shall preserve and protect the rights of the Owner under the 
Contract Documents with respect to the Work to be performed by the subcontractor so that the 
subcontracting thereof will not prejudice such rights.  Where appropriate, the Construction Manager 
shall require each Subcontractor to enter into similar agreements with his sub-subcontractor. 

 
The Construction Manager shall make available to each proposed subcontractor, prior to the execution 
of the subcontract, copies of the Contract Documents (which will be listed and defined in the GMP 
Amendment) to which the subcontractor will be bound by this Article 5.3 and identify to the 
subcontractor any terms and conditions of the proposed subcontract which may be at variance with 
the Contract Documents.  Each subcontractor shall similarly make copies of such Documents 
available to his sub-subcontractors. 

 
  5.3.2 Subcontract Requirements 

 
(a) On all subcontracts where the bid exceeds $50,000, the subcontractors may be required by the 

Construction Manager to provide a 100% performance bond and a 100% labor and material 
payment bond from a surety company authorized to do business in the State of Florida by the 
Department of Insurance.  Construction Manager may alternatively use its “subguard” insurance 
program in lieu of bonds, provided, however, that the cost to Owner for any use of subguard will 
not exceed the cost of Subcontractors’ and Suppliers’ providing payment and performance bonds 
to Construction Manager.  

 
  (b) On all subcontracts where the bid exceeds $200,000.00, each Subcontractor bidder must submit 

complete experience and financial information as may be required by the Contractor. The 
Subcontractor’s financial condition must demonstrate to Construction Manager’s reasonable 
satisfaction that adequate fixed and liquid assets and equipment are available to properly perform 
the subcontract. 

 
  (c) Workforce - The subcontractor performing Work must agree to perform no less than 15% of its 

portion of the Project construction Work utilizing its own employees. 
 

  (d) Subcontractor experience - The subcontractor must have successfully completed no less than two 
projects of similar size and complexity within the last five years. 

 
    (e) Supervision - The subcontractor must agree to provide field (on-site) supervision through a named 

superintendent for each trade (general concrete forming and placement, masonry, mechanical, 
plumbing, electrical and roofing) included in the subcontract.  In addition, the subcontractor shall 
assign and name a qualified employee for scheduling direction for its Work.  The supervisory 
employees of the subcontractor (including field superintendent, foreman and schedulers at all 
levels) must have been employed in a supervisory (leadership) capacity of substantially equivalent 
level on a similar project for at least two years within the last five years.  The subcontractor shall 
include a resume of experience for each employee identified by him to supervise and schedule his 
Work. 
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  (f) All subcontracts shall provide: 

 
(i) LIMITATION OF REMEDY - NO DAMAGES FOR DELAY 

That the subcontractor's exclusive remedy for delays in the performance of the contract caused by 
events beyond its control, including delays claimed to be caused by the Owner or Architect-
Engineer or attributable to the Owner or Architect-Engineer and including claims based on breach 
of contract or negligence, shall be an extension of its contract time. 

 
In the event of a change in the work the subcontractor's claim for adjustments in the contract sum 
are limited exclusively to its actual costs for such changes plus no more than 15% for overhead 
and profit and bond costs. 

 
Each subcontract shall require the subcontractor to expressly agree that the foregoing constitute 
the sole and exclusive remedies for delays and changes in the work and thus eliminate any other 
remedies for claim for increase in the contract price, damages, losses or additional compensation. 
Each subcontract shall require that any claims by subcontractor for delay or additional cost must 
be submitted to Construction Manager within the time and in the manner in which the Construction 
Manager must submit such claims to the Owner, and that failure to comply with the conditions for 
giving notice and submitting claims shall result in the waiver of such claims. 

 
5.4  Responsibilities for Acts and Omissions 
  The Construction Manager shall be responsible to the Owner for the acts and omissions of his employees 

and agents and his subcontractors, their agents and employees, and all other persons performing any of the 
Work or supplying materials under a contract to the Construction Manager. 

 
5.5  Subcontracts to be provided 
  The Construction Manager shall include a copy of each subcontract, including the general supplementary 

conditions, in the Project Manual. 
 
 

ARTICLE 6 - SCHEDULE, TIME OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
 
6.1  Project Substantial Completion Date, Project Final Completion Date & Owner Occupancy Date 
   

 6.1.1 At the time of the execution of the GMP Amendment, a project duration shall be determined and 
established.  

   
 6.1.2 A Project substantial completion date, a Project final completion date and an Owner Occupancy date 

for completion of the Project in accordance with the master Project schedule, shall also be established 
by the Construction Team and included in the GMP Amendment, and confirmed in the Notice to 
Proceed. The Construction Manager agrees to complete the construction in accordance with the 
agreed upon substantial completion date, final completion date and Owner Occupancy date, subject to 
extensions as set forth herein.   The Construction Manager acknowledges that failure to complete the 
Project within the construction time set forth in the GMP Amendment, subject to extensions as set 
forth herein, will result in substantial direct damages to the Owner, Construction Manager will 
substantially complete all work on this project on or before the date established for substantial 
completion, and should he fail to do so, he will pay the Owner for each and every day of such delay 
beyond the date of completion the sums specified below as agreed upon, liquidated damages, and not 
by way of penalty, in accordance with the schedule shown:  

 
CONTRACT SUM  LIQUIDATED DAMAGES 
-0- to $100,000  $150.00 per day 
$100,001 to $250,000  $200.00 per day 
$250,001 to $500,000  $300.00 per day 
$500,001 to $1,000,000  $400.00 per day 
$1,000,001 to $2,500,000  $500.00 per day 
$2,500,001 and over  $600.00 per day 
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  6.1.3 It is also hereby agreed that, if after Substantial Completion this project is not fully and finally 

completed in accordance with the requirements of the Contract Documents, the Contractor shall pay to 
the Owner as liquidated damages, and not as a penalty, for such delay, one-fourth (1/4) of the rate 
previously indicated.  These liquidated damages shall be payable in addition to any expenses or costs 
payable by the Contractor to the Owner under the other provisions of this Agreement, but are the sole 
remedy for delays caused by Construction Manager or those for whom it is responsible.  This Article 
does not, however, preclude Owner from recovering damages for any event other than delays, 
including costs arising from termination or latent defects in the Work.  

 
6.2  Owner Occupancy and Warranties 
  The date of Owner Occupancy shall occur as described in Article 2.4(12) hereinabove.  Warranties called for 

`by this Agreement or by the Drawings and Specifications shall commence on the Date of Substantial 
Completion of the Project. 

 
 
 

ARTICLE 7 - GUARANTEED MAXIMUM PRICE FOR CONSTRUCTION 
 
7.1  Guaranteed Maximum Price (GMP) Proposal 
  When the Design Documents are sufficiently complete to establish the scope of Work for the Project, the 

Construction Manager will establish and submit in writing to the Owner for his approval a Guaranteed 
Maximum Price, guaranteeing the maximum price to the Owner, for the construction cost.  Such Guaranteed 
Maximum Price will be subject to modification for changes in the Project as provided in Article 10.  However, 
the actual price paid for the Work by the Owner shall be the actual cost of all Work subcontracts, supply 
contracts, direct labor costs, direct supervision costs, and direct job costs as defined under Article 9, plus the 
Construction Manager's fees under Article 8, or the GMP, as adjusted hereunder,  whichever is less when 
the Work is complete.  The GMP proposal will be effective for the period of time identified in the Proposal. 

 
7.2  GMP Taxes 
  The GMP will only include those taxes in the cost of the Project, which are legally enacted at the time the 

GMP is established. 
 
7.3  Adjustments in Contingency Contained Within GMP 
  When the Project is bid and 100% of the trade subcontracts have been executed, the contingency within the 

GMP may be decreased in proportion to the percent of the Work completed.  In other words, if 10% of the 
Work has been completed and the Owner requests that the contingency within the GMP be adjusted, then 
10% of the contingency within the GMP will be removed from the GMP by change order, unless Construction 
Manager shows good cause not to do so. 

 
7.4  Use of Contingency Contained Within GMP 
  At the time of submission of a Guaranteed Maximum Price, the Construction Manager will verify the time 

schedule for activities and Work, which were adopted by the Construction Team and used to determine the 
Construction Manager's GMP.  In addition to the cost of Work and fee, a GMP will include an agreed upon 
sum as the construction contingency which is included for the purpose of defraying the expenses incurred by 
Contractor in performing the Work, due to unforeseen circumstances relating to construction.  The 
Construction Manager will be required to furnish documentation evidencing expenditures charged to this 
contingency prior to the release of funds by the Owner.  Documentation for use of the contingency shall be 
determined by the Construction Team, included in the Project Manual and displayed monthly in the PMIS.  
The Architect-Engineer shall verify the actual costs.  If bids are received below the applicable line items in 
the GMP, the surplus will be added to the contingency. 

 
If bids are received above the applicable line item in the GMP the deficiency will be taken from the 
contingency, however such events shall not be cause to increase the GMP. 

 
If bids are not received for a portion of the work at or below the applicable line item amount in the GMP, the 
Construction Manager reserves the right to perform that portion of the Work as acknowledged by the Owner 
or negotiate for its performance for the specified line item lump sum amount or less. Any balance remaining 
at the end of the Construction Phase shall belong to the Owner. 
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ARTICLE 8 - CONSTRUCTION MANAGER'S FEE 
 
8.1  Construction Manager’s Fee 
  In consideration of the performance of the Agreement, the Owner agrees to pay the Construction Manager 

as compensation for his services, fees as set forth in Subparagraphs 8.1.1, 8.1.2 and 8.1.3. 
 
  8.1.1 Pre-construction Phase Fee 

   For the performance of the services set forth under paragraphs 2.1.3(l), 2.1.4(a)(b)(c)(d), 2.3(1) and 
2.3(2) and for profit and overhead related to these services, a total fee of TBD The Pre-construction 
Phase Fee shall be paid in TBD monthly payments of TBD each and a final monthly payment of TBD 
at completion of Pre-construction Phase Services.  The first monthly payment shall become due thirty 
days following the issuance of Notice-To-Proceed for the Pre-construction Phase Services. 

 
The Construction Manager's personnel to be assigned during this phase and their duties and 
responsibilities to this Project and the duration of their assignments are shown on Exhibit G. 

 
  8.1.2 Construction Phase Fee 
    Prior to commencement of the Construction Phase, the Owner will direct the Construction Manager in 

writing to proceed into the Construction Phase.  The Construction Manager's compensation for Work 
or services performed during the Construction Phase shall be as set forth in the GMP Amendment.  
(However, the Owner retains the right to review the need and effectiveness of any employee or 
employees assigned by the Construction Manager, should the Manager of Facilities Planning question 
the need for the employee or employees).   

 
    The Construction Phase Fee shall be invoiced and paid in monthly payments as set forth in the GMP 

Amendment.  The first monthly payment shall become due thirty days following the issuance of the 
first Construction Authorization by the Manager of Facilities Planning and the final monthly payment 
shall be paid only when construction of the Project is finally completed and occupancy of the Project 
accepted by the Owner.  If construction is authorized only for a part of the Project, the fee paid shall be 
proportionate to the amount of Work authorized by the Owner. 

 
  Adjustments in Fee - For changes in the Project as provided in Article 10, the construction phase fee 

shall be adjusted as follows: 
 

(a) The Construction Manager shall be paid an additional fee subject to negotiation if the 
Construction Manager is placed in charge of reconstruction of an insured or uninsured loss 
excluding any condition that may have been caused from negligent acts by the Construction 
Manager. 

 
(b) Should the duration of the construction stipulated herein for Final Completion extend beyond the 

times set forth in the GMP Amendment due to no fault of the Construction Manager, the 
Construction Manager's Additional Construction Phase Fee will be an amount per working day, 
for each day or portion thereof, that will be set in the GMP Amendment.  The Construction 
Manager's staff during such time extensions shall be that shown in Exhibit H. 

 
(c) The Construction Manager will not be due any additional Overhead and Profit under Article 8.1.4 

on increases to the Guaranteed Maximum Price (GMP) until those increases cumulatively equal 
10% of the GMP.  Should the GMP be increased by more than 10% under the terms of Article 
10 hereinafter due to no fault of the Construction Manager, the Construction Manager's 
additional Overhead and Profit for the Construction Phase will be 5% of that portion of the 
accumulative increases in the GMP that exceed the GMP by more than 10% of the GMP. 

 
  8.1.3 Costs and Expenses Included in Fee 

  The following are included in the Construction Manager's fee for services during the Construction 
Phase: 

 
(a) Salaries or other compensation of the Construction Manager's employees at his principal office 

and branch offices.  Bonuses are not allowed as part of salaries or other compensation. 
  
 The Construction Manager's personnel to be assigned during the Construction Phase, their 

duties and responsibilities to this Project and the duration of their assignments are shown on 
Exhibits I and J. 
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(b) General operating expenses related to this Project of the Construction Manager's principal and 

branch offices. 
 
(c) General operating expenses related to this project of the data processing staff. 
 
(d) Salaries or other compensation of the Construction Manager's employees at the job site.  The 

Construction Manager's personnel to be assigned to the site during the Construction Phase 
under the job site management and supervision fee, their duties and responsibilities and the 
duration of their assignment are shown on Exhibit J.  Bonuses are not allowed as part of salaries 
or other compensation. 

 
(e) General operating expenses incurred in the management and supervision of the Project, except 

as expressly included in Article 9. 
 
(f) Those services set forth in Article 2.4(9)(a). 
 
(g) Job office supplies - includes paper, pencils, paper clips, file folders, staples, etc., and janitorial 

supplies (photocopy or blue print paper not included). 
 
(h) Direct tax saving purchase program. 

 
  8.1.4 Overhead and Profit for Construction Phase 
    For overhead, profit and general expenses of any kind, except as may be expressly included in Article 

9, for services provided during and related to the Construction Phase, except as may be expressly 
included in Article 9, the fee shall be TBD and shall be paid monthly proportionally to the Work 
completed, less retainage as set forth in Article 12.1 below.  The balance of the fee shall be paid when 
construction of the Project is finally completed and occupancy of the Project accepted by the Owner.  
If construction is authorized only for a part of the Project, the fee paid shall be proportionate to the 
amount of Work authorized by the Owner.  The Construction Manager's exclusive remedy for any 
adjustments in the Overhead and Profit for Construction Phase fee is provided in Article 8.1.2(a)(b)(c). 

 
 

ARTICLE 9 - COST OF THE WORK 
 
9.1  Definition 
  The term Cost of the Work shall mean costs necessarily incurred in the Project during the Construction 

Phase for Construction services and paid by the Construction Manager, which are not included in Article 8.  
Such costs shall include the items set forth below in this Article. 

 
The Owner agrees to pay the Construction Manager for the Cost of the Work as defined in Article 9.  Such 
payment shall be in addition to the Construction Manager's fees stipulated in Article 8. 

 
 
9.2  Direct Cost Items 
 

(1) Wages paid for labor (as opposed to wages paid to management or supervisory personnel) in the 
direct employ of the Construction Manager in the performance of his Work under Agreement, times a 
multiple of TBD to cover fringe benefits. 

 
(2) Cost of all materials, supplies and equipment incorporated in the Project, including costs of 

transportation and storage thereof. 
 

(3) Payments due to subcontractors from the Construction Manager or made by the Construction 
Manager to subcontractors for their Work performed pursuant to subcontract under this Agreement. 

 
(4) Cost including transportation and maintenance of all materials, supplies, equipment, temporary 

facilities and hand tools not owned by the workmen, which are employed or consumed in the 
performance of the Work, cost on such items used but not consumed which may be turned over to the 
Owner at the end of the Project and cost less salvage value on such items used but not consumed 
which remain the property of the Construction Manager.  For those items to be turned over to the 
Owner at the end of the Project, Article 2.3(6) shall apply. 
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(5) Rental charges on all necessary machinery and equipment, exclusive of hand tools used at the site of 

the Project, whether rented from the Construction Manager or other, including installation, repairs and 
replacements, dismantling, removal, costs of lubrication, transportation and delivery costs thereof, 
which are used in the support of a subcontractor or the Construction Manager's own forces in the 
performance of the Work, at rental charges consistent with those prevailing in the area. 

 
(6) Cost of the premiums for all insurance and cost of premiums for all bonds, which the Construction 

Manager is required to procure by this Agreement or does procure specifically for the construction 
Project.  Construction Manager’s casualty insurance is set at a fixed rate of TBD of the total 
construction cost (including all fees); Construction Manager bonds are set at a fixed rate of TBD of the 
total construction costs (including all fees).  Construction Manager may require subcontractor and 
supplier bonds (the cost of which will be included in the subcontracts or purchase orders) or 
Construction Manager may use its “subguard” insurance program in lieu of Subcontractor bonds, at a 
fixed rate of TBD of all enrolled subcontracts and purchase orders, unless the cost of Subcontractor 
and Supplier bonds is less than that value, in which case the lower rate will apply.  Contractor will 
provide a specimen subguard policy on request.  Builder’s Risk coverage shall be provided by Owner 
as described in Article 13.2(9). 

 
(7) Sales, use, gross receipts or similar taxes related to allowable direct costs of the Project imposed by 

any governmental authority, and for which the Construction Manager is liable. 
 

(8) The cost of required corrective Work, except for any corrective Work made necessary because of 
defective workmanship or other causes under the control of Construction Manager or his 
subcontractors or suppliers.  No costs shall be paid by the Owner to the Construction Manager for any 
expenses made necessary to correct defective workmanship or to correct any Work not in 
conformance with the Plans and Specifications or to correct any deficiency or damage caused by 
negligent acts by the Construction Manager. 

 
(9) Minor expenses at the site, such as telegrams, long distance telephone calls, telephone service, 

expressage, postage, and similar petty cash items in connection with the Project to be billed at cost. 
 

(10) Costs for trash and debris control and removal from the site. 
 

(11) Cost incurred due to an emergency affecting the safety of persons and property. 
 

(12) Legal costs reasonably and properly resulting from prosecution of the Project for the Owner, including 
handling claims for changes by subcontractors and vendors, subject to the following limitations: 

 
(a) The Owner approved incurring such costs in advance, which approval shall not be unreasonably 

denied; and 
 

(b) The legal costs were not incurred as result of the Construction Manager's own negligence or 
default. 

 
This paragraph does not provide for payment of legal costs incurred in preparing or asserting claim or 
requests, by Construction Manager itself, for change orders or in enforcing the obligations of this 
Agreement. 

 
(13) All other costs directly incurred in the performance of the Project for the benefit of the Project and not 

included in the Construction Manager's fees as set forth in Article 8, except as excluded specifically or 
by category. 

 
(14) If approved by the Owner, the Construction Manager may perform all or a portion of any item in Article 

9 for the cost of the Work. 
 

(15) If approved by the Owner, the Construction Manager, when qualified, may perform all or a portion of 
the Work for any item listed on the estimate or GMP breakdown where it is deemed advantageous due 
to schedule or economic benefit for the direct cost of the Work. 

 
(16) Transportation outside of Palm Beach County for those personnel employed directly for the Project.  

Such transportation must be approved in advance by the Owner, and may be in accordance with the 
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Construction Manager's standard personnel policy but not exceeding the limits established by Florida 
Statutes 112.061. 

 
(17) Costs of all reproductions used for bidding or information purposes required by the Project to directly 

benefit the Project. 
 

(18) Costs for watchman, security services and other temporary security for the Project. 
 

(19) Costs for efficient logistical control of the site, including horizontal and vertical transportation of 
materials and personnel.  Also, costs for adequate storage, office, trailer and parking space. 

 
(20) Costs for such temporary facilities during construction, as approved by the Owner, including temporary 

water, heat, power, sanitary facilities, temporary protection, telephones, radios and computers with 
software. 

 
(21) Costs for any job site items not referenced herein, not normally provided by the subcontractors, which 

will be provided by the Construction Manager as required to complete the Work. 
 

(22) Cost of utilizing a computer aided design and drafting application (CADD) for record drawings as 
described in Article 2.4(10)(k).  Upon completion of the Work, the Construction Manager shall obtain 
two (2) sets of disk files from the Architect-Engineer and record to scale all as-built conditions. The 
disk shall be submitted to the Architect-Engineer when completed, together with two sets of blue line 
or black line prints for certification and forwarding to the Client Agency, at the time of final completion. 

 
 

ARTICLE 10 - CHANGE IN THE PROJECT 
 

10.1 Change Orders 
  The Owner, without invalidating this Agreement, may order Changes in the Project within the general scope 

of this Agreement consisting of additions, deletions or other revisions, the GMP, and the Construction 
Completion Date, being adjusted accordingly.  All changes in the Project not covered by an authorized 
contingency shall be authorized by Change Order signed by the Owner before the change is implemented. 

 
  10.1.1 Change Order Definition 

    A Change Order is a written order to the Construction Manager signed by the Owner issued after the 
execution of this Agreement, authorizing a Change in the Project, the Construction Manager's fee, or 
the Construction Completion date.  Each adjustment in the GMP resulting from a change order shall 
clearly separate the amount attributable to the Cost of the Project. 

 
  10.1.2 Acceptable Ways of Determining Increases or Decrease in the GMP on Change Orders 

The increase or decrease in the Guaranteed Maximum Price resulting from a change in the Project 
shall be determined in one or more of the following ways: 

 
  (1) by mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating 

data to permit evaluation by the Architect-Engineer and Owner; 
 

  (2) by unit prices stated in the Agreement or subsequently agreed upon; 
 

  (3) by cost as defined in Article 9 and a mutually acceptable fixed or percentage fee; or 
 

  (4) by the method provided in Subparagraph 10.1.3. 
 
  10.1.3 Itemized Accounting on Change Orders  

    If none of the methods set forth in Clause 10.1.2 is agreed upon, the Construction Manager, provided 
he receives a written order signed by the Owner, shall promptly proceed with the Work involved.  The 
cost of such Work shall then be determined on the basis of the reasonable expenditures and savings 
of those performing the Work attributed to the change.  However, in the event a Change Order is 
issued under these conditions, the Architect-Engineer will establish a reasonable estimated cost of 
the change and the Construction Manager shall not perform any Work whose cost exceeds that 
estimate without prior written approval by the Owner.  In such case, and also under Article 10.1.2 
above, the Construction Manager shall keep and present, in such form as the Owner may prescribe, 
an itemized accounting together with appropriate supporting data of the increase in the Cost of the 
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Work as outlined in Article 9.  The amount of decrease in the Guaranteed Maximum Price to be 
allowed by the Construction Manager to the Owner for any deletion or change which results in a net 
decrease in cost will be the amount of the actual net decrease.  There will be no decrease in 
Construction Manager’s fees under Article 8.1.2 unless the change reduces the time needed to 
complete the Project.  In that case, there will be an equitable adjustment of that fee. 

 
  10.1.4 Adjustments in Unit Prices & GMP Due To Inequitable Quantity Changes 

    If unit prices are stated in the Agreement or subsequently agreed upon, and if the quantities originally 
contemplated are so changed in a proposed Change Order that application of the agreed unit prices 
to the quantities of Work proposed will cause substantial inequity to the Owner or the Construction 
Manager, the applicable unit prices and Guaranteed Maximum Price shall be equitably adjusted. 

 
  10.1.5 Concealed Conditions 

   Should concealed conditions encountered in the performance of the Work below the surface of the 
ground or should concealed or unknown conditions in an existing structure be at variance with the 
conditions indicated by the Drawings, Specifications, or Owner furnished information or should 
unknown physical conditions below the surface of the ground or should concealed or unknown 
conditions in an existing structure of an unusual nature, differing materially from those ordinarily 
encountered and generally recognized as inherent in work of the character provided for in this 
Agreement, be encountered, the Guaranteed Maximum Price and the Construction Completion date 
shall be equitably adjusted by Change Order upon a request for Change Order in accordance with 
Article 10.2. 

 
10.2 Claims for Additional Cost or Time 

All claims for additional cost or time shall be made by request for a change order submitted as provided in 
Article 16. 

 
If the Construction Manager is delayed at any time in the progress of the Work by any act or neglect of the 
Owner or the Architect or of any employee of either or by any separate Construction Manager employed by 
the Owner or by any changes ordered in the work by labor disputes, fire, or unusual delay in transportation, 
unavoidable casualties or any causes beyond the Construction Manager's control or by delay authorized by 
the owner pending resolution of disputes, and such delay extends any completion date set in the GMP 
Amendment, then the date(s) shall be extended by Change Order for such reasonable time as the 
Construction Team may determine. 

 
Only delays which are determined to extend the critical path for the schedule for constructing the project will 
result in a time extension.  Neither the Owner nor the Construction Manager shall be considered to own the 
schedule float time. 

 
10.3 Minor Changes in the Project 

The Architect-Engineer will have authority to order minor changes in the Project not involving an adjustment 
in the Guaranteed Maximum Price or an extension of the Construction Completion Date and not inconsistent 
with the intent of the Drawings and Specifications.  Such changes shall be effected by written order.  
Documentation of changes shall be determined by the Construction Team, included in the Project Manual 
and displayed monthly in the PMIS.  Changes shall also be approved by the Manager of Facilities Planning. 

 
10.4 Emergencies 

In any emergency affecting the safety of persons or property, the Construction Manager shall act at his 
discretion, to prevent threatened damage, injury or loss.  Any increase in the Guaranteed Maximum Price or 
extension of time claimed by the Construction Manager on account of emergency work shall be determined 
as provided in Article 10. 
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ARTICLE 11 - DISCOUNTS AND PENALTIES 

 
11.1 Discounts and Penalties 
  All discounts for prompt payment shall accrue to the Owner to the extent the Cost of the Work is paid directly 

by the Owner or from a fund made available by the Owner to the Construction Manager for such payments.  
To the extent the Cost of the Work is paid with funds of the Construction Manager, all cash discounts shall 
accrue to the Construction Manager.  All trade discounts, rebates and refunds, and all returns from sale of 
surplus materials and equipment, shall be credited to the Cost of the Work.  All penalties incurred due to 
fault of the Construction Manager for late payment of cost of the Work will be paid by the Construction 
Manager. 

 
 

ARTICLE 12 - PAYMENTS TO THE CONSTRUCTION MANAGER 
 
12.1 Monthly Statements  
  The Construction Manager shall submit to the Owner a statement, sworn to if required, along with the cost 

reports required under Article 2.1.5, showing in detail all monies paid out, cost accumulated or costs incurred 
on account of the Cost of the Work during the previous period and the amount of the Construction Manager's 
fees due as provided in Article 8.  For projects over two million dollars ($2,000,000), ten percent (10%) 
retainage shall be held on all payments until the work has reached fifty percent (50%) completion, except for 
payments of the Construction Manager’s bond and insurance costs.  After fifty percent (50%) completion of 
the construction services are completed pursuant to the Contract, the Owner will reduce retainage to five 
percent (5%) of the amount withheld from each subsequent progress payment made to the Construction 
Manager in accordance with Fl. Statute 255.078.  The Construction Manager shall withhold retainage from 
his sub-contractors in accordance with Fl. Statute 255.078.  The Owner will make payment of the retainage 
in compliance with Fl. Statute 255.078.  The Construction Manager’s Design Phase Fee, Construction Phase 
Fee and Overhead & Profit shall be shown as separate line items on the Schedule of Contract Values.  
Payment of the Construction Manager’s Overhead and Profit under Article 8.1.4 is calculated by multiplying 
the percentage for those fees established here and/or in the GMP Amendment by the total dollar value of 
Work completed, including any stored materials, less the appropriate amount of retainage.  This data shall 
be attached to the Partial Pay Request form shown in Exhibit K.  Payments by the Owner to the Construction 
Manager shall be made as described in Article 17.7 hereinafter. 

 
12.2 Final Payment 
  Final payment constituting the unpaid balance of the Cost of the Work and the Construction Manager's fee, 

shall be due and payable as described in Article 17.7 after the Owner has accepted occupancy of the 
Project, provided that the Project be then finally completed, that the Construction Manager has verified by 
his signature that he has completed all items specified on the attached Exhibit L, and that this Agreement 
has been finally performed.  However, if there should remain Work to be completed, the Construction 
Manager and the Architect-Engineer shall list those items prior to receiving final payment and the Owner 
may retain a sum equal to 200% of the estimated cost of completing any unfinished Work and portion of the 
Construction Manager's retainage, provided that said unfinished items are listed separately and the 
estimated cost of completing any unfinished items are likewise listed separately.  Thereafter, Owner shall 
pay to Construction Manager, monthly, the amount retained for each incomplete item after each of said 
items is completed. 

 
12.3 Payments to Subcontractors  
  The Construction Manager shall promptly, within 15 days after receipt of payment from the Owner, pay all 

the amount due subcontractors less a retainage of ten percent (10%) until the Project is substantially 
complete, and based on Construction Manager's evaluation, as approved by the Architect-Engineer of the 
subcontractor's acceptable performance, the Owner may approve a reduction in retainage from 10% to 5% 
thereafter. Subcontractor shall submit satisfactory evidence that all payrolls, material bills and other 
indebtedness connected with the Project up to the point of the partial pay request have been paid or 
otherwise satisfied with each pay request submission.  If there should remain items to be completed, the 
Construction Manager and Architect-Engineer shall list those items required for completion and the 
Construction Manager shall require the retainage of a sum equal to 200% of the estimated cost of 
completing any unfinished items, provided that said unfinished items are listed separately and the estimated 
cost of completing any unfinished items likewise listed separately.  Thereafter, the Construction Manager 
shall pay to the subcontractors, monthly, the amount retained for each incomplete item after each of said 
items is completed.  Before issuance of final payment without any retainage, the subcontractor shall submit 
satisfactory evidence that all payrolls, material bills and other indebtedness connected with the Project have 
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been paid or otherwise satisfied, warranty information is complete, as-built markups have been submitted 
and instruction for the Owner's operating and maintenance personnel is complete. 

 
Final payment may be made to certain select subcontractors whose Work is satisfactorily completed prior to 
the total completion of the Project but only upon approval of the Owner. 

 
12.4 Delayed Payments by Owner 
  If the Owner should fail to pay undisputed pay request to the Construction Manager within 30 days after the 

receipt of an approvable payment request from the Construction Manager, then the Construction Manager 
may, upon seven (7) additional days written notice to the Owner and the Architect-Engineer stop the Project 
until payment of the undisputed Amount owing has been received. 

 
12.5 Payments for Materials and Equipment  
  Payments will be made for material and equipment not incorporated in the work but delivered and suitably 

stored at the site or another bonded location subject to prior approval and acceptance by the Owner on each 
occasion. 

 
12.6 Withholding Payments to Subcontractors  
  The Construction Manager shall not withhold payments to subcontractors if such payments have been made 

to the Construction Manager.  Should this occur for any reason, the Construction Manager shall immediately 
return such monies to the Owners, adjusting pay requests and Project bookkeeping as required.  
Construction Manager shall cause to be removed all illegal or improper liens filed against Owner’s property 
and insure that all subcontracts and sub-subcontracts contain a legally sufficient pay when paid clause.  

 
 

ARTICLE 13 - INSURANCE, INDEMNITY AND WAIVER OF SUBROGATION 
 
13.1 Indemnity 
 
  13.1.1 Indemnity 

 The Construction Manager agrees to indemnify and hold the Owner and its agents harmless from all 
claims for bodily injury and property damage (other than the Work itself and other property insured 
under Paragraph 13.2(3)) to the extent caused by the Construction Manager's negligence or breach 
of contract in connection with operations under this Agreement. 

 
13.1.2 Construction Manager's Insurance 

 The Owner shall cause any other construction manager who may have a contract with the Owner to 
perform construction or installation work in the area where Work will be performed under this 
Agreement, to agree to indemnify the Owner and the Construction Manager and hold them harmless 
from all claims for bodily injury and property damage (other than property insured under Paragraph 
13.2(3)) that may arise from such construction manager's operations.  Such provisions shall be in a 
form satisfactory to the Construction Manager. 

 
  13.1.3 Loss Deductible Clause 

Palm Beach State College and the State of Florida shall be exempt from, and in no way liable for, any 
sums of money, which may represent a deductible in any insurance policy provided by Construction 
Manager or a subcontractor.  The payment of such deductible shall be the sole responsibility of the 
Construction Manager and/or subcontractor providing such insurance. 

 
13.2 Construction Manager's Insurance 

(1) The Construction Manager shall not commence any construction Work in connection with this 
Agreement until he has obtained all of the following types of insurance and such insurance has been 
approved by the Owner, nor shall the Construction Manager allow any subcontractor to commence 
Work on its subcontract until all similar insurance required of the subcontractor has been so obtained 
and approved by Owner.  All insurance policies shall be with insurers qualified and doing business in 
Florida with a minimum A.M. Best Rating of A-, A or higher. 

 
(2) Worker's Compensation Insurance - The Construction Manager shall take out and maintain during the 

life of this Agreement Worker's Compensation Insurance for all his employees connected with the 
work of this Project and, in case any work is sublet, the Construction Manager shall require the 
subcontractor similarly to provide Worker's Compensation Insurance for all of the latter's employees 
unless such employees are covered by the protection afforded by the Construction Manager.  Such 
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insurance shall comply with the Florida Worker's Compensation Law.  In case any class of employees 
engaged in hazardous work under this Agreement at the site of the Project is not protected under the 
Worker's Compensation statute, the Construction Manager shall provide adequate insurance, 
satisfactory to the Owner, for the protection of employees not otherwise protected. 

 
(3) Construction Manager's Public Liability and Property Damage Insurance-The Construction Manager 

shall take out and maintain during the life of this Agreement Comprehensive General Liability and 
Comprehensive Automobile Liability Insurance  which shall protect him from claims for damage for 
personal injury, including accidental death, as well as claims for property damages which may arise 
from operating under this Agreement whether such operations are by himself or by anyone directly or 
indirectly employed by him, and the amount of such insurance shall be minimum limits as follows: 

 
(a)  Construction Manager's Comprehensive General Liability $2 million Each Occurrence, 

Coverages, Bodily Injury & Property Damage    Combined Single Limit 
 

     (b) Automobile Liability Coverages,     $1 million Each Occurrence, 
Bodily Injury & Property Damage     Combined Single Limit 

  
(c) Excess Liability, Umbrella Form     $4,000,000 Each Occurrence, 

  Combined Single Limit 
 

Insurance clause for both BODILY INJURY AND PROPERTY DAMAGE shall be amended to provide 
coverage on an occurrence basis.  Property Damage insurance shall not be canceled or lapsed on 
account of partial occupancy or use. 

 
  (4) Subcontractor's Public Liability and Property Damage Insurance - The Construction Manager shall 

require each of his subcontractors to procure and maintain during the life of its subcontract, insurance 
of the type specified above or insure the activities of his subcontractors in his policy, as specified 
above, with such limits as Construction Manager shall require not in excess of the limits listed in 
paragraph 3 above. 

 
(5) "XCU" (Explosion, Collapse, Underground Damage - The Construction Manager's Liability Policy shall 

provide "XCU" coverage for those classifications in which they are excluded. 
 

(6) Broad Form Property Damage Coverage, Products & Completed Operations Coverages -The 
Construction Manager's Liability Policy shall include Broad Form Property Damage Coverage, 
Products and Completed Operations Coverages. 

 
(7) Contractual Liability Work Contracts - The Construction Manager's Liability Policy shall include 

Contractual Liability Coverage designed to protect the Construction Manager for contractual liabilities 
assumed by the Construction Manager in the performance of this Agreement. 

 
(8) Indemnification Rider 

 
(a) To cover to the fullest extent permitted by law, the Construction Manager shall indemnify and hold 

harmless the Owner and its agents and employees from and against all claims, damages, losses 
and expenses, including but not limited to attorney's fees, arising out of or resulting from the 
performance of the Work, provided that any such claim, damage, loss or expense (1) is 
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible 
property (other than the Work itself) including the loss of use resulting therefrom, and (2) is only to 
the extent caused by any negligent or intentionally wrongful act or omission of the Construction 
Manager, any subcontractor, anyone directly or indirectly employed by any of them or anyone for 
whose acts any of them may be liable, regardless of whether or not it is caused in part by a party 
indemnified hereunder.  Such obligation shall not be construed to negate, abridge, or otherwise 
reduce any other right to obligation of indemnity which would otherwise exist as to any party or 
person described in this Article. 

 
(b) In any and all claims against the Owner or its agents or employees by any employee of the 

Construction Manager, any subcontractor, anyone directly or indirectly employed by any of them or 
anyone for whose acts any of them may be liable, the indemnification obligations under this 
Paragraph shall not be limited in any way by any limitation on the amount or type of damages, 
compensation or benefits payable by or for the Construction Manager or any subcontractor under 
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workers' or workmen's compensation acts, disability benefit acts or other employee benefit acts. 
 

(c) The obligations of the Construction Manager under this Article 13.2(8) shall not extend to the 
liability of Architect-Engineer, his agents or employees, arising out of (1) the preparation or 
approval of maps, drawings, opinions, reports, surveys, change orders, designs or specifications, 
or (2) the giving of or the failure to give directions or instruction by Architect-Engineer, his agents 
or employees providing such giving or failure to give is the primary cause of the injury or damage. 

 
(d) The Construction Manager hereby acknowledges receipt of ten dollars and other good and 

valuable consideration from the Owner and acknowledges receipt of ten dollars and other good 
and valuable consideration from the Architect-Engineer in exchange for giving the Owner and 
Architect-Engineer, respectively, the indemnification provided above in Article 13.2(8). 

 
(9) Builder's Risk Coverage - The Owner shall take out and maintain during the life of this Agreement a 

"Builder's Risk Policy" completed value form, issued to provide coverages on an "all risk" basis 
including theft.  This coverage shall not be lapsed or cancelled because of partial occupancy by the 
Owner prior to final acceptance of the Project.  Any loss insured under this Subparagraph is to be 
adjusted with the Construction Manager and Owner and made payable to the Owner as trustee for the 
insured, as their interest may appear, subject to the requirements of any applicable mortgagee clause 
and shall not be cancelled or lapsed on account of partial occupancy or use.  The Construction 
Manager shall pay each subcontractor a just share of any insurance money received by the 
Construction Manager and by the appropriate agreement, written where legally required for validity, 
shall require each subcontractor to make payment to his sub-subcontractors in similar manner.  The 
Owner as trustee shall, upon the occurrence of any insured loss, deposit in a separate account any 
money so received and shall distribute it in accordance with such agreement as the parties in interest 
may soon reach.  If after such loss no other special agreement is made, replacement of damaged 
Work shall be covered by an appropriate Change Order. 

 
(10) Certificate of Insurance - The Owner shall be furnished proof of coverage of Insurance as follows: 

 
Certificate of Insurance form will be furnished to the Owner along with the Contract Documents.  
These Certificates shall contain a provision that coverages afforded under the policies will not be 
canceled until at least thirty (30) days prior written notice has been given to the Owner.  The Owner 
shall accept binders evidencing coverage pending issuance and delivery of said certificates and 
policies.  These shall be completed and signed by the authorized Florida Resident Agent, and 
returned to the office of Facilities Planning.  This Certificate shall be dated and show: 

 
(a) The name of the insured Construction Manager, the specific job by name and job number, the 

name of the insurer, the number of the policy, its effective date, and its termination date. 
 

(b) Statement that the Insurer will mail notice to the Owner and a copy to the Architect-Engineer at 
least thirty (30) days prior to any material changes in provisions or cancellation of the policy. 

 
(c) Certificate of Insurance shall be in the form as approved by Insurance Standards Office (ISO) and 

such Certificate shall clearly state all the coverages required in this Section commencing at 13.2 
and ending with 13.3.4. 

 
(d) Certificate of Insurance shall state that the Owner is listed as additional insured on all appropriate 

policies. 
 
(e) Copy of the endorsement or additional insured rider to the General Liability Policy. 
 
(f) Date of Birth of authorized Resident Agent. 
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13.3 Waiver of Subrogation 
 
  13.3.1 Damages Caused By Perils Covered By Insurance 

 The Owner and the Construction Manager waive all rights against each other and against 
subcontractors, for damages caused by perils covered by insurance provided under Article 13.2 to 
the extent covered by such insurance and as set forth in this Article except such rights as they may 
have to the proceeds of such insurance held by the Owner and Construction Manager as trustees.  
The Construction Manager shall require similar waivers from all subcontractors and their sub-
subcontractors. 

 
  13.3.2 Loss or Damage to Equipment Covered By Insurance  

  The Owner and Construction Manager waive all rights against each other for loss or damage to any 
equipment used in connection with the Project and covered by any property insurance.  The 
Construction Manager shall require similar waivers from all subcontractors and their sub-
subcontractors. 

 
  13.3.3 Property and Consequential Loss Policies 

 The Owner waives subrogation against the Construction Manager on all property and consequential 
loss policies carried by the Owner on adjacent properties and under property and consequential loss 
policies purchased for the Project after its completion with the exception of the College’s $10,000 
deduction per occurrence. 

 
  13.3.4 Endorsement of Policies 

 If the policies of insurance referred to in this Article require an endorsement to provide for continued 
coverage where there is a waiver of subrogation, the Owner of such policies will cause them to be so 
endorsed, failure to obtain proper endorsement nullifies the waiver of subrogation. 

 
 

ARTICLE 14 - TERMINATION OF THE AGREEMENT AND OWNER'S RIGHT TO PERFORM 
CONSTRUCTION MANAGER'S OBLIGATION 

 
14.1 Termination by the Construction Manager 
  If the Project is stopped for a period of thirty (30) days under an order of any court or other public authority 

having jurisdiction or as a result of an act of government, such as a declaration of a national emergency 
making materials unavailable, through no act or fault of the Construction Manager, or if the Project should be 
stopped for a period of sixty (60) days by the Construction Manager, for the Owner's failure to make 
payments on undisputed pay request thereon, then the Construction Manager may, upon seven days written 
notice to the Owner, request payment for all work executed, the Construction Manager's fees earned to date, 
and for any proven loss sustained upon any materials, equipment, tools, construction equipment, and 
machinery, including reasonable profit on completed Work, damages and terminal expenses incurred by the 
Construction Manager not caused by the Construction Manager’s actions, failure to act or failure to mitigate. 

 
14.2 Owner's Right to Perform Construction Manager's Obligations and Termination by Owner for Cause. 
 

(1) If the Construction Manager fails to perform any of his obligations under this Agreement including any 
obligation he assumes to perform Work with his own forces, the Owner may, after seven (7) days 
written notice during which period the Construction Manager fails to commence correction of such 
obligation, make good such deficiencies.  The GMP, or the actual cost of the Work, whichever is less, 
shall be reduced by the cost to the Owner of making good such deficiencies and the Construction 
Manager's Construction Phase Fee shall be reduced by an amount required to manage the making 
good of such deficiencies. 

 
(2) If the Construction Manager is adjudged bankrupt, or if he makes a general assignment for the benefit 

of his creditors, or if a receiver is appointed on account of his insolvency, or if he persistently or 
repeatedly refuses or fails, except in case for which extension of time is provided, to supply enough 
properly skilled workmen or proper materials and fails to maintain an established schedule (failure to 
maintain schedule shall be defined as any activity on the critical path that falls 45 days or more behind 
schedule) which has been adopted by the Construction Team, or if he fails to make prompt payment to 
subcontractors for materials or labor, or persistently disregards laws, rules, ordinances, regulations, or 
orders of any public authority having jurisdiction,  or otherwise is guilty of a substantial violation of a 
provision of the Agreement, then the Owner may, without prejudice to any right or remedy and after 
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giving the Construction Manager and his surety, seven (7) days written notice, during which period the 
Construction Manager fails to commence correction of the violation, terminate the employment of the 
Construction Manager and take possession of the site and of all materials, equipment, tools, 
construction equipment and machinery thereon owned by the Construction Manager, and may finish 
the Project by whatever method he may deem expedient.  In such case, the Construction Manager 
shall not be entitled to receive any further payment until the Project is finished nor shall he be relieved 
from his obligations assumed under Article 7 to the extent of work performed.  Reasonable terminal 
expenses incurred by the Owner may be deducted from any payments left owing the Construction 
Manager (excluding monies owed the Construction Manager for subcontract Work). 

 
(3) If the Construction Manager refuses to allow public access to all documents, papers, letters, or other 

material to the extent required by the provisions of Chapter 119, Florida Statutes, and made or 
received by the Construction Manager in conjunction with this Agreement, then the Owner may, 
without prejudice to any right or remedy and after giving the Construction Manager and his surety, 
seven (7) days written notice, during which period the Construction Manager still fails to allow access, 
terminate the employment of the Construction Manager and take possession of the site and of all 
materials and equipment thereon paid for by the Owner, and may finish the Project by whatever 
method he may deem expedient.  In such case, the Construction Manager shall not be entitled to 
receive any further payment until the Project is finished nor shall he be relieved from his obligations 
assumed under Article 7 to the extent of Work performed.  Reasonable terminal expenses incurred by 
the Owner may be deducted from any payments left owing the Construction Manager (excluding 
monies owed the Construction Manager for subcontract Work).  Construction Managers obligation to 
allow public access as stated herein shall survive the termination or conclusion of this agreement.  
Construction Manager agrees to indemnify and hold harmless Owner from all cost, fees and award of 
damages Owner incurs as a result of Construction Manager’s failure to comply with Florida law.  

  
14.3 Termination by Owner Without Cause 
 

(1) If the Owner terminates this Agreement other than pursuant to Article 14.2(2) or Article 14.2(3), he 
shall reimburse the Construction Manager for any unpaid Cost of the Work due him under Article 9, 
plus that part of the unpaid balance of the Fees under Article 8 in an amount as will increase the 
payment on account of his fee to a sum which bears the same ratio to the total expected Fees as the 
Cost of the Project at the time of termination bears to the Guaranteed Maximum Price, if established, 
otherwise to the Owner's Construction Budget.  The Owner shall also pay to the Construction Manager 
fair compensation, either by purchase or rental at the election of the Owner, for any equipment 
retained.  In case of such termination of Agreement the Owner may further assume and become liable 
for obligations, commitments and unsettled contractual claims that the Construction Manager has 
previously undertaken or incurred in good faith in connection with said Project. Construction Manager 
shall assure that all such obligations, commitments or contracts are terminable at will without cause 
upon the Construction Manager’s termination pursuant to this contract.  The Construction Manager 
shall, as a condition of receiving the payments referred to in this Article 14, execute and deliver all 
such papers and take all such steps including the legal assignment of his contractual rights, as the 
Owner may reasonably require for the purpose of fully vesting in him the rights and benefits of the 
Construction Manager under such obligations or commitments. 

 
(2) After the establishment of the Guaranteed Maximum Price or at the completion of the Pre-construction 

Phase, if the final cost estimates or lack of legislative funding make the Project no longer feasible from 
the standpoint of the Owner, the Owner may terminate this Agreement and pay the Construction 
Manager his proportionate fee due in accordance with Article 8.1 plus any costs incurred pursuant to 
Articles 9 and 10.  Owner is not liable for nor shall assume any responsibility for any of Construction 
Manager’s unfulfilled contracts or obligations.  

 
 

ARTICLE 15 - ASSIGNMENT AND GOVERNING LAW 
 
15.1 Assignment Consent 
  Neither the Owner nor the Construction Manager shall assign his interest in this Agreement without the 

written consent of the other except as to the assignment of proceeds. 
 
15.2 Governing Laws 
  This Agreement shall be governed by the Laws of the State of Florida. 
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ARTICLE 16 - NOTICE OF CLAIM:  WAIVER OF REMEDIES; NO DAMAGES FOR DELAY 

 
16.1  Governing Provisions 
  The Owner's liability to Construction Manager for any claims arising out of or related to the subject matter of 

this Agreement, whether in contract or tort, including, but not limited to, claims for extension of construction 
time, for payment by the Owner of the costs, damages or losses because of changed conditions under which 
the Work is to be performed, or for additional Work, shall be governed by the following provisions: 

 
(a) All claims must be submitted as a Request for Change Order in the manner as provided herein; 

 
(b) The Construction Manager must submit a Notice of Claim to Owner and to the Architect-Engineer 

within 20 days of when the Construction Manager was or should have been aware of the occurrence 
of the event giving rise to the claim; and 

 
(c) Within 10 days of submitting its Notice of Claim, the Construction Manager shall submit to the Owner 

its Request for Change Order, which shall include a written statement of all details of the claim, 
including a description of the Work affected. 

 
The Construction Manager agrees that the Owner shall not be liable for any claim that the 
Construction Manager fails to submit as a Request for Change Order as provided in this Paragraph. 

 
16.2 Written Determination of Claim 
  After receipt of a Request for Change Order, the Owner, in consultation with the Architect-Engineer, shall 

deliver to the Construction Manager its written determination of the claim.  As to matters subject to the 
determination by final agency action (not actions for breach of contract or tort) the Owner's written decision 
shall be final agency action unless the Construction Manager requests an administrative proceeding 
pursuant to Section 120.57, Florida Statutes, by filing a petition in compliance with Rule Chapter 28-106, 
F.A.C. within twenty-one (21) days of the Construction Manager's receipt of the Owner's determination. The 
venue for all civil and administrative actions against the department shall be in Palm Beach County, unless 
otherwise agreed by the parties. 

 
16.3 Exclusive Remedy for Delays  
  For Work the Construction Manager performs with its own forces, and in addition to the adjustments 

provided for in Article 8, the Construction Manager's exclusive remedy for delays in performance of the 
construction caused by events beyond its control, including delays claimed to be caused by or attributable to 
the Owner or the Architect-Engineer, including claims based on breach of contract or negligence, shall be a 
claim submitted in compliance with 16.1 above, for an extension of the scheduled construction time.  In the 
event of a change in such Work, the Construction Manager's claim for adjustments in the contract sum are 
limited exclusively to its actual costs for such changes.  The Construction Manager expressly agrees that the 
foregoing constitute its sole and exclusive remedies for delays and changes in such work, and eliminate any 
other remedies for claim for increase in the contract price, delays, changes in the work, damages, losses or 
additional compensation. 

 

 
FAC-CM-Master_3-20-14_V-02_JW Page | 36 
 



 
ARTICLE 17 - MISCELLANEOUS 

 
17.1 Interest  
  Any monies not paid when due to either party under this Agreement shall not bear interest except as may be 

required by Section 215.422(3)(b), Florida Statutes (1989). 
 
17.2 Harmony 
  Construction Manager is advised and hereby agrees that he will exert every reasonable and diligent effort to 

assure that all labor employed by Construction Manager and his subcontractors for Work on the Project shall 
work in harmony with and be compatible with all other labor being used by building and Construction 
Managers now or hereafter on the site of the Project.  Construction Manager further agrees that this 
provision will be included in all subcontracts of the subcontractors as well as the Construction Manager's 
own contract; provided, however, that this provision shall not be interpreted or enforced so as to deny or 
abridge, on account of membership or non-membership in any labor union or labor organization, the right of 
any person to work as guaranteed by Article 1, Section 6 of the Florida Constitution. 

 
17.3 Apprentices  
  If the Construction Manager employs apprentices on the Project, the behavior of the Construction Manager 

and the Owner shall be governed by the provisions of Chapter 446, Florida Statutes, and by applicable 
standards and policies governing apprentice programs and agreements established by the Division of Labor 
of the State of Florida Department of Labor and Employment Security.  The Construction Manager will 
include a provision similar to the foregoing sentence in each subcontract. 

 
17.4 Invoices Submitted Under Article 12 
  Invoices submitted under Article 12 shall be submitted in detail sufficient for a proper pre-audit and post-

audit thereof.  Invoices for any travel expenses shall be submitted in accordance with procedures specified 
in Section 112.061 of the Florida Statutes governing payments by the State for travel expenses. 

 
17.5 Construction Manager's Project Records 
  The Construction Manager's Project Records shall be maintained as prescribed hereinabove for the 

minimum period required by Florida Law and shall be made available to the Owner or his authorized 
representative at mutually convenient times for good cause. 

 
17.6 Minority Participation 
  The Construction Manager shall diligently attempt to award a percentage of his material contracts and 

subcontracts to firms having a letter of certification as a minority by an entity acceptable to the owner. 
 
17.7 Public Entity Crime Information Statement 
  "A person or affiliate who has been placed on the convicted vendor list following a conviction for a public 

entity crime may not submit a bid on a contract to provide any goods or services to a public entity, may not 
submit a bid on a contract with a public entity for the construction or repair of a public building or public work, 
may not submit bids on leases of real property to a public entity, may not be awarded or perform work as a 
Construction Manager, supplier, subcontractor, or consultant under a contract with any public entity, and 
may not transact business with any public entity in excess of the threshold amount provided in Section 
287.017, for CATEGORY TWO for a period of 36 months from the date of being placed on the convicted 
vendor list."  

 
17.8 Discrimination; Denial or Revocation for the Right to Transact Business with Public Entities 
  An entity or affiliate who has been placed on the discriminatory vendor list may not submit a bid on a contract to 

provide any goods or services to a public entity, may not submit a bid on a contract with a public entity for the 
construction or repair of a public building or public work, may not submit bids on leases of real property to a 
public entity, may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under 
a contract with any public entity, and may not transact business with any public entity.  

 
17.9 Unauthorized Aliens 
  The Owner may consider the employment by any Construction Manager of unauthorized aliens a violation of 

section 274A(a) of the Immigration and Nationalization Act.  Such violation shall be cause for unilateral 
cancellation of this contract. 
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17.10 Electronic Mail Capabilities 
  The Construction Manager must have electronic mail capabilities through the World Wide Web.  It is the 

intention of Palm Beach State College to use electronic communication for all projects whenever possible.  
The Construction Manager shall provide their electronic mail address and the name of a contact person 
responsible for their electronic communications 

 
17.11 Current Funding Limitations 
  The Owner's current funding only allows for an expenditure towards the Owner's Pre-construction Services 

Budget as shown in Exhibit B to each subsequent Short Form Agreement.  Any further services and/or 
construction requires additional funding and are only to be commenced upon receipt of a specific written 
authorization from the Owner's Contracts Administrator.  The effectiveness of that part of this contract that 
applies to work beyond the Pre-construction Amount noted in Exhibit B to each subsequent Short Form 
Agreement is contingent upon receiving additional funds from the State of Florida.  If the State of Florida 
does not furnish funds for work beyond the expenditure noted in Exhibit B to each subsequent Short Form 
Agreement towards the Owner's Construction Budget, the Owner may terminate this contract except that 
part thereof pertaining to the expenditure noted in Exhibit B to each subsequent Short Form Agreement 
towards Pre-construction Services, by written notice to the Construction Manager.  In the event of such 
termination, the Owner shall not be liable for any payment to the Construction Manager other than that 
required for the expenditure noted in Exhibit B to each subsequent Short Form Agreement towards Pre-
construction Services. 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement the day and year first written above. 

_____________________________________________________ 
Construction Manager Name 

Attest: 

By By 
 Corporate Secretary      Print Name & Title 

As Witnessed: 

By       (Corporate Seal) 

PALM BEACH STATE COLLEGE 

As Witnessed: APPROVED: 

By By 
Secretary  

 District Board of Trustees 
Palm Beach State College 

APPROVED AS TO FORM AND LEGAL SUFFICIENCY 

LEGAL COUNSEL- PALM BEACH STATE COLLEGE 
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EXHIBIT A 
 

CONSTRUCTION TEAM ASSIGNED REPRESENTATIVES 
 
 
Project:      Project Name 

Campus Name 
Campus Address 

 
          Palm Beach State College 
          4200 Congress Avenue 
          Lake Worth, Florida 33461 
 
 
Owner         Palm Beach State College 
          4200 Congress Avenue 
          Lake Worth, FL 33461-4796 
 
 
Architect/Engineer           Architect 

 address 
   
 
Construction Manager            Contractor 

address 
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EXHIBIT B 

 
OWNER'S CONSTRUCTION BUDGET 

 
  
 
ITEM DESCRIPTION     CONSTRUCTION BUDGET 
 
 
CONSTRUCTION MANAGER'S PRECONSTRUCTION PHASE FEE ...............................  TBD 
 
CONSTRUCTION MANAGER'S CONSTRUCTION PHASE FEE.......................................  TBD 
 
CONSTRUCTION MANAGER'S OVERHEAD & PROFIT ..................................................  TBD 
 
CONSTRUCTION BUDGET BALANCE  ..............................................................................  TBD 
 
OWNER'S TOTAL CONSTRUCTION BUDGET ..................................................................  TBD 
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EXHIBIT C 
 

CONSTRUCTION MANAGER’S PERSONNEL 
 

OFF-SITE SUPPORT STAFF 
 

 
Individual Title 
 

TBD 
 
 
 

ON-SITE SUPPORT STAFF 
 

 
Individual Title 
 

TBD 
 
 
  

 
 
 
*Name and resume of individual to be assigned must be submitted to the Owner for his approval prior to assigning individual to 
project. 
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EXHIBIT D 
 
            Distribution to:  
 
Facilities Planning Division of        Manager of Facilities Planning  
 
Facilities Department of         Architect/Engineer     
 
PALM BEACH STATE COLLEGE                                       CM      
 
 
  
 ARCHITECT/ENGINEER'S CERTIFICATE OF SUBSTANTIAL COMPLETION 
 
PROJECT NUMBER:          ARCHITECT/ENGINEER:  
 
PROJECT:              
 
                
 
                
 
OWNER:           CONSTRUCTION MANAGER  
Palm Beach State College          
                 
 
ATTN:           CONTRACT FOR:  
 
            CONTRACT DATE:   
DATE OF ISSUANCE:         
 
PROJECT OR DESIGNATED PORTION SHALL INCLUDE:       
 
                
 
The work performed under this Contract has been reviewed and found to be substantially complete.  The Date of Substantial Completion of the Project or portion 
thereof designated above is hereby established as                                                                                                            which is also the date of commencement of 
applicable warranties required by the Contract Documents, except as stated below. 
 
 
 DEFINITION OF DATE OF SUBSTANTIAL COMPLETION 
 
The Date of Substantial Completion of the Work or designated portion thereof is the Date certified by the Architect-Engineer when construction is sufficiently 
complete, in accordance with the Contract Documents, so the Owner can occupy or utilize the Work or designated portion thereof for the use for which it is intended 
as expressed in the Contract Documents. 
 
 
A list of items to be completed or corrected is attached hereto.  The failure to include any items on such list does not alter the responsibility of the Construction 
Manager to complete all Work in accordance with the Contract Documents.  The date of commencement of warranties for items on the attached list will be the date of 
final payment unless otherwise agreed to in writing. 
 
                 
ARCHITECT/ENGINEER      BY:      DATE 
 
The Owner accepts the Work or designated portion thereof as substantially complete. 
 
Palm Beach State College              
          BY:      DATE 
 
 
The Construction Manager will complete or correct the Work on the list of items attached hereto within the time prescribed in the contract from the above Date of 
Substantial Completion. 
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EXHIBIT E 
 

FACILITIES PLANNING DIVISION 
FACILITIES BUILDING DEPARTMENT 

CONSTRUCTION MANAGER'S AFFIDAVIT OF CONTRACT COMPLETION 
 
 

PALM BEACH STATE COLLEGE 
 
PROJECT: :              
 
CONSTRUCTION MANAGER: :         
 
CONTRACT FOR: :            
 
CONTRACT DATE: :      CONTRACT AMOUNT: :  
 
 
 CONSTRUCTION MANAGER'S AFFIDAVIT 
 
I solemnly swear and affirm:  That the work under the above named contract and all amendments thereto have been completed in 
accordance with the requirements of said contract; that all costs incurred for equipment, materials, labor, and services against the 
project have been paid; that no liens have been attached against the project; that no suits are pending by reason of work on the project 
under the contract; that all Workmen's Compensation claims are covered by Workmen's Compensation insurance as required by law; 
that all public liability claims are adequately covered by insurance, and that the Construction Manager shall save, protect, defend, 
indemnify, and hold the Owners harmless from and against any and all claims which arise as a direct or indirect result of any 
transaction, event or occurrence related to performance of the work contemplated under said contract to the extent required by the 
Agreement between Owner and Construction Manager. 
 
           CONSTRUCTION MANAGER: 
 
               (SEAL)  
 
           Title:     
 
           Date:     
 
STATE OF   
 
COUNTY OF   
 
 
The foregoing instrument was acknowledged before me this _______ by   ______________________________________  of  
            (date) (name of officer or agent , title of officer or agent) 
 
______________________________, a  __________________________ corporation, on behalf of the corporation.  He/she is 
 (name of corporation acknowledging)      (state or place of incorporation  
                                                                                                                                                     
personally known to me or has produced _____________________as identification.  
                                                                   (type of identification) 
                                                                                                                                                                ____________________________________                                                                                                                                                                                                
                                                                                                                                                              (Signature of person taking acknowledgement) 
 
                                                                                                                                                                       _________________________________ 

(Name typed printed or stamped)     
 
                                                                                                                                                                                                     __________________ 

(Title or Vendor) 
 
                                                                                                                                                                                                     __________________ 

(Serial number, if any) 
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EXHIBIT E (CONT'D) 
 

FACILITIES PLANNING DIVISION 
FACILITIES BUILDING DEPARTMENT 

CERTIFICATE OF CONTRACT COMPLETION 
 

PROJECT NO  
 
PROJECT TITLE  
 
CONSTRUCTION MANAGER  
 
CONTRACT DATE:   DATE OF FINAL COMPLETION  
 
 CERTIFICATE OF ARCHITECT/ENGINEER 
 
I CERTIFY: That the work under the above contract has been satisfactorily completed on the date set forth in accordance with the terms of the contract; that 
the Construction Manager has submitted his sworn affidavit as evidence that he has paid all labor, materials and other charges against the project in 
accordance with the terms of the contract. 
 
A/E Firm Name:  Date  
By  
 
 
TO BE COMPLETED BY ARCHITECT/ENGINEER    
THROUGH THE SUBSTANTIAL COMPLETION PHASE  DATE      DAYS                          
 
1.   Notice to Proceed (N.T.P.)               Liquidated Damages  
            to be completed by 
2.   Time Specified in Original Contract for                                                                                                                                               Palm Beach State College 
      Substantial Completion (S.C.)    XXXXXX     
             
3.   Extension Granted by Change Orders (Days Between 
      Original Contract S.C. and Final Contract S.C.)    XXXXXX   
        
4.   Total Days Allowable to Substantial Completion 
        (Add Lines 2 and 3)      XXXXXX    
 
5.   Project Substantially Completed as Certified by A/E 
      (Total Days from N.T.P. through Date certified by A/E)        
      
6.   Substantial Completion Overrun (Subtract         @$ Per Day=$ 
      Line 4 from 5 and Enter Overrun)         
 
THROUGH THE FINAL COMPLETION PHASE 
 
1.   Time Specified in Contract, Between Substantial  
      & Final Completion      XXXXXX    
 
2.   Extensions Granted by Change Orders (Days  
      Between S.C. & Final Completion     XXXXXX    
 
3.   Total Days Allowable Between Substantial & Final  
      Completion (Add Lines 1 & 2)    XXXXXX    
 
4.   Date Actually Completed and Total Days Between Actual S.C 
      & Date Certified by A/E as Actually being Finally Completed.     
 
5.   Final Completion Overrun (Subtract Line 3 & 4        @$ Per  Day=$ 
       and Enter Overrun)      XXXXXX     
 
       TOTAL LIQUIDATED DAMAGES    $    
 
DATE:   
  Manager of Facilities Planning 
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EXHIBIT F 
 
 PALM BEACH STATE COLLEGE BUILDING PERMIT APPLICATION 
 
SUBMIT TO: Palm Beach State College 

Permitting Section 
4200 Congress Avenue 
Lake Worth, Florida 33461 
Phone:  (561) 868-3486 , FAX:  (561) 868-3483 

[  ] These documents have NOT been previously approved. 
[  ] These documents have been previously approved. 
         Approval letter attached. 
[  ] These documents are a re-use of documents previously 
        approved for:                                                         
 
 

 
 
 
PROJECT NAME:              
 

PROJECT ADDRESS:             
 

CITY:        COUNTY:        
 

PROJECT NUMBER:     COMPLETION DATE:        
 
 
CONSTRUCTION MANAGER NAME:            
 

ADDRESS:              
  

CONTACT PERSON'S NAME:            
 

TELEPHONE:      FACSIMILE:         
 
 

PALM BEACH STATE COLLEGE 
 
4200 Congress Avenue, Lake Worth, Florida 33461 

 
CONTACT PERSON'S NAME:            

  
TELEPHONE:      FACSIMILE:         

 
 
OCCUPANCY TYPE:      CONSTRUCTION TYPE (I-VI):       
 
TOTAL FLOOR AREA:  NEW      EXISTING      NONE(x):     
 
TOTAL CONSTRUCTION COST OF PROJECT: $                                  
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EXHIBIT G 

 
 CONSTRUCTION MANAGER'S PERSONNEL TO BE 
 
 ASSIGNED DURING PRECONSTRUCTION PHASE 
 
 

Off-Site Support Staff 
Percentage 

Duration   of Time 
Individual Title In Months  Available  
 
 
TBD  
 
 

On-Site Support Staff 
 

 
 
 
 
 
 
 

*Name and resume of individual to be assigned must be submitted to the Owner for his approval prior to assigning individual to 
project. 
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EXHIBIT H 

 
 CONSTRUCTION MANAGER'S PER DIEM STAFF FOR TIME 
 
 EXTENSIONS PER 8.1.(2)(b) 
 
 

     
Individual Title Per Diem Rate  
 
TBD 
  
 
 
 
 
 
 
 

*Name and resume of individual to be assigned must be submitted to the Owner for his approval prior to assigning individual to 
project. 
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EXHIBIT I 
 
 CONSTRUCTION MANAGER'S PERSONNEL TO BE 
 
 ASSIGNED DURING CONSTRUCTION  

 
OFF-SITE 

 
 

Percentage 
Duration   of Time 

Individual Title In Months  Available  
 
TBD 
 
 
 
 
 
 
 
 
 

*Name and resume of individual to be assigned must be submitted to the Owner for his approval prior to assigning individual to 
project. 
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EXHIBIT J 
 
 CONSTRUCTION MANAGER'S PERSONNEL TO BE 
 
 ASSIGNED DURING CONSTRUCTION  
 

ON-SITE 
 
 

Percentage 
Duration   of Time 

Individual Title In Months  Available  
 
TBD 
 
 
 
 
 
 

*Name and resume of individual to be assigned must be submitted to the Owner for his approval prior to assigning individual to 
project. 
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EXHIBIT K 
 

OWNER'S CERTIFICATE OF PARTIAL PAYMENT 
 
Construction Manager (Name and Address):  Request No:    

For Period Ending:   
Project Name:   

Architect-Engineer Job No:     
Contract Time (Calendar Days):   
Time Elapsed to Date:  Owner’s Project No:   

 
ADDITIONS $ DEDUCTIONS $ Original Contract Sum ............. $  

Change Orders (Net)................ $  
Change Orders approved   Contract Sum To Date ............. $  
in previous months by   Balance To Finish .................... $  
Owner  --      TOTAL                                          Completed To Date ................. $  

Materials Stored ...................... $  
Subsequent Change Orders   Total Completed &  
                                                Stored ...................................... $  
 Number       Approved   Less Retainage        % ............. $  
                           (Date)    

                                          
 
TOTAL .................................... $  
Less Previous Certificates ....... $  
Less Materials Purchased  

       TOTALS                                          Directly By Owner: ................. $  
Net change by Change Orders $        THIS CERTIFICATE $ .................................................   

SHOW INDIVIDUAL MBE PAYMENTS SEPARATELY ON TOTAL AMOUNT PAID THIS CERTIFICATE 
SCHEDULE OF VALUES AND TOTAL ON THIS LINE TO MBE SUBCONTRACTORS $  

 
CERTIFICATION BY THE CONSTRUCTION MANAGER:  According to the best of my knowledge and belief, I certify that all items and 
amounts shown on the face of this Application are correct, that all work has been performed and material supplied in full accordance with the 
terms and conditions of the Contract, and that all materialmen, laborers and subcontractors, as defined in Chapter 713.01, Florida Statutes, have 
been paid the amounts due them out of any previous payments made to the Construction Manager by the Owner.  Further, I agree to promptly 
pay each materialmen, laborer and subcontractor, as defined in Chapter 713.01, Florida Statutes, upon receipt of payment from the Owner, out of 
the amount paid to me on, account of such materialman's laborer's or subcontractor's work, the amount to which said materialman, laborer and 
subcontractor is entitled, reflecting the percentage actually retained, if any, from payments to myself on account of such materialman's, laborer's 
and subcontractor's work.  I received an appropriate release from all subcontractors and materialmen for all work and materials provided pursuant 
to this and all prior pay request. 
 
CONSTRUCTION MANAGER:    By:  
 
STATE OF                       
COUNTY OF                     
 The foregoing instrument was acknowledged before me this _______ by   ______________________________________ of  
           (date)  (name of officer or agent , title of officer or agent) 
______________________________, a __________________________ corporation, on behalf of the corporation.  He/she is personally known  
(name of corporation acknowledging)              (state or place of incorporation) 
 
to me or has produced ___________________  as identification. 
                                            (type of  identification) 
                                                                                                                                                                ____________________________________                                                                                 

   (Signature of person taking acknowledgement) 
 

________________________________ 
(Name typed printed or stamped)     

 
_________________ 

(Title or Vendor) 
 

_________________ 
(Serial number, if any)   
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CERTIFICATION BY THE ARCHITECT- ENGINEER: I certify that I have checked and verified this Progress Payment Application; that to the 
best of my knowledge and belief, the above application is a true statement of the value of the work performed and the materials suitably stored on 
the site; that all work and materials included in this Certificate have been inspected by me or by my authorized assistants; that all work has been 
performed and material supplied in full accordance with the terms of this Contract; and I approved for payment the amount noted above. 
 
REVIEWED AND RECOMMENDED FOR PAYMENT: 
 
    Date:  
Architect-Engineer 
 
APPROVED FOR SERVICES, PERFORMED AS STATED BY: 
 
    Date:  
Owner's Manager of Facilities Planning  

 
 
 
 
 

EXHIBIT K  con't 
 
 
Chapter 713.01, Florida Statues, defines Laborers, Materialmen and Subcontractors as follows: 
 

(1) "Laborer" means any person other than an architect, landscape architect, engineer, land surveyor, and the like who, 
under properly authorized contract, personally performs on the site of the improvement labor or services for 
improving real property and does not furnish materials or labor service of others. 

 
(2) "Materialman" means any person who furnishes materials under contract to the owner, Construction Manager, 

subcontractor, or sub-subcontractor on the site of the improvement or for specially fabricated materials off the site of 
the improvement for the particular improvement, and who performs no labor in the installation thereof. 

 
(3) "Subcontractor" means a person other than a materialman or laborer who enters into a contract with a Construction 

Manager for the performance of any part of such Construction Manager's contract. 
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 EXHIBIT L 
 
 ITEMS TO BE SUBMITTED WITH GENERAL CONSTRUCTION MANAGER'S REQUEST FOR FINAL PAYMENT 
 
 
______ 1. Pay Request (4 copies with original signatures and original seals, noted as Final) 
 
______ 2. Final Schedule of Contract Values 
 
______ 3. Consent of Surety to make final Payment (signed and sealed) 
 
______ 4. Power of Attorney from Surety for Release of Final Payment (Signed and sealed and dated same as Consent of 

Surety) 
 
______ 5. Certificate of Contract Completion 

a.  page one completed by the Construction Manager (original plus three copies) Exhibit E 
______  b.  page two completed by Architect-Engineer (original plus three copies) 
 
______ 6. Satisfactory Conclusion or Release of Lien from all subcontractors or laborers who have filed Intent to Liens or have 

indicated non-payment from the Construction Manager  
 
______ 7.  Construction Manager's Guarantee of Construction for one year from the date of substantial completion 
 
______ 8. Copy of the approval by the Architect-Engineer and the transmittal to the Owner of manuals, shop drawings, as-

builts (two set of disks, two sets of prints), brochures, warranties, and List of Subcontractors, with telephone 
numbers and addresses 

 
______ 9. Verification that owner personnel have been trained in the operation of their new equipment (per system: HVAC, 

controls, fire alarm, etc.), attendance lists and preferred 
 
______ 10. Fully executed Roof Warranty (if applicable) in the name of the Owner 
 
______ 11. Other special warranties as required by specifications, in the name of the Owner 
 
______ 12. Architect's Certificate of Specification of Asbestos Free Materials 
 
______ 13.  Construction Manager's Certificate of Asbestos Free Construction 
 
______ 14. Copy of Certificate of Occupancy 
 
NOTE:  The Manager of Facilities Planning shall verify the math of all Pay Requests prior to signing Final Pay Request to assure 
correct payment. 
 
 
Project Number:              
 
Project Name and Location:            
 
Manager of Facilities Planning Signature:           
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EXHIBIT M 
 

CONTRACTOR’S MINORITY BUSINESS ENTERPRISES STATUS REPORT OF PARTIAL 
PAYMENT 

 
Contractor’s Name: 

Address: 
City, State: 

 
Contract Amount: 

MBE Participation Amount 
MBE Percent: 

   Project Name: 
Project #: 
 
 
Draw Request # 
Date: 

   
 
 
 
  
  
 

Full Name of Minority Business Enterprise: 
Business Address 
Business Phone # 
Business Fax # 

 
 

Description of Trade or 
Service 

MBE Status 
(Hispanic/Woman/ 
African American/ 

Asian/Other) 

State 
Certified 

MBE 
(Yes or No) 

 
MBE  

Contract 
Amount 

 
 

Amount Req. 
This Draw 

 
 

Total Paid 
To Date 

       

       

       

       

       

       

       

 
TOTALS: 
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