Building Lasting Relationships

'IWARD

CONSTRUCTION

MATERIAL DELIVERY FORM

Material order dates should alow for at least two weeks forreview by

Prime/Architect/Owner and the possible rejection of the submittal.

1) MATERIAL 2) DATE MAT. 3) LEAD TIME (IN 4) DATE SUBMITTAL 5) DATE MATERIAL
ITEM NEEDED ONSITE CALENDAR DAYS) TO WILL BE MADE (TO MUST BE ORDERED

LESS 10 CALENDAR DELIVERY ON JOB WARD TO BE ON JOB BY

DAYS (TO TAKE FROM ORDER CONSTRUCTION) DATE IN #2

INTO ACCOUNT

UNANTICIPATED

DELAYS) — THIS

INFORMATION

COMES FROM THE

CONSTRUCTION

SCHEDULE
*kkkkkkkkk *kkkkkkkkk *kkkkkkkkk *kkkkkkkkk *kkkkkkkkk
EXAMPLE: May 31, 1990 less May 21 (#2) -

10 calendar days 21 days (#3) =
Exhaust Fan May 21, 1990 21 days April 17, 1990 May 1

In this example, with the submittal by April 17 of a totally correct submittal and a two week approval
process, the material should be on the jobsite in sufficient time not to delay the work. Subcontract
Requirement of Article 9.11 Purchase Agreement Requirement of Paragraph 5.
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